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Commissioners: 

 

 

I am pleased to submit Mt. Lebanon’s 2015-2019 Capital Improvement Program (CIP).  Section 910 of the Home 

Rule Charter requires the Manager to prepare and submit to the Commission a five year capital program at least 

three months prior to the final date for submission of the budget.  The CIP is a five-year plan that matches the 

municipality’s highest priority capital needs with a preliminary schedule of expenditures. Capital planning is an 

important management tool that shows the allocation of projected expenditures for capital projects expected over 

the next five years. It allows for improvements to be scheduled efficiently and encourages priority setting and 

long range financial planning. 

 

The CIP covers a five-year planning horizon but is published each year to reflect the community’s changing 

needs. This plan includes 57 new or continuation projects for infrastructure, facility or equipment that have a 

gross cost of $75,017,520 over the five-year period.  A number of the projects are funded in whole or in part by 

grants, debt issuance, user fees and contributions.  The net tax cost for the program totals $32,880,170. 

 

There are 28 projects included in the 2015 program, with costs of $13,135,810 (gross) and $5,722,730 (net).  Some 

of the most significant projects proposed for 2015 are (listed with gross costs): $3,850,000 for sanitary sewer work 

required by the consent decree, $2,100,000 for street reconstruction, and public works facility improvements for 

1,620,120.   

 

The 2015 program also includes storm water management ($509,580), replacement of public works equipment 

($994,140), parks master plan improvements ($350,000), private street improvements ($348,000) and a variety of 

equipment purchases and other smaller projects. 

 

The Capital Improvement Program has been posted on the Municipality’s website at www.mtlebanon.org under 

“Official Documents” and is also available for review at the library and municipal building. We look forward to 

reviewing this document with you. 

 

Respectfully submitted, 

 
Stephen M. Feller 

Municipal Manager 

http://www.mtlebanon.org/
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PROGRAM OVERVIEW 

 

Introduction 

 

The Capital Improvement Program (CIP) is developed by the Municipality to plan for capital 

expenditures.  The primary use of the program is as a planning document.  Using a five-year time 

period, expenditures can be spread out more evenly, helping to avoid the need for tax increases.  In 

order for the program to work, all departments in the Municipality submit a plan of needs for the 

upcoming five years.  While it is difficult to forecast all needs five years into the future, the need for 

many projects is known.  Replacement of current capital stock is the most obvious of these projects.  

Most capital items, excluding buildings and real property, have a finite lifetime. 

 

A capital item is one that meets any one or more of the following criteria: 

 

1. A project with a tangible result that will take more than one year to complete. 

 

2. In general, any nonrecurring (less frequently than five years) purchase which costs more  

than approximately $25,000.  This applies to both new and replacement equipment. 

 

3. A project, which will increase the value of land or buildings substantially. 

 

4. Other items at the discretion of the Manager, with the concurrence of the Finance Director. 

 

Each department head and staff office chief submits a list of capital projects proposed for the upcoming 

five-year period.  The project requests are reviewed by the management staff to determine their 

placement in the CIP.  A judgment is made regarding the year or years in which the project should be 

undertaken.  All submitted projects have been included in the CIP for this five-year period.  Each 

department head and staff office chief is also asked to submit a priority listing of the proposed projects 

for the following year, so that the Manager and Finance Director have a better understanding of what 

projects are most important to the individual departments. 

 

In order to predict available funds and establish priorities for improvements it is important to consider 

that inflation will continue to affect costs related to construction leading to increases in the costs 

associated with the capital improvement projects over the course of the plan. 

 

The effect is that capital programs will compete directly with municipal services for funding over the 

next five years.  This competition could result in a decrease in available funds for needed capital 

improvements to the infrastructure, facilities, and equipment.  Funding sources, other than tax funds, 

are critical to maintaining the current level of capital improvements into the future. 

  

7



  2015-2019 Capital Improvement Program 

  Introduction and Summary 

  August 1, 2014 

 

Schedule 

 

The Charter mandates that a Capital Improvement Program be submitted to the Commission at least 

three months prior to the final submission date of the annual budget. 

 

 Submission to Commission and Public Display August 1, 2014 

 

 Planning Board Recommendations August 26, 2014 

 

 Legal Advertisement September 11, 2014 

 

 Public Hearing October 7, 2014 

 

 Adoption December 9, 2014 

 

Non-tax Revenue Sources 

 

Non-tax revenue sources such as ALCOSAN sanitary surcharges, storm water fees, private funds, 

federal or state grants, intergovernmental agreements, debt issuance, donations, and parking fund 

revenues are anticipated to be a part of the funding for certain capital improvement projects.  While 

we attempt to keep our debt levels to a minimum, debt is the recommended source of funding for 

capital projects that are both very expensive and have very long useful lives.  Debt service costs 

generated by approved CIP projects are included in the annual adopted budget. 

 

 

GENERAL CONDITIONS AND ASSUMPTIONS 

 

The following are general conditions and assumptions that should be considered in formalizing the 

Capital Improvement Program.  The list is not intended to be exhaustive but in a broad manner covers 

many of the most significant considerations for evaluation of the planning process. 

 

1. Mt. Lebanon’s population has remained stable and is expected to remain essentially stable 

during the five-year planning period.  While single-family and multi-family units have been 

added, the number of persons per household has remained constant. 

 

2. General population characteristics of income and socio-economic level should remain fairly 

consistent. 

 

3. Elderly people, most of whose income is fixed, comprise approximately 19 percent of the 

population. 

 

4. The population of school age children should remain materially constant over the life of the 

Capital Improvement Program’s five-year duration.  The most recent Mt. Lebanon School 

District forecasting which includes actual community birthrates and trends indicates 

enrollment will remain relatively stable. 

 

5. The corporate limits of Mt. Lebanon will continue in their present location. 
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6. Sales data indicates residential home sales prices have increased by at least 1.5 percent annually 

the past five years, while the number of home sales has been consistently above 500.   

  

7. Personnel costs, which account for approximately 40 percent of the total of all funds budgets, 

may be expected to increase at the rate of three to five percent per year.  

 

8. General inflation of costs should be expected to escalate at a rate of two to three percent for 

the planning period.  

 

9. Revenue from ALCOSAN charges for the sewer program is dedicated solely to sanitary sewer 

maintenance and reconstruction or storm sewer maintenance and reconstruction that affect 

inflows to sanitary sewers. 

 

10. The storm water fee, is dedicated solely to storm sewer improvements, reconstruction and 

maintenance, and to improve curbing in connection with the street reconstruction program. 

 

 

EXPENDITURE CONSIDERATIONS 

 

Comprehensive Plan 

 

The Mt. Lebanon Code and Home Rule Charter, Chapter 1, Article XIV, Section 1401 

Comprehensive Plan, states: The Comprehensive Plan shall serve as a guide to all future 

Commission action concerning land use and development regulations, urban renewal 

programs and expenditures for capital improvements. Capital Improvement Program 

items that relate to Goals, Objectives or Action Items in the adopted Comprehensive Plan 

are identified with the elevate Mt. Lebanon Comprehensive Plan Logo.  

 

Project Category 

 

The CIP groups projects by category in addition to summarizing projects on a five-year and annual 

basis.  This allows the reader to see where the emphasis will be for future years.  The three categories 

used in the CIP are: 

 

I - Infrastructure (projects that are long-lived and stationary) 

 

F - Facility improvements (projects that enhance an existing facility or provide a new 

  facility) 

 

E - Equipment (projects that replace existing equipment or provide new equipment) 
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Project Justifications 

 

Department heads and Staff Office Chiefs submit justifications for each project.  This allows the reader 

to see the staff reasoning for each project.  The justifications used in the CIP are: 

 

R - Risk to Public Safety  

The project protects the community from a threat to public welfare in the form of a safety or 

health problem.  Requests for departments that deal principally with public safety, such as the 

Fire and Police departments, do not automatically meet these criteria. 

 

DF - Deteriorated Facility 

An investment that deals with a deteriorated facility or piece of equipment.  The action taken 

may be either: 1) reconstruction or extensive rehabilitation to extend its useful life to avoid or 

postpone replacing it with a new and more costly one; or 2) replacement of the facility or piece 

of equipment relying on a “deferred maintenance approach” which allows equipment or a 

facility to deteriorate and be replaced only when it is worn out. 

 

SR - Systematic Replacement 

A project that replaces or upgrades a facility or piece of equipment as part of a systematic 

program.  The investment will not change the level of service provision except to adjust for a 

normal change in the size of demand. 

 

The program weighs carefully the cost effectiveness of additional maintenance expenses 

against the cost of replacing the facility or equipment.  This is the opposite of the “deferred 

maintenance” approach.  A project that significantly expands or increases the level of service 

would be evaluated under the Expanded Facility or Improvement of Operating Efficiency 

criteria. 

 

OE - Improvement of Operating Efficiency 

An investment that substantially and significantly improves the operating efficiency of a 

department.  Also an expenditure that has a favorable return on investment promising to reduce 

existing, or future, increases in operating expenses (e.g. introduction of a new or improved 

technology). 

 

C - Coordination 

1) An expenditure that is necessary to insure coordination with another CIP (e.g. scheduling a 

sewer project to coincide with a street reconstruction project so that the street is not dug up a 

year after it is completed); 2) A project that is necessary to comply with requirements imposed 

by others (e.g. a court order, a change in federal or state law or administrative ruling, an 

agreement with another town or governmental agency); or 3) A project that is necessary to 

allow for cost and/or benefit sharing with other communities or organizations. 

 

ES - Equitable Provision of Services, Facilities 

1) An investment that serves the special needs of a segment of the town’s population identified 

by public policy as deserving of special attention (e.g. the handicapped, the elderly, or low- 

and moderate-income persons); or 2) An investment that, considering existing services or 

facilities, makes equivalent facilities or services available to neighborhoods or population 

groups that are now underserved in comparison with townspeople, generally. 
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EF - New or Substantially Expanded Facilities 

Construction, or acquisition, of a new facility (including land) or new equipment, or major 

expansion thereof, that provides a service, or a level of service, not now available. 

 

 

PROGRAM SUMMARY 

 

2015-2019 Gross Expenditures 

 
Facility

Infrastructure Improvements Equipment Total

2015 10,685,010$           974,610$                1,476,190$             13,135,810$           

2016 10,789,320             870,370                  1,388,770               13,048,460             

2017 19,817,585             2,466,580               1,912,460               24,196,625             

2018 14,043,475             1,050,180               502,800                  15,596,455             

2019 7,458,545               1,271,625               310,000                  9,040,170               

2015-2019 62,793,935$        6,633,365$          5,590,220$          75,017,520$        

2014-2018 56,559,420$           14,349,770$           5,780,390$             76,689,580$           

 
 

 $-
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 $10,000,000

 $15,000,000

 $20,000,000

 $25,000,000

2015 2016 2017 2018 2019

Gross Expenditures by Year

Infrastructure Facility Improvements Equipment
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2015-2019 Net Tax Costs 

 

Included in the CIP are various estimated funding sources to support projects.  The difference between 

these funding sources and gross expenditures is the net tax cost for these activities.  Net (tax) 

expenditures do not include all future debt service costs. 

 
Facility

Infrastructure Improvements Equipment Total

2015 4,084,480$             974,610$                663,640$                5,722,730$             

2016 5,262,890               839,180                  1,031,820               7,133,890               

2017 8,326,925               2,004,080               1,626,060               11,957,065             

2018 2,543,065               1,050,180               454,000                  4,047,245               

2019 2,447,615               1,271,625               300,000                  4,019,240               

2015-2019 22,664,975$        6,139,675$          4,075,520$          32,880,170$        

2014-2018 12,658,410$           7,383,300$             4,928,890$             24,970,600$           

 
 

 $-

 $2,000,000

 $4,000,000

 $6,000,000

 $8,000,000

 $10,000,000

2015 2016 2017 2018 2019

Net Tax Costs by Year

Infrastructure Facility Improvements Equipment

 
 

Public Works

83%

Recreation

15%

Public Safety

2%

2015 Net Tax Costs by Department
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2015 Department Prioritization of Projects 

 

The CIP is based on submissions from departments, approved by the Manager and submitted to the 

Commission.  Criteria used in selecting priorities and projects include but are not limited to the 

preservation of existing facilities, investment in municipal assets that support the Comprehensive 

Plan, and support for economic development.  Listed below is the departmental priority ranking for 

2015. 

 
Gross Non-tax

Expenditures Revenue Net Tax Cost

Rank Department/Project 2015 2015 2015

Public Works

1 Sanitary Sewer Improvements 3,850,000$      3,850,000$      -$                 

2 Storm Water Management 509,580           509,580           -                   

3 Street Reconstruction  2,100,000        500,000           1,600,000        

4 Castle Shannon Blvd. Improvements 1,500,000        1,420,000        80,000             

5 Scheduled Equipment Replacements 994,140           719,800           274,340           

6 Municipal Building Façade 120,000           -                   120,000           

7 Public Works Bldg. Generator 28,500             -                   28,500             

8 N. Meadowcroft Park ADA 248,460           124,230           124,230           

9 Public Works Facility Improv. 1,620,120        -                   1,620,120        

10 Robb Hollow Park Improv. 53,370             -                   53,370             

11 Parks Lighting System 90,000             -                   90,000             

12 Public Safety Center Carpet 156,360           -                   156,360           

13 Sidewalk Improvement Program 91,480             8,720               82,760             

14 Parks Master Plan Improv. 350,000           -                   350,000           

15 Private Street Improvements 348,000           174,000           174,000           

Subtotal-Public Works 12,060,010      7,306,330        4,753,680        

Recreation

1 Ice Center Facility Enhancements 225,000           -                   225,000           

2 Studio Rink Dehumidification 150,000           -                   150,000           

3 Ice Center Beam Painting 57,750             -                   57,750             

4 Golf Course Equipment 35,000             -                   35,000             

5 Tennis Center Improvements 120,000           -                   120,000           

6 Golf Course Improvements 47,000             -                   47,000             

7 Rec Ctr Victaulic Fitting Replacement 70,000             -                   70,000             

8 Light Pole Replacement (Rec Ctr) 128,300           -                   128,300           

Subtotal-Recreation 833,050           -                   833,050           

Public Safety

Fire

1 Staff Vehicle Replacement 45,000             4,000               41,000             

2 Communications Equipment 70,000             -                   70,000             

3 PSB Fitness Equipment Replacement 26,000             1,000               25,000             

Subtotal-Public Safety 141,000           5,000               136,000           

Parking

1 Parking Lot Paving 14,000             14,000             -                   

2 Streetline Parking System 87,750             87,750             -                   

Subtotal-Parking 101,750           101,750           -                   

Total 13,135,810$ 7,413,080$    5,722,730$    
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2015-2019 Capital Improvement Program Summary 

 

The schedule presented below is a summary schedule of all CIP projects.  In addition to the summary 

of expenditures, the schedule lists the project category, project justification and a reference as to 

whether the project is included in the 2013 Comprehensive Plan.  More information about the 2013 

Comprehensive Plan and its relationship to the CIP can be found on the department detail pages.  For 

annual costs by department, please refer to the summaries before the detailed department sections. 

 
GROSS NON-TAX NET TAX PROJECT COMP.

PAGE CAT. DEPARTMENT/PROJECT EXPENDITURES FUNDING COST JUSTIFICATION PLAN

Economic Development

18 I Air Rights/LRT Platform 13,250,000$         13,250,000$         -$                      C, EF Yes

19 I
Washington Rd Public Space 

Improv. 530,510                265,250                265,260                R, DF Yes

   Subtotal-Economic  Development 13,780,510        13,515,250        265,260              

Public Works

21 I Public Works Facility Improv. 4,986,010             -                        4,986,010             ES, EF Yes

Traffic Signals

23 E
Bower Hill Road and Segar Road 

Intersection Improv. Phase II 309,060                256,400                52,660                  R, DF, OE, C Yes

24 E
Bower Hill Road and 

Carleton/Kelso Traffic Signal 355,000                -                        355,000                OE, C Yes

25 E
Castle Shannon Boulevard Traffic 

Signal Upgrades 567,000                -                        567,000                OE, C Yes

Transportation

26 I
Castle Shannon Blvd. 

Improvements 1,500,000             1,420,000             80,000                  DF, SR, C Yes

27 I Private Street Improvements 1,919,910             959,950                959,960                DF, ES

28 I Sidewalk Improvement Program 482,270                45,950                  436,320                ES, EF Yes

29 I Street Reconstruction  10,500,000           2,500,000             8,000,000             DF, SR Yes

Sanitation

30 I Sanitary Sewer Improvements 19,250,000           19,250,000           -                        R, DF, SR Yes

31 I Storm Water Management 2,269,580             2,269,580             -                        R, DF, SR Yes

Buildings

32 F Library Bldg HVAC Upgrades 564,690                -                        564,690                DF, OE Yes

33 F Library Roof Replacement 276,250                137,500                138,750                DF Yes

34 F Municipal Bldg HVAC Upgrades 261,020                -                        261,020                DF, OE Yes

35 F Municipal Building Façade 510,000                -                        510,000                DF Yes

36 F Public Safety Center Carpet 156,360                -                        156,360                DF Yes

37 F Public Works Bldg. Generator 28,500                  -                        28,500                  DF, SR, OE Yes

38 F PW Bldg HVAC Upgrades 215,530                -                        215,530                DF, OE Yes

Grounds

39 I Bird Park Parking Lot 104,940                -                        104,940                DF Yes

40 I Bird Park Stream Restoration 110,330                -                        110,330                DF Yes

41 I Cedar Blvd Parking Lot - Phase II 313,950                -                        313,950                DF, EF Yes

42 I N. Meadowcroft Park ADA 248,460                124,230                124,230                ES, EF Yes

43 E Parks Lighting System 90,000                  -                        90,000                  DF Yes

44 I Parks Master Plan Improv. 2,385,000             -                        2,385,000             ES, EF Yes

45 I Pennsylvania Blvd Development 116,115                -                        116,115                EF Yes

46 F Public Safety Center Carport 110,000                -                        110,000                OE Yes

47 F
Public Safety Center Secure 

Parking Area 25,000                  -                        25,000                  OE

48 I Robb Hollow Park Improv. 752,860                -                        752,860                ES, EF Yes

Equipment

49 E
GIS Based Work Order & Asset 

Management System 156,720                -                        156,720                OE, C

50 E
Scheduled Equipment 

Replacements 2,134,890             845,550                1,289,340             OE

Subtotal-Public Works 50,699,445        27,809,160        22,890,285          
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2015-2019 Capital Improvement Program Summary (Continued) 

 
GROSS NON-TAX NET TAX PROJECT COMP.

PAGE CAT. DEPARTMENT/PROJECT EXPENDITURES FUNDING COST JUSTIFICATION PLAN

Recreation

Recreation Management

52 E Light Pole Replacement (Rec Ctr) 128,300$              -$                      128,300$              R, DF, SR

53 I McNeilly Field 4,030,000             -                        4,030,000             EF Yes

Golf Course

54 E Golf Course Equipment 180,500                -                        180,500                DF, SR Yes

55 F Golf Course Improvements 2,257,455             -                        2,257,455             DF Yes

56 F Indoor Teaching Facility 62,370                  31,190                  31,180                  EF Yes

Tennis Center Yes

57 F Platform Tennis Courts 297,000                75,000                  222,000                DF Yes

58 F Tennis Center Improvements 223,950                -                        223,950                DF Yes

Ice Center

59 F Ice Center Beam Painting 57,750                  -                        57,750                  R, DF

60 F
Ice Center Facility Enhancements 343,240                -                        343,240                DF

61 F Ice Rink Locker Room Addition 314,850                -                        314,850                EF Yes

62 F
Rec Ctr Victaulic Fitting 

Replacement 70,000                  -                        70,000                  DF, SR

63 F Studio Rink Dehumidification 150,000                -                        150,000                R, DF, OE, EF

Subtotal-Recreation 8,115,415           106,190              8,009,225           

Public Safety

Fire

65 E Communications Equipment 70,000                  -                        70,000                  DF, OE Yes

66 E Park Security & Emerg. Comm. 58,000                  -                        58,000                  R, C, EF Yes

67 E
PSB Fitness Equipment 

Replacement 26,000                  1,000                    25,000                  SR

68 E Pumper Replacement 575,000                20,000                  555,000                SR Yes

69 E Staff Vehicle Replacement 45,000                  4,000                    41,000                  SR Yes

Police

70 E Automated License Plate Reader 75,000                  -                        75,000                  OE Yes

71 E Ballistic Vests 40,000                  -                        40,000                  SR

72 F Indoor Shooting Range 709,400                250,000                459,400                DF Yes

73 E Mobile Radios 42,000                  -                        42,000                  SR, OE Yes

74 E Records Management System 300,000                -                        300,000                OE, C Yes

75 E Watch Commander Vehicle 50,000                  -                        50,000                  SR Yes

Subtotal-Public Safety 1,990,400           275,000              1,715,400           

Total - Municipal 74,585,770$      41,705,600$      32,880,170$      

Parking

77 E Parking Access Revenue Control 300,000$              300,000$              -$                      DF, OE Yes

78 I Parking Lot Paving 44,000                  44,000                  -                        DF, OE Yes

79 E Streetline Parking System 87,750                  87,750                  -                        OE Yes

Total - Parking 431,750$            431,750$            -$                     

Program Total 75,017,520$      42,137,350$      32,880,170$      
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2014 BUDGETED CAPITAL COSTS 

 

As noted previously, the Capital Improvement Program is an annual planning document that assists 

with the budgeting process.  The 2014-2018 CIP was adopted in December 2013 and detailed the 

major capital projects that were funded for the 2014 budget year.  The schedule below updates the 

expenditure status for the approved capital projects as of June 30, 2014. 

 

 

Project Budget Amount Actual-to-Date Projected Exp.

Sanitary Sewer Improvements 3,881,120$            367,255$               3,331,041$            

Community Pool & Bath House Renovation 3,689,000              3,174,003              3,650,000              

Street Reconstruction 2,100,000              37,150                   2,100,000              

Wildcat/Middle Field Turf Project 637,400                 51,383                   637,400                 

Cochran/Beverly Signal Upgrades 562,360                 68,625                   562,360                 

Municipal Building Roof Replacement 345,000                 18,611                   480,525                 

Bower Hill/Segar/Greenhurst Phase I 250,000                 3,880                     150,000                 

Storm Water Improvements 225,510                 49,136                   865,000                 

Security System Replacement 224,090                 -                         -                         

Public Works Large Truck Replacement 136,630                 -                         136,504                 

Electric Zamboni 135,000                 -                         132,093                 

Sleepy Hollow Storm Sewer Improvements 129,520                 171,932                 190,000                 

Sidewalk Improvement Program 126,750                 1,480                     50,000                   

Public Works Roof Replacement 121,000                 121,201                 141,000                 

Lindendale Drive Embankment 120,020                 1,507                     5,000                     

Ice Rink Ceiling and Sound Project 80,600                   19,809                   80,000                   

Fire Dept. Personal Protective Clothing 65,000                   49,265                   50,000                   

Public Works Chipper 65,000                   33,178                   33,178                   

Washington Road Crosswalk Improv. 63,000                   31,319                   63,000                   

Financial Software 60,000                   42,945                   60,000                   

Phone System Upgrade 50,000                   -                         41,063                   

Tennis Center Rehabilitation 47,910                   28,776                   47,910                   

Fueling System Upgrade 44,000                   27,134                   27,134                   

Automatic External Defibrillators 42,000                   33,094                   33,094                   

System Hardware Program 40,000                   -                         -                         

Ballistic Vests 40,000                   38,720                   38,720                   

Golf Course Equipment 38,500                   37,400                   37,400                   

Duty Weapon Replacement 36,090                   21,536                   21,536                   

Recreation Center Flooring Project 24,000                   25,209                   25,209                   

Public Works Master Plan 19,830                   3,087                     12,367                   

Veteran's Memorial Irrigation System 18,480                   1,345                     12,000                   

Virtual System Program 12,000                   -                         10,000                   

Platform Tennis Court Structural Repairs 10,000                   2,440                     5,000                     

Municipal Total 13,439,810$       4,461,420$         13,028,534$       

South Parking Garage Rehabilitation 874,370$               45,000$                 1,068,737$            

North Parking Garage Rehabilitation 769,400                 -                         -                         

Parking Total 1,643,770$         45,000$               1,068,737$         

2014
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  2015-2019 Capital Improvement Program 

  Departmental Detail  

  August 1, 2014 

 

ECONOMIC DEVELOPMENT 

 

Below is a summary of the projects for Economic Development. The subsequent pages provide project 

specific details.  

 
2015 2016 2017 2018 2019 Total

Gross Expenditures

Air Rights/LRT Platform -$             250,000$     6,500,000$  6,500,000$  -$             13,250,000$ 

Washington Rd Public Space Improv. -               530,510       -               -               -               530,510        

Subtotal -               780,510       6,500,000    6,500,000    -               13,780,510   

Less:

Non-tax Funding (All Projects) -               515,250       6,500,000    6,500,000    -               13,515,250   

Net Tax Cost

Economic Development -$             265,260$     -$             -$             -$             265,260$      
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                   - 

Equipment & Material   3,250,000   3,250,000    6,500,000 

Contractual Construction   3,250,000   3,250,000    6,500,000 

Force Labor                   - 

Planning & Design      250,000       250,000 

Subtotal - Capital Costs                 -      250,000   6,500,000   6,500,000                 -  13,250,000 

Funded By:

Bond Issue   3,250,000   3,250,000    6,500,000 

Sewer Surcharges                   - 

Grant      250,000   3,250,000   3,250,000    6,750,000 

Sale of Equipment                   - 

Other (Specify)                   - 

Subtotal - Funding Sources                 -      250,000   6,500,000   6,500,000                 -  13,250,000 

TAX COST -                -                -                -                -                -                 

Air Rights/LRT Platform

Economic Development

General

 

Description and Justification:  
 

As a largely built out community Mt. Lebanon has an interest in promoting housing and other well-

planned development in close proximity to the T station in order to expand its tax base, invigorate the 

business districts and encourage greater use of public transit. This includes development of publically 

owned air rights over the Port Authority Mt. Lebanon Station and tracks. Three studies have been 

completed for this project: 1. TRID (2008) 2. AECOM Preliminary Engineering (2012) 3. Market 

Analysis performed by Delta Development (2014). To actualize these studies a public/private 

partnership is being sought.  

 

The estimated costs are for public participation in the project and are based on numbers provided in 

the AECOM study.  

 

 

Comprehensive Plan – Page 89, Vitality 

Goal: Maintain Mt. Lebanon’s character while accommodating new growth, 

redevelopment and evolving housing needs.  

Objective 3:  Encourage strengthened vitality of the community and business districts. 

Action 1: Issue and pursue an RFQ/RFP for mixed-use air rights development over the 

LRT station to encourage new development consistent with the recommendations of the 

2008 Transit Revitalization Investment District Study. 

   
a. Work with Commercial Districts Manager and the Economic Development 

Council to identify possible funding opportunities and tools.  

b. Identify possible public/private partnership opportunities.  

c. Work to facilitate required Port Authority approvals related to infrastructure, 

operational issues, station upgrades and incorporation of additional multi-modal 

components.  

18



Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material   530,510      530,510 

Contractual Construction                 - 

Force Labor                 - 

Planning & Design                 - 

Subtotal - Capital Costs                 -   530,510               -               -               -      530,510 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant   265,250      265,250 

Sale of Equipment                 - 

Other (Specify)                 - 

Subtotal - Funding Sources                 -   265,250               -               -               -      265,250 

TAX COST -                265,260  -             -             -             265,260    

Washington Rd Public Space Improv.

Economic Development

General

 

 

Description and Justification:  
 

Washington Road is the major commercial corridor in Mt. Lebanon and home to thriving 

businesses; however, the sidewalks are near the end of their useful cycle. To maintain the vibrancy 

of the street and provide an economically viable atmosphere for businesses to thrive, investments 

must be made to the public realm. This is especially true in our downtown. Therefore, it is 

recommended that the sidewalks be completely replaced.  
 

Matching funds of at least $265,250 would be expected to match Municipal support from a blend of 

grant dollars. This match could come from a variety of sources, to include but not limited to Allegheny 

County Community Infrastructure and Tourism Fund (CITF) dollars and public space improvement 

monies from the Commonwealth’s Department of Community and Economic Development (DCED) 

Keystone Communities program. Mt. Lebanon’s CBD is a designated Main Street.  

 

 

Comprehensive Plan – Page 89, Vitality 

Goal: Maintain Mt. Lebanon’s character while accommodating new growth, 

redevelopment and evolving housing needs.  

Objective 3:  Encourage strengthened vitality of the community and business districts. 
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  2015-2019 Capital Improvement Program 

  Departmental Detail  

  August 1, 2014 

 

PUBLIC WORKS 

 

Below is a summary of the projects for Public Works. The subsequent pages provide project specific 

details.  

 
2015 2016 2017 2018 2019 Total

Gross Expenditures

Public Works Facility Improv. 1,620,120$  1,957,310$  1,408,580$  -$             -$             4,986,010$     

Traffic Signals

Bower Hill Road and Segar Road 

Intersection Improv. Phase II -                   -                   309,060       -                   -                   309,060          

Bower Hill Road and Carleton/Kelso 

Traffic Signal -                   355,000       -                   -                   -                   355,000          

Castle Shannon Boulevard Traffic Signal 

Upgrades -                   -                   567,000       -                   -                   567,000          

Transportation

Castle Shannon Blvd. Improvements 1,500,000    -                   -                   -                   -                   1,500,000       

Private Street Improvements 348,000       364,500       383,000       402,150       422,260       1,919,910       

Sidewalk Improvement Program 91,480         93,770         96,120         98,000         102,900       482,270          

Street Reconstruction  2,100,000    2,100,000    2,100,000    2,100,000    2,100,000    10,500,000     

Sanitation

Sanitary Sewer Improvements 3,850,000    3,850,000    3,850,000    3,850,000    3,850,000    19,250,000     

Storm Water Management 509,580       440,000       440,000       440,000       440,000       2,269,580       

Buildings

Library Bldg HVAC Upgrades -                   -                   564,690       -                   -                   564,690          

Library Roof Replacement -                   -                   276,250       -                   -                   276,250          

Municipal Bldg HVAC Upgrades -                   261,020       -                   -                   -                   261,020          

Municipal Building Façade 120,000       120,000       120,000       150,000       -                   510,000          

Public Safety Center Carpet 156,360       -                   -                   -                   -                   156,360          

Public Works Bldg. Generator 28,500         -                   -                   -                   -                   28,500            

PW Bldg HVAC Upgrades -                   215,530       -                   -                   -                   215,530          

Grounds

Bird Park Parking Lot -                   -                   -                   104,940       -                   104,940          

Bird Park Stream Restoration -                   110,330       -                   -                   -                   110,330          

Cedar Blvd Parking Lot - Phase II -                   313,950       -                   -                   -                   313,950          

N. Meadowcroft Park ADA 248,460       -                   -                   -                   -                   248,460          

Parks Lighting System 90,000         -                   -                   -                   -                   90,000            

Parks Master Plan Improv. 350,000       460,000       525,000       525,000       525,000       2,385,000       

Pennsylvania Blvd Development -                   -                   74,345         23,385         18,385         116,115          

Public Safety Center Carport -                   -                   -                   -                   110,000       110,000          

Public Safety Center Secure Parking Area -                   -                   -                   25,000         -                   25,000            

Robb Hollow Park Improv. 53,370         288,950       410,540       -                   -                   752,860          

Equipment

GIS Based Work Order & Asset 

Management System -                   156,720       -                   -                   -                   156,720          

Scheduled Equipment Replacements 994,140       145,550       358,400       418,800       218,000       2,134,890       

Subtotal 12,060,010  11,232,630  11,482,985  8,137,275    7,786,545    50,699,445     

Less:

Non-tax Funding (All Projects) 7,306,330    5,038,130    5,394,560    5,049,210    5,020,930    27,809,160     

Net Tax Cost

Public Works 4,753,680$  6,194,500$  6,088,425$  3,088,065$  2,765,615$  22,890,285$   
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Park Improvements                 - 

Site Improvements   1,252,600   1,252,600 

Contractual Construction      309,640   1,616,460   1,164,200   3,090,300 

Force Labor                 - 

Planning & Design        57,880      340,850      244,380      643,110 

Subtotal - Capital Costs   1,620,120   1,957,310   1,408,580                 -                 -   4,986,010 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)                 - 

Subtotal - Funding Sources                 -                 -                 -                 -                 -                 - 

TAX COST 1,620,120 1,957,310 1,408,580 -                -                4,986,010 

Public Works Facility Improv.

Public Works

Management

 

Description and Justification:  

 

In 2013 the Commission approved a professional service contract with RSSC Architecture to conduct 

an evaluation of the current public works facilities along Cedar Blvd., and to prepare a master plan to 

meet current and future needs of public works operations.  The main brick facility was constructed in 

the 1950’s and the other pole buildings were built in the 1970’s.   

 

In the spring of 2014 RSSC Architecture summarized the results of a year-long study.  The preliminary 

plan was broken into two concepts for the overall site plan, and gave multiple options for each floor of 

the buildings.  Both site plan concepts presented a remedy for the situation.  Factors under 

consideration are covered storage for public works equipment, increased garage space for vehicles, a 

pistol range for the police department and developing the southern third of the public works compound 

into a small park or nature center  

 

A preliminary schedule of the projects follows: 

 

2015: Vehicle Maintenance Bays, Addition to Existing Building and Site Improvements 

 

2016: Existing Building Renovations, Vehicle/Equipment Storage Building 

 

2017: New Vehicle Storage Building, Salt Storage Building, Covered Yard Storage Bins 

 

The firing range and park improvements are shown under the Public Safety and Public Works - 

Grounds sections of the CIP. 
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Public Works Facility Improv. (Continued) 

 

Comprehensive Plan – Page 92, Systems 

Goal: Continue providing high-quality public services with greater efficiencies and 

prioritized upgrades.  

Objective 1: Continue maintain a high level of municipal services and police, fire and 

public safety protection. 

Action 2: Implement the recommendations for the Master Plan to guide the development 

of the Public Works Facilities located at 1250 Lindendale Drive as appropriate.  
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition        20,000        20,000 

Equipment & Material                 - 

Contractual Construction      236,400      236,400 

Force Labor                 - 

Planning & Design        52,660        52,660 

Subtotal - Capital Costs                 -                 -      309,060                 -                 -      309,060 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant      236,400      236,400 

Sale of Equipment                 - 

Other (Specify)        20,000        20,000 

Subtotal - Funding Sources                 -                 -      256,400                 -                 -      256,400 

TAX COST -                -                52,660      -                -                52,660      

Bower Hill Road and Segar Road Intersection Improv. Phase II

Public Works

Traffic Signals

 

Description and Justification:  
 

This is a two phase intersection improvement project.  Phase I was funded through an amendment to 

the 2012 Capital Budget and replaces all traffic signal equipment at the intersection of Bower Hill 

Road/Greenhurst Drive/Segar Road, including 6 new mast arms, pedestal poles, underground conduit, 

signal heads, wiring, and controller cabinet.  Phase II will provide funding for relocation of ADA curb 

ramps, ADA required sidewalk adjustments, ADA compliant pedestrian push buttons, and pedestrian 

signal heads.  Segar Road will also be widened to provide a 100’ right turn lane.  Project is subject to 

approval of CITF grant. 

 

 

Comprehensive Plan – Page 91, Connectivity 

Goal: Provide a safe, efficient and complete transportation system for the residents and 

businesses of Mt. Lebanon.  
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material                 - 

Contractual Construction      325,000      325,000 

Force Labor                 - 

Planning & Design        30,000        30,000 

Subtotal - Capital Costs                 -      355,000                 -                 -                 -      355,000 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)                 - 

Subtotal - Funding Sources                 -                 -                 -                 -                 -                 - 

TAX COST -                355,000    -                -                -                355,000    

Bower Hill Road and Carleton/Kelso Traffic Signal

Public Works

Traffic Signals

 

Description and Justification:  
 

The recent study of the Bower Hill Road corridor by Southwestern Planning Commission (SPC) for 

the traffic signal retiming project identified this traffic signal as being in poor condition. PennDOT 

will not approve the minor traffic signal equipment upgrades due to the poor structural condition of 

the poles. In order to realize the benefits to the overall corridor signal coordination project replacement 

of the traffic signal is recommended. This will permit the coordination plan to be implemented and 

improve pedestrian safety at the intersection.  Grant opportunities will be explored for this project. 

 

 

Comprehensive Plan – Page 91, Connectivity 

Goal: Provide a safe, efficient and complete transportation system for the residents and 

businesses of Mt. Lebanon.  
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material                 - 

Contractual Construction      504,000      504,000 

Force Labor                 - 

Planning & Design        63,000        63,000 

Subtotal - Capital Costs                 -                 -      567,000                 -                 -      567,000 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)                 - 

Subtotal - Funding Sources                 -                 -                 -                 -                 -                 - 

TAX COST -                -                567,000    -                -                567,000    

Castle Shannon Boulevard Traffic Signal Upgrades

Public Works

Traffic Signals

 

Description and Justification:  
 

Castle Shannon Boulevard is a heavily traveled road in the municipality. The traffic signals at Scott 

Road and Anawanda Avenue are over 30 years old and do not have the latest equipment for 

coordination with other traffic signals and pedestrian safety. Replacement and coordination of these 

signals will also serve the Port Authority station in Castle Shannon.  Grant opportunities will be 

explored for this project. 

 

Beginning in 2014, PennDOT began making improvements to Castle Shannon Boulevard as shown in 

the CIP under Castle Shannon Blvd Improvements.  As a part of that project, the signals at Scott Road 

may be replaced. 

 

 

Comprehensive Plan – Page 91, Connectivity 

Goal: Provide a safe, efficient and complete transportation system for the residents and 

businesses of Mt. Lebanon.  
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material                 - 

Contractual Construction   1,500,000   1,500,000 

Force Labor                 - 

Planning & Design                 - 

Subtotal - Capital Costs   1,500,000                 -                 -                 -                 -   1,500,000 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)   1,420,000   1,420,000 

Subtotal - Funding Sources   1,420,000                 -                 -                 -                 -   1,420,000 

TAX COST 80,000      -                -                -                -                80,000      

Castle Shannon Blvd. Improvements

Public Works

Transportation

 

Description and Justification:  
 

The Pennsylvania Department of Transportation (Penn DOT) has approved a project to resurface 

Castle Shannon Blvd., from Washington Road to Scott Road.  Since this portion of Castle Shannon 

Blvd is owned by the State, it is the State’s responsibility to maintain and resurface the street.   

 

Improvements include: Removing the surface and sand interlayer; evaluate the condition of the 

concrete base and perform full-depth patching; place 2.5” of binder course to achieve course slope; 

place 1.5” of superpave wearing course; update 64 ADA curb ramps; improve drainage throughout; 

replace signs and pavement markings; and install new traffic signals and poles at Scott Road 

intersection.  The municipality will be required to cover a portion of the ADA ramp funding. 

 

 

Comprehensive Plan – Page 91, Connectivity 

Goal: Provide a safe, efficient and complete transportation system for the residents and 

businesses of Mt. Lebanon.  
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material                 - 

Contractual Construction      310,000      325,500      342,000      359,100      377,060   1,713,660 

Force Labor                 - 

Planning & Design        38,000        39,000        41,000        43,050        45,200      206,250 

Subtotal - Capital Costs      348,000      364,500      383,000      402,150      422,260   1,919,910 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)      174,000      182,250      191,500      201,070      211,130      959,950 

Subtotal - Funding Sources      174,000      182,250      191,500      201,070      211,130      959,950 

TAX COST 174,000    182,250    191,500    201,080    211,130    959,960    

Private Street Improvements

Public Works

Transportation

 

Description and Justification:  
 

This project addresses construction costs related to the issue of conversion of private streets to 

municipal streets. It is proposed to initially complete upgrades to private through streets which are used 

for the benefit of the general public.  These streets include:  Audubon (Country Club to Sleepy Hollow), 

Broadmoor (Kenilworth to Briarwood), Kenforest (Ridgefield to N. Meadowcroft), Racine (Dixon to 

Shadowlawn), and Summer Place (Greenhurst to Austin).  A policy for private street improvements 

has not yet been adopted and the actual distribution of costs between residents and the municipality 

has yet to be determined. 

 

Following completion of these streets, the Commission will evaluate the remaining private streets for 

potential upgrade and acceptance by the Municipality.  There are an additional 41 private streets having 

a total length of approximately 27,000 linear feet.  The estimated cost to improve these roadways 

ranges from $4,800,000 (rehabilitation cost) to $8,900,000 (reconstruction cost) accounting for 

inflation. 
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material                 - 

Contractual Construction        87,120        89,300        91,540        93,330        98,000      459,290 

Force Labor                 - 

Planning & Design          4,360          4,470          4,580          4,670          4,900        22,980 

Subtotal - Capital Costs        91,480        93,770        96,120        98,000      102,900      482,270 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)          8,720          8,930          9,160          9,340          9,800        45,950 

Subtotal - Funding Sources          8,720          8,930          9,160          9,340          9,800        45,950 

TAX COST 82,760      84,840      86,960      88,660      93,100      436,320    

Sidewalk Improvement Program

Public Works

Transportation

 

Description and Justification:  
 

In 2013, the Commission approved a Sidewalk Expansion Policy establishing guidelines for residents 

to request support from the municipality to install new sidewalks along municipally maintained streets.  

The detailed policy can be viewed at the municipal web site (www.mtlebanon.org).  In summary, 

residents on municipally maintained streets may petition the municipality to participate in funding new 

sidewalks to connect to an existing sidewalk.   

 

Priority for new sidewalk will be given to streets that: 

 

- Are designated as safe walking routes to school or would be a preferred safe walking route if 

sidewalks exist. 

- 100 percent of the affected property owners agree to accept the new sidewalks, construction 

cost sharing, maintenance and replacement. 

 

The funding estimates included in the above budget are sufficient to install approximately 850 linear 

feet of sidewalk per year with a minimum 10% contribution of the cost of construction from the 

abutting home owners. 

 

 

Comprehensive Plan – Page 91, Connectivity 

Goal: Provide a safe, efficient and complete transportation system for the residents and 

businesses of Mt. Lebanon.  
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                   - 

Equipment & Material                   - 

Contractual Construction   2,100,000   2,100,000   2,100,000   2,100,000   2,100,000  10,500,000 

Force Labor                   - 

Planning & Design                   - 

Subtotal - Capital Costs   2,100,000   2,100,000   2,100,000   2,100,000   2,100,000  10,500,000 

Funded By:

Bond Issue                   - 

Sewer Surcharges      500,000      500,000      500,000      500,000      500,000    2,500,000 

Grant                   - 

Sale of Equipment                   - 

Other (Specify)                   - 

Subtotal - Funding Sources      500,000      500,000      500,000      500,000      500,000    2,500,000 

TAX COST 1,600,000 1,600,000 1,600,000 1,600,000 1,600,000 8,000,000   

Public Works

Transportation

Street Reconstruction  

 

Description and Justification:  
 

Mt. Lebanon has approximately 90 miles of municipally maintained streets.  A well-maintained street 

has a life expectancy of 40 to 50 years.  Evaluation of those roadways was completed in 2006 by the 

Public Works Department in conjunction with the Municipal Engineer and was re-evaluated in 2012.  

Due to the harsh 2013-2014 winter, the Municipality requested another evaluation of the Overall 

Condition Index (OCI) for municipally maintained streets.  A report should be completed by the fall 

of 2014.  The continued evaluation effort has provided the background for the establishment of a 

Pavement Management System.     

 

The system uses the evaluation and historical information for each roadway segment to analyze and 

recommend the most cost effective treatments and schedule their applications at the most beneficial 

time.  The selection of streets included in the Annual Street Reconstruction Program is determined by 

analyzing the infrastructure data collected along with consideration of traffic volume and ongoing 

maintenance issues and available funding. 

 

By reconstructing the most seriously deteriorated streets yearly (those with a low OCI), Mt. Lebanon 

avoids the necessity of spending greater amounts of money to continually maintain those streets that 

have deteriorated beyond their ability to be addressed through routine procedures. 
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                   - 

Equipment & Material                   - 

Contractual Construction   3,500,000   3,500,000   3,500,000   3,500,000   3,500,000 17,500,000 

Force Labor -                  

Planning & Design      350,000      350,000      350,000      350,000      350,000 1,750,000   

Subtotal - Capital Costs   3,850,000   3,850,000   3,850,000   3,850,000   3,850,000 19,250,000 

Funded By:

Bond Issue -                  

Sewer Surcharges   3,850,000   3,850,000   3,850,000   3,850,000   3,850,000 19,250,000 

Grant -                  

Sale of Equipment -                  

Other (Specify) -                  

Subtotal - Funding Sources   3,850,000   3,850,000   3,850,000   3,850,000   3,850,000 19,250,000 

TAX COST -                -                -                -                -                -                  

Sanitary Sewer Improvements

Public Works

Sanitation

 

Description and Justification:  
 

Under an approved Administrative Consent Order (ACO), the Environmental Protection Agency, the 

Pennsylvania Department of Environmental Protection, and the Allegheny County Health Department 

require that an Operation and Maintenance (O&M) Plan be adopted.  This requires a continuous 

evaluation and proactive upgrades and repairs to the system. This project is funded by sanitary sewer 

surcharges and has been prepared by the municipal engineer in accordance with the ACO and O&M 

Plan.  Corrections are ongoing and will continue in all watersheds.  The next phase of work under the 

ACO involves larger system capacity issues.  

 

Comprehensive Plan – Page 92, Systems 

Goal: Continue providing high-quality public services with greater efficiencies and 

prioritized upgrades.  

Objective 2: Ensure that infrastructure demands of proposed development and 

redevelopment are balanced with services     available within the community. 

Action 5: Actively participate in the ALCOSAN Wet Weather Plan planning process and 

allocate appropriate funds for municipality-wide improvements; implement provisions 

of the plan as required and necessary.  
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material                 - 

Contractual Construction      463,250      400,000      400,000      400,000      400,000   2,063,250 

Force Labor                 - 

Planning & Design        46,330        40,000        40,000        40,000        40,000      206,330 

Subtotal - Capital Costs      509,580      440,000      440,000      440,000      440,000   2,269,580 

Funded By:

Bond Issue                 - 

Sewer Surcharges      509,580      440,000      440,000      440,000      440,000   2,269,580 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)                 - 

Subtotal - Funding Sources      509,580      440,000      440,000      440,000      440,000   2,269,580 

TAX COST -                -                -                -                -                -                

Storm Water Management

Public Works

Sanitation

 

Description and Justification:  

 

The Storm Sewer System requires general maintenance and repair work to keep it functioning properly; 

such as closed circuit televising, sewer line and structure cleaning, structure inspection/ locations, and 

correction of major structural deficiencies noted during televising.  A system that does not function 

properly can create backups during significant rainfalls which impacts residents of Mt. Lebanon.   

 

As a result of the recent major storms (1999, 2000, & 2004) many residents had significant water 

damage to their properties.  Using hydraulic modeling software, identified areas have been evaluated 

for improvements to the collection and conveyance systems.  These improvements can consist of 

system upgrades, realignments, installation of additional inlets and appurtenances to effectively collect 

and convey storm water, etc.  In addition areas with significant ice spots have been identified for repair.  

Funding will be provided by the stormwater fee.  

 

Comprehensive Plan – Page 92, Systems 

Goal: Continue providing high-quality public services with greater efficiencies and 

prioritized upgrades.  

Objective 2: Ensure that infrastructure demands of proposed development and 

redevelopment are balanced with services     available within the community. 

Action 6: Improve the municipal storm sewer system through the installation of 

infrastructure improvements.  
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material                 - 

Contractual Construction      564,690      564,690 

Force Labor                 - 

Planning & Design                 - 

Subtotal - Capital Costs                 -                 -      564,690                 -                 -      564,690 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)                 - 

Subtotal - Funding Sources                 -                 -                 -                 -                 -                 - 

TAX COST -                -                564,690    -                -                564,690    

Library Bldg HVAC Upgrades

Public Works

Buildings

 

Description and Justification:  
 

An investment grade audit completed by the Linc Group in 2012 identified energy and operations 

savings of $482,733 over a fifteen year period associated with: replacing the central air mix HVAC 

units, upgrading the existing automated control system and overhauling HVAC pumps and boilers.  

This project will replace a maintenance intensive HVAC unit, upgrade the existing controls, retro-

commission equipment to original factory settings, balance air distribution and provide a modern 

digital control system. 

 

 

Comprehensive Plan – Page 92, Systems 

Goal: Continue providing high-quality public services with greater efficiencies and 

prioritized upgrades.  
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material                 - 

Contractual Construction      250,000      250,000 

Force Labor                 - 

Planning & Design        26,250        26,250 

Subtotal - Capital Costs                 -                 -      276,250                 -                 -      276,250 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant      137,500      137,500 

Sale of Equipment                 - 

Other (Specify)                 - 

Subtotal - Funding Sources                 -                 -      137,500                 -                 -      137,500 

TAX COST -                -                138,750    -                -                138,750    

Library Roof Replacement

Public Works

Buildings

 

Description and Justification:  
 

Replace the current membrane roof with a new energy efficient insulated roofing system and skylights.  

The existing rubber membrane roof was installed in 1997 and has been patched.  Skylights will be 

added to improve the lighting throughout the library.  Grant opportunities will be explored for this 

project. 

 

 

Comprehensive Plan – Page 92, Systems 

Goal: Continue providing high-quality public services with greater efficiencies and 

prioritized upgrades.  
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material                 - 

Contractual Construction      261,020      261,020 

Force Labor                 - 

Planning & Design                 - 

Subtotal - Capital Costs                 -      261,020                 -                 -                 -      261,020 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)                 - 

Subtotal - Funding Sources                 -                 -                 -                 -                 -                 - 

TAX COST -                261,020    -                -                -                261,020    

Municipal Bldg HVAC Upgrades

Public Works

Buildings

 

Description and Justification:   
 

An investment grade audit completed by the Linc Group in 2012 identified energy and operations 

savings of $221,531 over a fifteen year period associated with upgrading the existing automated control 

system and overhauling HVAC pumps and boilers.  This upgrading of the controls and retro-

commissioning of equipment will reset all equipment to original factory settings, balance air 

distribution and provide a modern digital control system. 

 

 

Comprehensive Plan – Page 92, Systems 

Goal: Continue providing high-quality public services with greater efficiencies and 

prioritized upgrades.  
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material                 - 

Contractual Construction      100,000      100,000      100,000      130,000      430,000 

Force Labor                 - 

Planning & Design        20,000        20,000        20,000        20,000        80,000 

Subtotal - Capital Costs      120,000      120,000      120,000      150,000                 -      510,000 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)                 - 

Subtotal - Funding Sources                 -                 -                 -                 -                 -                 - 

TAX COST 120,000    120,000    120,000    150,000    -                510,000    

Municipal Building Façade

Public Works

Buildings

 

Description and Justification:  
 

Leaks have been reported in numerous locations at the Municipal Building.  The existing joint sealants 

are failing and are at the end of their useful life.  In order to prevent additional water leaks from 

occurring and to help preserve the facade, a project is proposed which involves the repair of several 

areas that are potential water leak sources.   

 

The project will include: Replacement of corroded steel window lintels; installation of new flashing 

and weep holes around the windows; installation of expansion joints where needed; re-caulking around 

window and door frames; replacement of isolated cracked bricks; isolated tuckpointing of 

approximately 30% of the façade; installation of stainless steel helical anchors; and cleaning of the 

entire façade once the repairs are completed.  

 

 

Comprehensive Plan – Page 92, Systems 

Goal: Continue providing high-quality public services with greater efficiencies and 

prioritized upgrades.  
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material                 - 

Contractual Construction      156,360      156,360 

Force Labor                 - 

Planning & Design                 - 

Subtotal - Capital Costs      156,360                 -                 -                 -                 -      156,360 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)                 - 

Subtotal - Funding Sources                 -                 -                 -                 -                 -                 - 

TAX COST 156,360    -                -                -                -                156,360    

Public Safety Center Carpet

Public Works

Buildings

 

Description and Justification:  
 

The carpet in the Public Safety Center is over 10 years old and in poor condition.  The carpet has been 

cleaned several times but because of high traffic volume it now needs to be replaced.  Carpet tiles will 

be used to replace the rolled product.  The tiles are heavy duty and can be replaced in 3’ X 3’ sections 

when they are soiled or wear out. 

 

 

Comprehensive Plan – Page 92, Systems 

Goal: Continue providing high-quality public services with greater efficiencies and 

prioritized upgrades.  
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material                 - 

Contractual Construction        28,500        28,500 

Force Labor                 - 

Planning & Design                 - 

Subtotal - Capital Costs        28,500                 -                 -                 -                 -        28,500 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)                 - 

Subtotal - Funding Sources                 -                 -                 -                 -                 -                 - 

TAX COST 28,500      -                -                -                -                28,500      

Public Works Bldg. Generator

Public Works

Buildings

 

Description and Justification:  
 

The current emergency electric generator at the public works facility at 1250 Lindendale Drive has 

failed, and because of its age (installed in 1963) is beyond repair.  The emergency generator supplies 

power to the vehicle repair garage, emergency lighting and garage doors at the main building at 1250 

Lindendale.  This piece of equipment will be evaluated to take into account the potential Public Works 

Facility Improvements shown in the CIP. 

 

 

Comprehensive Plan – Page 92, Systems 

Goal: Continue providing high-quality public services with greater efficiencies 

and prioritized upgrades.  
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material      215,530      215,530 

Contractual Construction                 - 

Force Labor                 - 

Planning & Design                 - 

Subtotal - Capital Costs                 -      215,530                 -                 -                 -      215,530 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)                 - 

Subtotal - Funding Sources                 -                 -                 -                 -                 -                 - 

TAX COST -                215,530    -                -                -                215,530    

PW Bldg HVAC Upgrades

Public Works

Buildings

 

Description and Justification:  
 

An investment grade audit completed by the Linc Group in 2012 identified energy and operations 

savings of $120,298 over a fifteen year period associated with: replacing the steam boiler, upgrading 

HVAC units, upgrading the existing automated control system.  This project will replace a forty year 

old steam boiler and HVAC units, upgrade the existing controls, retro-commission equipment to 

original factory settings, balance air distribution and provide a modern digital control system.  This 

project will be evaluated to take into account the potential Public Works Facility Improvements shown 

in the CIP. 

 

 

Comprehensive Plan – Page 92, Systems 

Goal: Continue providing high-quality public services with greater efficiencies and 

prioritized upgrades.  
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material                 - 

Contractual Construction        95,400        95,400 

Force Labor                 - 

Planning & Design          9,540          9,540 

Subtotal - Capital Costs                 -                 -                 -      104,940                 -      104,940 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)                 - 

Subtotal - Funding Sources                 -                 -                 -                 -                 -                 - 

TAX COST -                -                -                104,940    -                104,940    

Bird Park Parking Lot

Public Works

Grounds

 

Description and Justification:  
 

This project will enhance the existing Bird Park parking lot on Beadling Road by paving and providing 

drainage facilities.  The new lot will accommodate 56 vehicles and will be paved with a modified 

paving specification that will help promote the infiltration of storm water.  Other storm water reduction 

best management measures (rain garden or detention tank) will also be considered.  

 

 
 

Comprehensive Plan – Page 93, Resources 

Goal: Enhance the municipality’s provision of natural and civic amenities for those of 

all abilities and ages. 
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material                 - 

Contractual Construction        86,990        86,990 

Force Labor                 - 

Planning & Design        23,340        23,340 

Subtotal - Capital Costs                 -      110,330                 -                 -                 -      110,330 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)                 - 

Subtotal - Funding Sources                 -                 -                 -                 -                 -                 - 

TAX COST -                110,330    -                -                -                110,330    

Bird Park Stream Restoration

Public Works

Grounds

 

Description and Justification:  
 

Erosion of stream banks and damage and loss of trees along the stream have become major problems 

in the past few years.  Continued flow of sediment and loss of absorbing soil along the stream are 

causing storm water to flow faster through the stream during rain events, which in turn increases the 

amount of soil removed from the stream banks as water flows by.  If this process is left unchecked, 

there is a danger of losing valuable trees and wildlife supporting vegetation.  The objective is to 

stabilize 800 feet of stream bank between the culvert outfall, near Youngwood Drive, and the 

pedestrian footbridge.  Various approved watershed protection measures as well as the installation of 

a more natural storm water facility will help improve the existing conditions and preserve the park for 

future generations.   

 

Comprehensive Plan – Page 92, Systems 

Goal: Continue providing high-quality public services with greater efficiencies and 

prioritized upgrades.  

Objective 2: Ensure that infrastructure demands of proposed development and 

redevelopment are balanced with services available within the community. 

Action 6: Improve the municipal storm sewer system through the installation of 

infrastructure improvements.  
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material                 - 

Contractual Construction      273,000      273,000 

Force Labor                 - 

Planning & Design        40,950        40,950 

Subtotal - Capital Costs                 -      313,950                 -                 -                 -      313,950 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)                 - 

Subtotal - Funding Sources                 -                 -                 -                 -                 -                 - 

TAX COST -                313,950    -                -                -                313,950    

Cedar Blvd Parking Lot - Phase II

Public Works

Grounds

 

Description and Justification:  

 
In 2013, the first phase of the Cedar Boulevard Parking Lot Project was completed.  The proposed 

second phase of this project will allow for additional recreational parking and will accommodate an 

additional 58 vehicles with paved parking (35 current spaces).  It may also include the installation of a 

rain garden as an environmentally friendly method to help control the storm water runoff from the site.     

 

 
 

Comprehensive Plan – Page 93, Resources 

Goal: Enhance the municipality’s provision of natural and civic amenities for those of 

all abilities and ages. 
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material                 - 

Contractual Construction      248,460      248,460 

Force Labor                 - 

Planning & Design                 - 

Subtotal - Capital Costs      248,460                 -                 -                 -                 -      248,460 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant      124,230      124,230 

Sale of Equipment                 - 

Other (Specify)                 - 

Subtotal - Funding Sources      124,230                 -                 -                 -                 -      124,230 

TAX COST 124,230    -                -                -                -                124,230    

N. Meadowcroft Park ADA

Public Works

Grounds

 

Description and Justification:  
 

The Municipality submitted a grant application to DCNR for improvements at North Meadowcroft 

Park.  The park is located on property owned by the school district and the Municipality has a twenty 

five year lease to maintain the tennis and basketball courts.  The grant will cover the cost of making 

accessibility improvements to the basketball and tennis court areas of the park.  A local share of 

$124,230 will go toward the $248,460 improvements planned for North Meadowcroft Park.  DCNR 

will be reviewing grant applications during the summer of 2014 and will be making their funding 

decisions in the fall of 2014. 

 

 

Comprehensive Plan – Page 93, Resources 

Goal: Enhance the municipality’s provision of natural and civic amenities for those of 

all abilities and ages.  

Objective 1: Maintain adequate active and passive open space and recreation facilities to 

meet the needs of the community. 

Action 7: Continue to advance municipal efforts that have been initiated and financial 

commitments that have been made to address major community recreation facility 

upgrades such as the community swim center and tennis center. 

 

f. Examine and prioritize the physical improvements of the remaining municipality-

owned parks and implement as funds become available.  
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material                 - 

Contractual Construction        90,000        90,000 

Force Labor                 - 

Planning & Design                 - 

Subtotal - Capital Costs        90,000                 -                 -                 -                 -        90,000 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)                 - 

Subtotal - Funding Sources                 -                 -                 -                 -                 -                 - 

TAX COST 90,000      -                -                -                -                90,000      

Parks Lighting System

Public Works

Grounds

 

Description and Justification:  
 

This project is to upgrade lighting throughout Main Park, including the basketball courts.  Upgrades 

would include replacement of poles, underground conduit, transformers and panels. Current lamps are 

in poor structural condition and underground conduit and panel require frequent maintenance.   

 

Comprehensive Plan – Page 93, Resources 

Goal: Enhance the municipality’s provision of natural and civic amenities for those of 

all abilities and ages.  

Objective 1: Maintain adequate active and passive open space and recreation facilities to 

meet the needs of the community. 

Action 7: Continue to advance municipal efforts that have been initiated and financial 

commitments that have been made to address major community recreation facility 

upgrades such as the community swim center and tennis center. 

 

f. Examine and prioritize the physical improvements of the remaining municipality-

owned parks and implement as funds become available.  
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material                 - 

Contractual Construction      350,000      460,000      525,000      525,000      525,000   2,385,000 

Force Labor                 - 

Planning & Design                 - 

Subtotal - Capital Costs      350,000      460,000      525,000      525,000      525,000   2,385,000 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)                 - 

Subtotal - Funding Sources                 -                 -                 -                 -                 -                 - 

TAX COST 350,000    460,000    525,000    525,000    525,000    2,385,000 

Parks Master Plan Improv.

Public Works

Grounds

Description and Justification:  
 

In keeping with the 2004 Parks Master Plan, the recommendation is to continue to renovate and 

improve the Mt. Lebanon park system.  The funding illustrated above is an allocation for park 

improvements and does not refer to a specific park.  Other specific park improvements have been 

highlighted elsewhere within the CIP.  Improvements will be prioritized by the Commission, Parks 

Advisory Board and staff on an on-going basis.  Grant opportunities will be explored for all park 

projects. 

 

 

Comprehensive Plan – Page 93, Resources 

Goal: Enhance the municipality’s provision of natural and civic amenities for those of 

all abilities and ages.  

Objective 1: Maintain adequate active and passive open space and recreation facilities to 

meet the needs of the community. 

Action 7: Continue to advance municipal efforts that have been initiated and financial 

commitments that have been made to address major community recreation facility 

upgrades such as the community swim center and tennis center. 

 

f. Examine and prioritize the physical improvements of the remaining municipality-

owned parks and implement as funds become available.  
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition        65,000          5,000        70,000 

Equipment & Material                 - 

Contractual Construction        18,385        18,385        36,770 

Force Labor                 - 

Planning & Design          9,345          9,345 

Subtotal - Capital Costs                 -                 -        74,345        23,385        18,385      116,115 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)                 - 

Subtotal - Funding Sources                 -                 -                 -                 -                 -                 - 

TAX COST -                -                74,345      23,385      18,385      116,115    

Pennsylvania Blvd Development

Public Works

Grounds

 

Description and Justification:  
 

This project includes additional property acquisition to develop the site as a passive recreational space. 

Includes the development of walking trails throughout the park.  Requires securing a legal right for the 

public to use the right of way leading to the property. 

 

 
 

Comprehensive Plan – Page 93, Resources 

Goal: Enhance the municipality’s provision of natural and civic amenities for those of 

all abilities and ages. 

Objective 1: Maintain adequate active and passive open space and recreation facilities to 

meet the needs of the community. 
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material                 - 

Contractual Construction      110,000      110,000 

Force Labor                 - 

Planning & Design                 - 

Subtotal - Capital Costs                 -                 -                 -                 -      110,000      110,000 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)                 - 

Subtotal - Funding Sources                 -                 -                 -                 -                 -                 - 

TAX COST -                -                -                -                110,000    110,000    

Public Safety Center Carport

Public Works

Grounds

 

Description and Justification:  
 

Funds required to construct a carport for 18 police vehicles in the parking lot behind the Public Safety 

Center.  The carport will provide cover and protection for police vehicles during inclement weather.  

Two pre-fabricated metal gable top with hip end carports would be constructed.  
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material                 - 

Contractual Construction        25,000        25,000 

Force Labor                 - 

Planning & Design                 - 

Subtotal - Capital Costs                 -                 -                 -        25,000                 -        25,000 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)                 - 

Subtotal - Funding Sources                 -                 -                 -                 -                 -                 - 

TAX COST -                -                -                25,000      -                25,000      

Public Safety Center Secure Parking Area

Public Works

Grounds

 

Description and Justification:  
 

Currently police cars are parked behind the Public Safety Center in an unsecured parking lot.  To 

protect the vehicles and keep their contents secure, a 6 foot chain link fence will be installed along the 

perimeter of the parking area along with an automated access control system and a heavy duty sliding 

gate.   
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material                 - 

Contractual Construction        51,500      265,830      377,690      695,020 

Force Labor                 - 

Planning & Design          1,870        23,120        32,850        57,840 

Subtotal - Capital Costs        53,370      288,950      410,540                 -                 -      752,860 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)                 - 

Subtotal - Funding Sources                 -                 -                 -                 -                 -                 - 

TAX COST 53,370      288,950    410,540    -                -                752,860    

Robb Hollow Park Improv.

Public Works

Grounds

 

Description and Justification:  
 

Robb Hollow Park is a mostly undeveloped park located along Cedar Boulevard, Painters Run Road 

and Robb Hollow Road.  In March 2014, the Municipal Engineer prepared an updated opinion of cost 

for possible improvements to Robb Hollow Park.  These improvements included: upgrades to trails, 

seeding and reforesting the compost area, creating an access off Kelso Road, demolition of the existing 

house at the end of Cedar Blvd, and the creation of a dog park. The improvements were prioritized by 

the Parks Advisory Board as follows: 

 

1. Demolish the house at Cedar Boulevard and Old Gilkeson - $25,000 

2. Upgrade existing trail - $5,000. 

3. Trail connections - $23,370 - Sidewalks along Cedar 

4. Dog Park - $288,950 

5. Seed over composting area - $29,445 

6. Develop access and parking off of Kelso Road - $381,095 

 

 

Comprehensive Plan – Page 93, Resources 

Goal: Enhance the municipality’s provision of natural and civic amenities for those of 

all abilities and ages.  

Objective 1: Maintain adequate active and passive open space and recreation facilities to 

meet the needs of the community. 

Action 7: Continue to advance municipal efforts that have been initiated and financial 

commitments that have been made to address major community recreation facility 

upgrades such as the community swim center and tennis center. 

 

f. Examine and prioritize the physical improvements of the remaining municipality-

owned parks and implement as funds become available.  
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material                 - 

Contractual Construction      156,720      156,720 

Force Labor                 - 

Planning & Design                 - 

Subtotal - Capital Costs                 -      156,720                 -                 -                 -      156,720 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)                 - 

Subtotal - Funding Sources                 -                 -                 -                 -                 -                 - 

TAX COST -                156,720    -                -                -                156,720    

GIS Based Work Order & Asset Management System

Public Works

Equipment

 

 

Description and Justification:  
 

Purchase and implement Cityworks or similar Enterprise Maintenance Management solution (EMM).  

A substantial investment has been already been made in locating, mapping  and assessing the condition 

of municipal owned and maintained assets (street segments, manholes, sanitary pipes, storm pipes, 

inlets, outfalls, street and traffic signs, trees, etc.).  This vital information requires maintenance and 

should be used by management to ensure the longevity and functionality of the investments already 

made in the assets.  An EMM is a collection of management tools (work order management, asset 

management, permit management, asset and inventory account) that work with the current ESRI GIS 

software to add dynamic functionality to a map based environment.   
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material      994,140      145,550      358,400      418,800      218,000   2,134,890 

Contractual Construction                 - 

Force Labor                 - 

Planning & Design                 - 

Subtotal - Capital Costs      994,140      145,550      358,400      418,800      218,000   2,134,890 

Funded By:

Bond Issue                 - 

Sewer Surcharges      551,260        46,950      598,210 

Grant      158,540      158,540 

Sale of Equipment        10,000        10,000        10,000        10,000        10,000        50,000 

Other (Specify)        38,800        38,800 

Subtotal - Funding Sources      719,800        56,950        10,000        48,800        10,000      845,550 

TAX COST 274,340    88,600      348,400    370,000    208,000    1,289,340 

Scheduled Equipment Replacements

Public Works

Equipment

 

Description and Justification: 

 

This is the regular and routine replacement of equipment that has reached the end of its useful life.  

Replacement standards are based on APWA, industry guidelines and years of experience in operating 

and maintaining equipment.  The three criteria considered when establishing the replacement schedule 

were hours of operation, age and use.  

 

Equipment Year Cost Funding Source 

Aquatect Sewer Line Pipe Cleaner Replacement 2015 $328,000 Sewer Surcharges 

International Dump Truck* 2015 132,620  

Camera Van Replacement* 2015 165,750 Sewer Surcharges 

Cat 305E Mini Hydraulic Excavator 2015 57,510 Sewer Surcharges 

Self Contained Leaf Vacuum Vehicle^ 2015 198,180 DEP 902 Grant 

Snow & Ice Control – Brine Equipment 2015 112,080  

Ford F-550 Dump Truck* 2016 98,600  

Cat Series 259B Compact Track Loader 2016 46,950 Sewer Surcharges 

Ford F-550 Dump Truck* 2017 101,800  

International Dump Truck* 2017 141,600  

Backhoe Replacement 2017 115,000  

Ford F-350 Pick-up Truck* 2018 38,800 Parking Fund 

(2) Ford F-550 Dump Truck* 2018 212,000  

Front End Loader Replacement 2018 168,000  

(2) Ford F-550 Dump Truck 2019 218,000  

 

* Represented on 2014-2018 Fleet Replacement Schedule 

^ Subject to grant funding 
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  2015-2019 Capital Improvement Program 

  Departmental Detail  

  August 1, 2014 

 

RECREATION 

 

Below is a summary of the projects for Recreation. The subsequent pages provide project specific 

details.  

 
2015 2016 2017 2018 2019 Total

Gross Expenditures

Recreation Management

Light Pole Replacement (Rec Ctr) 128,300$     -$                 -$                 -$                 -$                 128,300$        

McNeilly Field -                   -                   4,030,000    -                   -                   4,030,000       

Golf Course

Golf Course Equipment 35,000         31,500         28,000         34,000         52,000         180,500          

Golf Course Improvements 47,000         107,500       66,150         875,180       1,161,625    2,257,455       

Indoor Teaching Facility -                   62,370         -                   -                   -                   62,370            

Tennis Center

Platform Tennis Courts -                   -                   297,000       -                   -                   297,000          

Tennis Center Improvements 120,000       103,950       -                   -                   -                   223,950          

Ice Center

Ice Center Beam Painting 57,750         -                   -                   -                   -                   57,750            

Ice Center Facility Enhancements 225,000       -                   118,240       -                   -                   343,240          

Ice Rink Locker Room Addition -                   -                   314,850       -                   -                   314,850          

Rec Ctr Victaulic Fitting Replacement 70,000         -                   -                   -                   -                   70,000            

Studio Rink Dehumidification 150,000       -                   -                   -                   -                   150,000          

Subtotal 833,050       305,320       4,854,240    909,180       1,213,625    8,115,415       

Less:

Non-tax Funding (All Projects) -               31,190         75,000         -               -               106,190          

Net Tax Cost

Recreation 833,050$     274,130$     4,779,240$  909,180$     1,213,625$  8,009,225$     
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material        96,200        96,200 

Contractual Construction        32,100        32,100 

Force Labor                 - 

Planning & Design                 - 

Subtotal - Capital Costs      128,300                 -                 -                 -                 -      128,300 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)                 - 

Subtotal - Funding Sources                 -                 -                 -                 -                 -                 - 

TAX COST 128,300    -                -                -                -                128,300    

Light Pole Replacement (Rec Ctr)

Recreation

General

 

Description and Justification:  
 

This project is to replace 28 light poles surrounding the Recreation Center and Pool. Many of the poles 

are over 27 years old and are in poor condition.  
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material                 - 

Contractual Construction   3,700,000   3,700,000 

Force Labor                 - 

Planning & Design      330,000      330,000 

Subtotal - Capital Costs                 -                 -   4,030,000                 -                 -   4,030,000 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)                 - 

Subtotal - Funding Sources                 -                 -                 -                 -                 -                 - 

TAX COST -                -                4,030,000 -                -                4,030,000 

McNeilly Field

Recreation

General

 

Description and Justification:  
 

Gateway Engineers has prepared a preliminary budget outline for the development of the parks.  The 

proposed design includes two rectangular fields and a baseball/softball field with irrigation, two 

parking areas, walking trails and adds additional amenities to the field such as restroom facilities, 

bleachers and concession stands.  Costs were adjusted for inflation, and planning, design and inspection 

fees were added.  

 

 

Comprehensive Plan – Page 93, Resources 

Goal: Enhance the municipality’s provision of natural and civic amenities for those of 

all abilities and ages. 

Objective 1: Maintain adequate active and passive open space and recreation facilities to 

meet the needs of the community.  

Action 3: Evaluate all alternatives that would make additional field space available for 

youth sports activities.  
 

b. Consider how McNeilly Field, inclusive of two rectangular fields and a 

baseball/softball field with supporting infrastructure and amenities, can contribute 

to overall municipal field space and pursue improvements accordingly.  

 

  

 

 

53



Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material        35,000        31,500        28,000        34,000        52,000      180,500 

Contractual Construction                 - 

Force Labor                 - 

Planning & Design                 - 

Subtotal - Capital Costs        35,000        31,500        28,000        34,000        52,000      180,500 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)                 - 

Subtotal - Funding Sources                 -                 -                 -                 -                 -                 - 

TAX COST 35,000      31,500      28,000      34,000      52,000      180,500    

Golf Course Equipment

Recreation

Golf

 

Description and Justification:  
 

Aging equipment is replaced to maintain the golf course effectively. 

 

2015: Zero Degree Trim Mower 2018: Greensmover (replace every 5 years) 

2016: Sprayer 2019: GA 60 Aerifier & Core Harvester 

2017: Gang mowers for mowing rough  (replaces 1990 model) 

 

Comprehensive Plan – Page 93, Resources 

Goal: Enhance the municipality’s provision of natural and civic amenities for those of 

all abilities and ages.  

Objective 1: Maintain adequate active and passive open space and recreation facilities to 

meet the needs of the community. 

Action 7: Continue to advance municipal efforts that have been initiated and financial 

commitments that have been made to address major community recreation facility 

upgrades such as the community swim center and tennis center. 

 

c. Complete golf course improvements including: contouring on Hole #4 and Hole #5 

fairways, tee and cart path improvements, tees & drainage, cart path improvements, 

on-course restroom facility, pavilion and utility extensions, learning center/driving 

range, design and initiating clubhouse improvements. 

e. Complete other golf course upgrades (tee and cart path improvements, tees & 

drainage, cart path improvements, on-course restroom facility,  pavilion and utility 

extensions, learning center/driving range, design and initiating clubhouse 

improvements) to retain existing and attract new patrons. 
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Project:            

Department: Recreation

Category: Golf

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material                 - 

Contractual Construction        42,000        97,500        66,150      800,000   1,075,000   2,080,650 

Force Labor                 - 

Planning & Design          5,000        10,000        75,180        86,625      176,805 

Subtotal - Capital Costs        47,000      107,500        66,150      875,180   1,161,625   2,257,455 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)                 - 

Subtotal - Funding Sources                 -                 -                 -                 -                 -                 - 

TAX COST 47,000      107,500    66,150      875,180    1,161,625 2,257,455 

Golf Course Improvements

 

Description and Justification:  
 

2015: Cart Path Improvements. Install, extend & repair cart paths on holes 1, 4, 5, 6, 8 & 9. 

2016: Laser level & sod all the existing tees (total of 13). Work to include removal and reinstallation 

of all tee irrigation.  

2017: Pavilion 

2018: Contouring on Hole #4 and Hole #5, design of clubhouse improvements 

2019: Clubhouse improvements 

 

Comprehensive Plan – Page 93, Resources 

Goal: Enhance the municipality’s provision of natural and civic amenities for those of 

all abilities and ages.  

Objective 1: Maintain adequate active and passive open space and recreation facilities to 

meet the needs of the community. 

Action 7: Continue to advance municipal efforts that have been initiated and financial 

commitments that have been made to address major community recreation facility 

upgrades such as the community swim center and tennis center. 

 

c. Complete golf course improvements including: contouring on Hole #4 and Hole #5 

fairways, tee and cart path improvements, tees & drainage, cart path improvements, 

on-course restroom facility, pavilion and utility extensions, learning center/driving 

range, design and initiating clubhouse improvements. 

e. Complete other golf course upgrades (tee and cart path improvements, tees & 

drainage, cart path improvements, on-course restroom facility,  pavilion and utility 

extensions, learning center/driving range, design and initiating clubhouse 

improvements) to retain existing and attract new patrons. 
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material                 - 

Contractual Construction        56,180        56,180 

Force Labor                 - 

Planning & Design          6,190          6,190 

Subtotal - Capital Costs                 -        62,370                 -                 -                 -        62,370 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)        31,190        31,190 

Subtotal - Funding Sources                 -        31,190                 -                 -                 -        31,190 

TAX COST -                31,180      -                -                -                31,180      

Indoor Teaching Facility

Recreation

Golf

 

Description and Justification:  
 

The current pro licensing agreement allows for a portion of the clubhouse to be used as an indoor 

teaching area by the licensee for nine months of the year. Due to the fact that the area is in close 

proximity to the golf course starter’s desk, the current setup is not ideal for the golf course’s customers 

and employees along with the licensee and his clients. 

 

The proposed golf teaching building will be located on golf course property near the current clubhouse. 

The structure will be approximately 360 sq. ft. with electricity as the only utility provided. The building 

will also allow the municipality to negotiate multi-year agreements with current and future licensees. 

 

Comprehensive Plan – Page 93, Resources 

Goal: Enhance the municipality’s provision of natural and civic amenities for those of 

all abilities and ages.  

Objective 1: Maintain adequate active and passive open space and recreation facilities to 

meet the needs of the community. 

Action 7: Continue to advance municipal efforts that have been initiated and financial 

commitments that have been made to address major community recreation facility 

upgrades such as the community swim center and tennis center. 

 

c. Complete golf course improvements including: contouring on Hole #4 and Hole #5 

fairways, tee and cart path improvements, tees & drainage, cart path improvements, 

on-course restroom facility, pavilion and utility extensions, learning center/driving 

range, design and initiating clubhouse improvements. 

e. Complete other golf course upgrades (tee and cart path improvements, tees & 

drainage, cart path improvements, on-course restroom facility,  pavilion and utility 

extensions, learning center/driving range, design and initiating clubhouse 

improvements) to retain existing and attract new patrons. 
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material                 - 

Contractual Construction      275,000      275,000 

Force Labor                 - 

Planning & Design        22,000        22,000 

Subtotal - Capital Costs                 -                 -      297,000                 -                 -      297,000 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)        75,000        75,000 

Subtotal - Funding Sources                 -                 -        75,000                 -                 -        75,000 

TAX COST -                -                222,000    -                -                222,000    

Platform Tennis Courts

Recreation

Tennis

 

Description and Justification:  
 

Mt. Lebanon Platform Tennis Association (MLPTA) wishes to partner with the Municipality to replace 

Courts 1 and 2 and add one additional court, bringing total platform courts to 5.  

 

MLPTA anticipates a $75,000 contribution to the project, paid over a 10 year period. 

 

Comprehensive Plan – Page 93, Resources 

Goal: Enhance the municipality’s provision of natural and civic amenities for those of 

all abilities and ages.  

Objective 1: Maintain adequate active and passive open space and recreation facilities to 

meet the needs of the community. 

Action 7: Continue to advance municipal efforts that have been initiated and financial 

commitments that have been made to address major community recreation facility 

upgrades such as the community swim center and tennis center. 

 

f. Examine and prioritize the physical improvements of the remaining municipality-

owned parks and implement as funds become available.  
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material                 - 

Contractual Construction      120,000      103,950      223,950 

Force Labor                 - 

Planning & Design                 - 

Subtotal - Capital Costs      120,000      103,950                 -                 -                 -      223,950 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)                 - 

Subtotal - Funding Sources                 -                 -                 -                 -                 -                 - 

TAX COST 120,000    103,950    -                -                -                223,950    

Tennis Center Improvements

Recreation

Tennis

 

Description and Justification: 

 

To continue to enhance and maintain the tennis center the following improvements are recommended:   

 

2015: Lighting/electrical panel replacement ($20,000). Replacement of remaining sidewalks with 

concrete sidewalks ($100,000). 

2016: Fence replacement on various courts. Landscaping improvements. 

 

Comprehensive Plan – Page 93, Resources 

Goal: Enhance the municipality’s provision of natural and civic amenities for those of 

all abilities and ages.  

Objective 1: Maintain adequate active and passive open space and recreation facilities to 

meet the needs of the community. 

Action 7: Continue to advance municipal efforts that have been initiated and financial 

commitments that have been made to address major community recreation facility 

upgrades such as the community swim center and tennis center. 

 

f. Examine and prioritize the physical improvements of the remaining municipality-

owned parks and implement as funds become available.  
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material                 - 

Contractual Construction        57,750        57,750 

Force Labor                 - 

Planning & Design                 - 

Subtotal - Capital Costs        57,750                 -                 -                 -                 -        57,750 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)                 - 

Subtotal - Funding Sources                 -                 -                 -                 -                 -                 - 

TAX COST 57,750      -                -                -                -                57,750      

Ice Center Beam Painting

Recreation

Ice Rink

 

Description and Justification:  
 

The beams above the main and studio rink are sanded and painted. Over the years, moisture from 

condensation has caused flaking of the surface and rust has developed on the beams. The rust will 

deteriorate the beam structure. The last full painting occurred in 1988. The bottom facing of the 

beams were painted in 2001.  
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material      118,240      118,240 

Contractual Construction      225,000      225,000 

Force Labor                 - 

Planning & Design                 - 

Subtotal - Capital Costs      225,000                 -      118,240                 -                 -      343,240 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)                 - 

Subtotal - Funding Sources                 -                 -                 -                 -                 -                 - 

TAX COST 225,000    -                118,240    -                -                343,240    

Ice Center Facility Enhancements

Recreation

Ice Rink

 

Description and Justification: 

 

2015: Flooring is replaced in lobby, rink area, back hallway and offices. 

2017: 20 Lobby benches are replaced to improve customer comfort ($13,740) and special effects 

lighting is enhanced to improve the atmosphere and skating experience ($104,500).  
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material      314,850      314,850 

Contractual Construction                 - 

Force Labor                 - 

Planning & Design                 - 

Subtotal - Capital Costs                 -                 -      314,850                 -                 -      314,850 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)                 - 

Subtotal - Funding Sources                 -                 -                 -                 -                 -                 - 

TAX COST -                -                314,850    -                -                314,850    

Ice Rink Locker Room Addition

Recreation

Ice Rink

 

Description and Justification: 

 

A new locker room is constructed externally near the back hall to allow for teams utilizing the studio 

rink to dress while the existing rooms are in use for the main rink. The room would also allow for 

women’s teams to have an independent dressing area for practices.  

 

Comprehensive Plan – Page 93, Resources 

Goal: Enhance the municipality’s provision of natural and civic amenities for those of 

all abilities and ages.  

Objective 1: Maintain adequate active and passive open space and recreation facilities to 

meet the needs of the community. 

Action 7: Continue to advance municipal efforts that have been initiated and financial 

commitments that have been made to address major community recreation facility 

upgrades such as the community swim center and tennis center. 

 

f. Examine and prioritize the physical improvements of the remaining municipality-

owned parks and implement as funds become available.  
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material        70,000        70,000 

Contractual Construction                 - 

Force Labor                 - 

Planning & Design                 - 

Subtotal - Capital Costs        70,000                 -                 -                 -                 -        70,000 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)                 - 

Subtotal - Funding Sources                 -                 -                 -                 -                 -                 - 

TAX COST 70,000      -                -                -                -                70,000      

Recreation

Ice Rink

Rec Ctr Victaulic Fitting Replacement

 

Description and Justification:  
 

The original recreation heating system consists of a series of pipes and pipe joints to recirculate water. 

The original fittings have developed leaks over the years and need to be repaired. The Linc Project 

only addressed a portion of these fittings. This would replace the remaining fittings in the system. 
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material                 - 

Contractual Construction      150,000      150,000 

Force Labor                 - 

Planning & Design                 - 

Subtotal - Capital Costs      150,000                 -                 -                 -                 -      150,000 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)                 - 

Subtotal - Funding Sources                 -                 -                 -                 -                 -                 - 

TAX COST 150,000    -                -                -                -                150,000    

Studio Rink Dehumidification

Recreation

Ice Rink

 

Description and Justification:  
 

Dehumidification was never installed for the studio rink. With the energy conservation improvements 

in 2012 and 2013, the excessive humidity in this area was exacerbated. Condensation forms on the 

steel beams above and drips down on the ice. The moisture also accelerates the corrosion on the beams. 
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  2015-2019 Capital Improvement Program 

  Departmental Detail  

  August 1, 2014 

 

PUBLIC SAFETY 

 

Below is a summary of the projects for Public Safety. The subsequent pages provide project specific 

details.  

 
2015 2016 2017 2018 2019 Total

Gross Expenditures

Fire

Communications Equipment 70,000$       -$                 -$                 -$                 -$                 70,000$          

Park Security & Emerg. Comm. -                   58,000         -                   -                   -                   58,000            

PSB Fitness Equipment Replacement 26,000         -                   -                   -                   -                   26,000            

Pumper Replacement -                   -                   575,000       -                   -                   575,000          

Staff Vehicle Replacement 45,000         -                   -                   -                   -                   45,000            

Police

Automated License Plate Reader -                   -                   75,000         -                   -                   75,000            

Ballistic Vests -                   -                   -                   -                   40,000         40,000            

Indoor Shooting Range -                   -                   709,400       -                   -                   709,400          

Mobile Radios -                   42,000         -                   -                   -                   42,000            

Records Management System -                   300,000       -                   -                   -                   300,000          

Watch Commander Vehicle -                   -                   -                   50,000         -                   50,000            

Subtotal 141,000       400,000       1,359,400    50,000         40,000         1,990,400       

Less:

Non-tax Funding (All Projects) 5,000           -               270,000       -               -               275,000          

Net Tax Cost

Public Safety 136,000$     400,000$     1,089,400$  50,000$       40,000$       1,715,400$     
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material        70,000        70,000 

Contractual Construction                 - 

Force Labor                 - 

Planning & Design                 - 

Subtotal - Capital Costs        70,000                 -                 -                 -                 -        70,000 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)                 - 

Subtotal - Funding Sources                 -                 -                 -                 -                 -                 - 

TAX COST 70,000      -                -                -                -                70,000      

Communications Equipment

Fire Department

General

 

Description and Justification:  
 

This project includes the relocation of all fire, police, public works, and MRTSA emergency 

communications equipment from the basement of the Municipal Building to the Public Safety 

Building.   

 

This project will restore the capabilities of the communications system that were lost during mandatory 

FCC narrow banding, will upgrade equipment that is in excess of 20 years old and past its life 

expectancy, eliminate redundant and obsolete systems from the Municipal Building including the roof 

top communications tower, and reduce dependence on leased Verizon communications circuits saving 

several thousand dollars per month. 

 

This project also allows the Municipality to lease the former 911 Center space without any restrictions.   

 

 

Comprehensive Plan – Page 92, Systems 

Goal: Continue providing high-quality public services with greater efficiencies and 

prioritized upgrades.  

Objective 1: Continue maintain a high level of municipal services and police, fire and 

public safety protection. 
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material        58,000        58,000 

Contractual Construction                 - 

Force Labor                 - 

Planning & Design                 - 

Subtotal - Capital Costs                 -        58,000                 -                 -                 -        58,000 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)                 - 

Subtotal - Funding Sources                 -                 -                 -                 -                 -                 - 

TAX COST -                58,000      -                -                -                58,000      

Park Security & Emerg. Comm.

Fire Department

General

 

Description and Justification:  
 

This program will provide the ability for an individual to request emergency aid in a remote location, 

allow loud speaker announcements alerting people in the vicinity about impending storms or severe 

weather, and AEDs for immediate care in the event of a medical emergency.   

 

The location of these emergency “poles” would be in Bird Park, Middle/Dixon/Wildcat Fields, 

Martha’s Playground, and Clearview Commons. 

 

 

Comprehensive Plan – Page 92, Systems 

Goal: Continue providing high-quality public services with greater efficiencies and 

prioritized upgrades.  

Objective 1: Continue maintain a high level of municipal services and police, fire and 

public safety protection. 
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material        26,000        26,000 

Contractual Construction                 - 

Force Labor                 - 

Planning & Design                 - 

Subtotal - Capital Costs        26,000                 -                 -                 -                 -        26,000 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment          1,000          1,000 

Other (Specify)                 - 

Subtotal - Funding Sources          1,000                 -                 -                 -                 -          1,000 

TAX COST 25,000      -                -                -                -                25,000      

PSB Fitness Equipment Replacement

Fire Department

General

 

Description and Justification:  
 

Two (2) commercial grade treadmills and two (2) commercial grade ellipticals were purchased in 2002 

for the public safety building fitness center as part of a $53,500 grant from the Federal Emergency 

Management Agency.  The treadmills were replaced in 2008 with funding from the Police Association 

and Volunteer Fire Company.  Currently, one of the treadmills and one of the ellipticals are inoperable 

and need to be replaced.  The other elliptical is twelve years old and the treadmill is past its predicted 

lifespan of five years. 

 

In addition to being used by police and fire, the fitness center is open to and used by other employees 

and the SHACOG SRT Team. 
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material      575,000      575,000 

Contractual Construction                 - 

Force Labor                 - 

Planning & Design                 - 

Subtotal - Capital Costs                 -                 -      575,000                 -                 -      575,000 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment        20,000        20,000 

Other (Specify)                 - 

Subtotal - Funding Sources                 -                 -        20,000                 -                 -        20,000 

TAX COST -                -                555,000    -                -                555,000    

Pumper Replacement

Fire Department

General

 

Description and Justification:  
 

Engines 2 & 3 will be 15 years old in 2017, each with over 75,000 miles.  This pumper will replace 

one of these 15-year old engines and be placed into front-line service, while the pumper purchased in 

2012 will be placed into a second-run position. This replacement is consistent with the department’s 

current fleet replacement plan and National Fire Protection Association Standards.   

 

 

Comprehensive Plan – Page 92, Systems 

Goal: Continue providing high-quality public services with greater efficiencies and 

prioritized upgrades.  

Objective 1: Continue maintain a high level of municipal services and police, fire and 

public safety protection. 
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material        45,000        45,000 

Contractual Construction                 - 

Force Labor                 - 

Planning & Design                 - 

Subtotal - Capital Costs        45,000                 -                 -                 -                 -        45,000 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment          4,000          4,000 

Other (Specify)                 - 

Subtotal - Funding Sources          4,000                 -                 -                 -                 -          4,000 

TAX COST 41,000      -                -                -                -                41,000      

Staff Vehicle Replacement

Fire Department

General

 

Description and Justification:   
 

In 2015, the department’s Ford Explorer will be twelve years old and have approximately 90,000 miles.   

 

The fire department’s staff vehicles are full-sized SUV’s that are used on a daily basis for fire 

inspections, public education activities, training and response to emergencies.  Staff vehicles are 

scheduled to be replaced every twelve-years. 

 

In addition, the new unit will also be outfitted to respond as an Incident Command vehicle on night 

shifts when 4-person staffing is available.  The cost of $45,000 includes the vehicle, emergency 

lighting, and radios.  

 

 

Comprehensive Plan – Page 92, Systems 

Goal: Continue providing high-quality public services with greater efficiencies and 

prioritized upgrades.  

Objective 1: Continue maintain a high level of municipal services and police, fire and 

public safety protection. 
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material        75,000        75,000 

Contractual Construction                 - 

Force Labor                 - 

Planning & Design                 - 

Subtotal - Capital Costs                 -                 -        75,000                 -                 -        75,000 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)                 - 

Subtotal - Funding Sources                 -                 -                 -                 -                 -                 - 

TAX COST -                -                75,000      -                -                75,000      

Police Department

General

Automated License Plate Reader

 

Description and Justification:  
 

ALPR technology is designed to capture and process images of license plates and then check them 

against a database of known plates (primarily stolen plates or plates on stolen vehicles in the FBI 

National Crime Information Center). When necessary, data can also be entered manually for AMBER 

alerts, crimes in progress, etc. The archive of captured plates may also prove useful in investigating 

crimes after the fact, and gathering intelligence information for ongoing investigations. 

 

The police department has tested three types of ALPR systems.  The initial project cost calls for 

deploying one unit on three patrol vehicles for maximum community coverage on most shifts. 

 

 

Comprehensive Plan – Page 92, Systems 

Goal: Continue providing high-quality public services with greater efficiencies and 

prioritized upgrades.  

Objective 1: Continue maintain a high level of municipal services and police, fire and 

public safety protection. 
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material        40,000        40,000 

Contractual Construction                 - 

Force Labor                 - 

Planning & Design                 - 

Subtotal - Capital Costs                 -                 -                 -                 -        40,000        40,000 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)                 - 

Subtotal - Funding Sources                 -                 -                 -                 -                 -                 - 

TAX COST -                -                -                -                40,000      40,000      

Ballistic Vests

Police Department

General

 

Description and Justification:  
 

Police ballistic vests have a five year useful life covered by manufacturer’s warranty. Vest replacement 

is required by existing labor contract. This purchase will replace vests acquired in 2014.   
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material                 - 

Contractual Construction      709,400      709,400 

Force Labor                 - 

Planning & Design                 - 

Subtotal - Capital Costs                 -                 -      709,400                 -                 -      709,400 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)      250,000      250,000 

Subtotal - Funding Sources                 -                 -      250,000                 -                 -      250,000 

TAX COST -                -                459,400    -                -                459,400    

Indoor Shooting Range

Police Department

General

 

Description and Justification:  
 

The current indoor range at the Public Works Building used by MLPD and the Recreation Dept. is 

antiquated and in need of renovation. Police officers must qualify outdoors and indoors periodically, 

and the availability of ranges in the region diminishes each year. Currently, the indoor range has 

inadequate ventilation and officers must proceed downrange to change targets during qualifications. 

Renovation would include improved ventilation, a modern computerized rail system for target changes 

and realistic training scenarios, and better insulation for noise reduction.   

 

The timing of this project is contingent on the Public Works Facility Improvements shown under the 

Public Works section of the CIP.  In addition, the other funding source is an estimated contribution 

from the Mt. Lebanon School District.  The school district has made no commitment to this project at 

this time. 

 

Comprehensive Plan – Page 92, Systems 

Goal: Continue providing high-quality public services with greater efficiencies and 

prioritized upgrades.  

Objective 1: Continue maintain a high level of municipal services and police, fire and 

public safety protection. 
 

Comprehensive Plan – Page 88, Cooperation  
Goal: Elevate Mt. Lebanon through outreach to citizens, municipal departments/agencies and outside 

governments/agencies. Focus locally but think regionally. 

Objective 3: Further optimize municipal operational efficiencies including participating in regional 

responses as appropriate to address the common needs and challenges.  

Action 1: Seek and pursue additional community-based initiatives. 
 

a. Optimize joint municipal-school programming opportunities with school facilities. 
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material        42,000        42,000 

Contractual Construction                 - 

Force Labor                 - 

Planning & Design                 - 

Subtotal - Capital Costs                 -        42,000                 -                 -                 -        42,000 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)                 - 

Subtotal - Funding Sources                 -                 -                 -                 -                 -                 - 

TAX COST -                42,000      -                -                -                42,000      

Mobile Radios

Police Department

General

 

Description and Justification:  
 

Replacement of current MLPD mobile radios in vehicles and purchase of programming software will 

ensure compatibility with APCO P25 digital radio standards required by Allegheny County Dispatch 

Center. New radios will ensure reliable communications with officers in the field, increasing their 

safety and providing greater levels of interoperability with other local, state and regional agency 

responders.   

 

 

Comprehensive Plan – Page 92, Systems 

Goal: Continue providing high-quality public services with greater efficiencies and 

prioritized upgrades.  

Objective 1: Continue maintain a high level of municipal services and police, fire and 

public safety protection. 

 

Comprehensive Plan – Page 88, Cooperation  
Goal: Elevate Mt. Lebanon through outreach to citizens, municipal departments/agencies and outside 

governments/agencies. Focus locally but think regionally. 

Objective1: Look for opportunities to participate in a regional response to address the common needs 

and challenges of neighboring communities within the objective of increasing efficiencies, 

opportunities and overall stability of the region 
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material      300,000      300,000 

Contractual Construction                 - 

Force Labor                 - 

Planning & Design                 - 

Subtotal - Capital Costs                 -      300,000                 -                 -                 -      300,000 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)                 - 

Subtotal - Funding Sources                 -                 -                 -                 -                 -                 - 

TAX COST -                300,000    -                -                -                300,000    

Records Management System

Police Department

General

 

Description and Justification:  
 

Technology in law enforcement is rapidly evolving and constantly improving the way that police 

officers perform their duties.  During the past few years, new systems available to our officers include 

access to programs capable of producing computerized traffic citations and crash reports, a 

comprehensive evidence management system, computer-based standardized criminal complaint and 

arrest processing software through the District Attorney’s Office, high definition in-car video recording 

systems and computer assisted dispatching information through the Allegheny County 9-1-1 Center.  

Unfortunately, all of these valuable systems work autonomously of one another and also independent 

of our current police reporting software, making research and data analysis a difficult and inefficient 

endeavor. 

 

This project will replace the current police reporting software with a comprehensive records 

management system (RMS) that is capable of interfacing with the various programs currently being 

used.  This software will allow MLPD to create an integrated and centralized police records 

management system for preserving data integrity and enhancing departmental efficiency. By 

establishing an integrated system for police records management, MLPD will be able to add, update, 

share, and access critical data via one centralized database, enhancing communication and improving 

the efficiency of processes across the entire spectrum of programs utilized throughout the agency. 

 

 

Comprehensive Plan – Page 92, Systems 

Goal: Continue providing high-quality public services with greater efficiencies and 

prioritized upgrades.  

Objective 1: Continue maintain a high level of municipal services and police, fire and 

public safety protection. 
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material        50,000        50,000 

Contractual Construction                 - 

Force Labor                 - 

Planning & Design                 - 

Subtotal - Capital Costs                 -                 -                 -        50,000                 -        50,000 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)                 - 

Subtotal - Funding Sources                 -                 -                 -                 -                 -                 - 

TAX COST -                -                -                50,000      -                50,000      

Police Department

General

Watch Commander Vehicle

 

Description and Justification:  
  

The current Watch Commander vehicle will be five years old in 2018. A new vehicle will also be 

equipped as the primary command post for police operations. The current vehicle will be reassigned to 

the Public Works Superintendent. 

 

 

Comprehensive Plan – Page 92, Systems 

Goal: Continue providing high-quality public services with greater efficiencies and 

prioritized upgrades.  

Objective 1: Continue maintain a high level of municipal services and police, fire and 

public safety protection. 
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  2015-2019 Capital Improvement Program 

  Departmental Detail  

  August 1, 2014 

 

PARKING 

 

Below is a summary of the projects for Parking. The subsequent pages provide project specific details.  

 
2015 2016 2017 2018 2019 Total

Gross Expenditures

Parking Access Revenue Control -$                 300,000$     -$                 -$                 -$                 300,000$        

Parking Lot Paving 14,000         30,000         -                   -                   -                   44,000            

Streetline Parking System 87,750         -                   -                   -                   -                   87,750            

Subtotal 101,750       330,000       -               -               -               431,750          

Less:

Non-tax Funding (All Projects) 101,750       330,000       -               -               -               431,750          

Net Tax Cost

Parking -$             -$             -$             -$             -$             -$               
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Project:            
Department: 
Category: 
Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs
Land Acquisition                 - 
Equipment & Material      276,000      276,000 
Contractual Construction                 - 
Force Labor                 - 
Planning & Design        24,000        24,000 

Subtotal - Capital Costs                 -      300,000                 -                 -                 -      300,000 

Funded By:
Bond Issue                 - 
Sewer Surcharges                 - 
Grant                 - 
Sale of Equipment                 - 
Other (Specify)      300,000      300,000 

Subtotal - Funding Sources                 -      300,000                 -                 -                 -      300,000 

TAX COST -                -                -                -                -                -                

Parking Access Revenue Control
Parking
General

 
Description and Justification:  
 
The Parking Facilities Advisory Board will assist in the development of specifications for an access 
and revenue control system for the South and North Parking Garages.  Also a consultant will be hired 
to aid with the RFP development.  Through a RFP process the municipality will request Proposals to 
remove the existing parking equipment and installing revenue control equipment that maximizes 
revenue while minimizing expenses.  All equipment installations will be tied to a central command 
center.  
 
 

Comprehensive Plan – Page 92, Systems 
Goal: Continue providing high-quality public services with greater efficiencies and 
prioritized upgrades.  
Objective 2: Ensure that infrastructure demands of proposed development and 
redevelopment are balanced with services     available within the community. 
Action 2: Determine parking/redevelopment options, funding needs and desired      
implementation schedule to meet the parking needs and improve parking 
communications/technologies within the business districts and multi-family residential 
areas.  
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material                 - 

Contractual Construction        14,000        30,000        44,000 

Force Labor                 - 

Planning & Design                 - 

Subtotal - Capital Costs        14,000        30,000                 -                 -                 -        44,000 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)        14,000        30,000        44,000 

Subtotal - Funding Sources        14,000        30,000                 -                 -                 -        44,000 

TAX COST -                -                -                -                -                -                

Parking Lot Paving

Parking

General

 

Description and Justification:  
 

The improvements are for surface lots operated by the parking function of the Municipality.  These 

improvements will be funded from the Parking Fund.   

 

The proposed projects for each year include:  

  

 2015 – South Lot resurfacing 

 2016 – Overlook Lot resurfacing 

 

 

Comprehensive Plan – Page 92, Systems 

Goal: Continue providing high-quality public services with greater efficiencies and 

prioritized upgrades.  

Objective 2: Ensure that infrastructure demands of proposed development and 

redevelopment are balanced with services     available within the community. 

Action 2: Determine parking/redevelopment options, funding needs and desired      

implementation schedule to meet the parking needs and improve parking 

communications/technologies within the business districts and multi-family residential 

areas.  
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Project:            

Department: 

Category: 

Annual Cost 2015 2016 2017 2018 2019 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material                 - 

Contractual Construction        87,750        87,750 

Force Labor                 - 

Planning & Design                 - 

Subtotal - Capital Costs        87,750                 -                 -                 -                 -        87,750 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)        87,750        87,750 

Subtotal - Funding Sources        87,750                 -                 -                 -                 -        87,750 

TAX COST -                -                -                -                -                -                

Streetline Parking System

Parking

General

 

Description and Justification:  
 

The Streetline Parking System is a smart parking program that uses sensors and wi-fi technology to 

provide motorists guidance to available on-street parking and identifies the location of nearby lots and 

garages through the use of a smart phone.  In addition, the program will show pricing, time limits and 

can access available mobile payment options.  A pilot program was initiated in 2014 for 100 spaces 

along Washington Road at an initial cost of $25,000.  The further development of the system will 

depend on the results and feedback of the pilot program. 

 

In addition to the initial capital cost presented above, the annual software and maintenance is $18.00 

per sensor per month.  The total project calls for 451 sensors and would cost $97,416 annually.   

 

 

Comprehensive Plan – Page 92, Systems 

Goal: Continue providing high-quality public services with greater efficiencies and 

prioritized upgrades.  

Objective 2: Ensure that infrastructure demands of proposed development and 

redevelopment are balanced with services     available within the community. 

Action 2: Determine parking/redevelopment options, funding needs and desired      

implementation schedule to meet the parking needs and improve parking 

communications/technologies within the business districts and multi-family residential 

areas.  
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  2015-2019 Capital Improvement Program 

  Capital Asset Inventory 

  August 1, 2014 
 

 

Capital Asset Inventory 

 

The Capital Improvement Plan (CIP) includes a review of the current condition of capital assets in 

consideration of replacement.  For information purposes only, the following pages indicate the 

capital asset inventory as of June 30, 2014 and the initial and development costs for municipally 

owned and maintained property. 

 

80



  2015-2019 Capital Improvement Program 

  Capital Asset Inventory 

  August 1, 2014 
 

 

Public Works Vehicle Inventory 

 

Year   Vehicle Number   Description     

2000  228  F550 4WD  

2001   216   International Dump Truck   

2014   253   Dodge 1500 4WD Crew Cab - 

2002   215   International Dump Truck    

2003   224   Ford F-550 Dump Truck 4WD 

2006   225   Ford F-550 Dump Truck 4WD 

2007   223   Ford F-550 Dump Truck 4WD 

2008   202   Ford Expedition     

2008   227   Ford F-550 Dump Truck 4WD 

2008   226   Ford F-550 Dump Truck 4WD 

2008   217   International Dump Truck   

2009   401   Ford F-150 Extended Cab 4WD 

2011   221   Ford F-550 Dump Truck 4WD 

2011   231   Ford Van Paint Crew   

2011   212   International Dump Truck   

2011   258   Ford Service Box Van   

2012   201   Ford Explorer     

2012   214   International Dump Truck   

2012   222   Dodge 5500 Dump Truck   

2013   229   Dodge 5500 Dump Truck   

2013   219   International Lift Truck/Tree Crew 

2013   233   Dodge 5500 Lift Truck   

2013   252   Ford E250 Van     

                

Assigned to Recreation Department         

                

2001   312   Ford F550 Dump 4WD 

2011   301   Dodge Van      
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  2015-2019 Capital Improvement Program 

  Capital Asset Inventory 

  August 1, 2014 
 

 

Public Works Equipment Inventory 

 

Year   Equipment   Description 

1957   Concrete Saw   Clipper 

1972   Stump Grinder   Vermeer 

2012   Stump Grinder   Bandit 3200 

1975   Chain Saw   Mac 110 14" 

1976   Chain Saw   Homelite XL Auto 

1978   Air Compressor   Davey 

1978   Lawn Mower   Lawn Boy 

1980   Mower   Toro 72" 

1980   Line Striping Machine   Binks 

1982   Concrete Saw   Clipper 

1982   Tamper   Walker Vibrator 

1983   Pump   Homelite  

1985   Chain Saw   Stihl 20" 

1985   Hot Paint Machine   3M/Greenlite 

1985   Line Striping Machine   Binks 

1986   Chain Saw   Homelite 23" 

1986   Portable Generator   Homelite  

1987   Scarifier   York Rake 

1987   Rototiller   Troybilt 

1988   Roller   Essick 

1988   Root Cutter   Vermeer 

1989   Trailer   Belshe 

1990   Sprayer   F.M.C. 

1991   Portable Generator   Honda 

1992   Gas Trimmer   Toro 

1992   Leaf Blower   Toro 

1993   Water Pump   Honda 

1993   Leaf Box (1)    Custom Built 

1994   Gas Trimmer   Toro 

1994   Concrete Saw   Miller 

1995   Air Compressor   Sullair 

1995   Air Compressor   Lindsay/Smith 
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  2015-2019 Capital Improvement Program 

  Capital Asset Inventory 

  August 1, 2014 
 

 

Public Works Equipment Inventory (Continued) 

 

Year   Equipment   Description 

1995   Trailer   Utility 

1998   Paint Machine   Graco 3900 

1998   Tamper   Stone Vibrator 

1998   Water Pump       - 

1998   Gas Trimmer   Lesco 

1998   Sewer Video Camera    Aries 

1998   Generator - Video Camera   Onan- (built in) 

1999   Turf Truckster   Cushman 

2001   Snow Plow (1) 312   Meyers 9' 

2001   Salt Spreader (1) 312   Monroe (Tailgate) 

1999   Box Scraper   Land Pride 

2000   Trailer   International 

2000   Infield Pro   Toro 

2000   Box Scraper   Landpride 

2000   Tamper   Wacker 

2000   Portable Generator   Generac 

2000   Snow Plow (1) 211/216   Meyers 10' 

2000   Salt Spreader (1) 211/216   Monroe (Tailgate) 

2000   Snow Plow (1) 228   Meyers 9ft 

2000   Post Hole Digger   Land Pride 

2000   Trac Aire Aerator   Ryan 

2000   Overseeder   Land Pride 

2001   Brush Chipper   Brush Bandit 

2013   Brush Chipper   Brush Bandit 

2001   Tractor 2020   Ford New Holland 

2002   Backhoe #2   Caterpillar 

2002   Steam Jenny   Hotsy 

2009   Pro Force Blower   Toro 

2002   Mower   Steiner 

2002   Leaf Blower (Back pack)   Stihl 

2002   Concrete Scarifier   EDCO 

2002   Snow Plow (1) 215   Meyers 10ft 
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  2015-2019 Capital Improvement Program 

  Capital Asset Inventory 

  August 1, 2014 
 

 

Public Works Equipment Inventory (Continued) 

 

Year   Equipment   Description 

2002   Shredder/Recycler   Bandit/Smoracy 

2002   Salt Spreader(1) 215   Monroe (tailgate) 

2003   Leaf Vacuum #7   Tarco 

2003   Leaf Vacuum #8   Tarco 

2003   Leaf Vacuum #9   Tarco 

2003   Snow Plow ( 1) 224   Meyers 9’ 

2003   Leaf Box (2)   Custom Built 

2003   Topdresser/Material    Dakota 

2004   Leaf Vacuum #11   Tarco 

2004   Front End Loader   Caterpillar 

2004   ProCore 660- Aerator    Toro 

2005   Backhoe #1 IT420D   Caterpillar 

2005   Paint Machine   Titan 

2005   Snow Plow (1) Spare   Meyers 10ft 

2005   Leaf Box (3)   Custom Built 

2005   Tractor TC48DA    New Holland 

2006   Infield Pro   Toro 

2006   Snow Plow 225   Meyer's 91 

2006   Salt Spreader 225   Monroe (Tailgate) 

2007   Deep Tine Aerator   Verti-Drain 

2007   Leaf Vacuum #12   Old Dominion 

2008   Infield Groomer   Toro Infield Pro 

2009   Utility Truckster   Jacobsen / Cushman 

2007   Snow Plow 223   Meyer’s 9 ft 

2007   Salt Spreader 223   Monroe (Tailgate) 

2008   Snow Plow 227   Western 9 ft 

2008   Salt Spreader 227   Monroe (Tailgate) 

2008   Snow Plow 217   Meyer’s 10 ft 

2008   Salt Spreader 217   Monroe (Tailgate) 

2010   Pro Core Processor   Toro 

2011   Finn Hydroseeder   T60 Tow Unit 

2011   Salt Spreader 212   Monroe (Tailgate) 

2011   Snow Plow 212   Western 10' 

2011   Salt Spreader 221   Monroe (Tailgate) 
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  2015-2019 Capital Improvement Program 

  Capital Asset Inventory 

  August 1, 2014 
 

 

Public Works Equipment Inventory (Continued.) 

     

Year   Equipment   Description 

2011   Snow Plow 221   Western 9' 

2012   Lawnmower   Husqvarna 

2012   Leaf Vacuum #2   Tarco 

2012   Leaf Vacuum #3   Tarco 

2013   Leaf Vacuum #1   Tarco 

2012   Grandstand 48 inch Mower   Tarco 

2012   M6040 4WD Tractor   Kubota 

2012   Paint Crew Aluminum Trailer   Triton 

2012   Snow Plow 603   Western 8' 

2012   Bed Liner Spreader (603)   Western Tornado 

2012   Salt Spreader (1) 214   Highway Tailgate 

2012   Snow Plow 214   Western 10' 

2012   Snow Plow 222   Western 10' 

2012   Salt Spreader 222   Monroe (Tailgate) 

2012   Extra Snow Plow   Western 9' 

2013   Snow Plow 229   Western 9' 

2013   Salt Spreader 229   Highway (Tailgate) 

2013   Asphalt Hot Patch   Falcon 

2013   Extra Snow Plow   Western 10' 
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  2015-2019 Capital Improvement Program 

  Capital Asset Inventory 

  August 1, 2014 
 

 

Traffic Signal Equipment 

  
Location Year 

Anawanda/Castle Shannon 2001 

Beverly/Cochran 2004 

Beverly/North Meadowcroft 2013 

Beverly/Overlook 2013 

Beverly/Ralston 2013 

Beverly/McFarland 1995 

Bower Hill/Carleton/Kelso 2001 

Bower Hill/Cochran 2004 

Bower Hill/Firwood/North Wren, rewired 03    2003 

Bower Hill/Greenhurst/Segar 2014 

Bower Hill/Parkview 2001 

Bower Hill/Washington 2006 

Bower Hill/Carnegie  1986 

Bower Hill/Moffett 2001 

Bower Hill/Sylvandell/Covenant 2002 

Castle Shannon/Mt. Lebanon 2008 

Castle Shannon/Scott/Sunset 2001 

Cedar/Greenhurst/Park Entrance 2009 

Cedar/Gilkeson/Painters Run 2004 

Cochran/Altoona 2008 

Cochran/Cedar   2008 

Cochran/Lebanon 2013 

Cochran/Osage/Parker 2013 

Cochran/Washington/Main Entrance 2013 

Connor/Gilkeson/Washington 2007 

Connor/Oregon Trail/Greenridge 2008 

Connor/Sunridge/Terrace  2008 

Gilkeson/Galleria 1999 

Jefferson/Washington 2013 

Longuevue/Washington/Woodhaven 2013 

Scott/Washington 1997 

Washington/Abbeyville 2007 

Washington/Academy 2006 

Washington/Shady 2006 

Washington/Cedar 2006 

Washington/Alfred 2006 

Washington/Central Square 2006 

Washington/Castle Shannon/Lebanon 2013 

Washington/ Mayfair 2013 

Washington/Mt. Lebanon Boulevard 2013 

Washington/ Sunnyhill 2013 

McNeilly / Midland 2001 
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  2015-2019 Capital Improvement Program 

  Capital Asset Inventory 

  August 1, 2014 
 

 

Recreation Equipment Inventory 

 

Year   Description   Model 

1966   Sod Cutter   Bantam 

1976   Ice Resurfacer   Zamboni 

1982   Roller (Tennis Court)   Brutus 

1986   Aerator   Ryan GA24 

1988   Slice Seeder*   Olathe 

1988   Leaf Blower*   Little Wonder 

1990   Core Harvester   Cushman 

1990   Aerator   Cushman GA 60 

1990   Roller (Tennis Court)   Brutus 

1990   Portable Lift   Genie 

1991   Back Pack Blower   Red Max 

1991   Ice Resurfacer   Zamboni 

1992   Chain Saw   Echo 

1994   Utility Truckster   Cushman 

1994   Spreader   Lesco/Vicon 

1995   Tractor Mounted Blower   Giant Vac 

1996   Sprayer   Toro Multi-Pro 1100 

1996   Front Deck Mower   Toro Grounds Master-223 D,4WD 

1997   Rotary Tiller (TSO)   Befco 

1997   Topdresser   Mete R Matic 

1997   Electric Ice Resurfacer   Zamboni 

1999   Four-wheel Drive Tractor   Ford New Holland 2120 

2000   Greensroller   Salsco 

2000   Utility Truckster   Cushman 

2001   Two-Man Lift   Strato-Lift 

2001   Rotary Mower   Lawnboy 

2003   Stihl String trimmer   Stihl 

2004   Rotary Mower (Roughs)   Progressive 

2005   Rotary Mower   Lawnboy 

2006   I-Trim Rotary Mower   National 

2008   1997 Recond. Club Car Utility Cart    Servace Alloy 

2008   Greensmower   Jacobsen 

2008   Carryall Turf 2   Club Car 

2009   Utility Vehicle   Cushman Truckster 

2012  Fairway Mower  Jacobsen LF 550 

2013   Greensmower   Jacobsen GP 400 

2014   M7040 Four Wheel Drive Tractor   Kubota 
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  2015-2019 Capital Improvement Program 

  Capital Asset Inventory 

  August 1, 2014 
 

 

Information Technology Server Inventory 

 

Year 

Acquired 
  

 

Description 
  

Anticipated  

Replacement Year 

    Municipal Servers     

2012   Network Server (V)   n/a 

2012   Network Server (V)   n/a 

2012   Network Server (V)   n/a 

2012   Network Server (V)   n/a 

2012   Storage Server (V)   n/a 

2010   Storage Server (V)   n/a 

2010   File Server   2016 

2014   Disaster Recovery Server   2018 

2014   Authentication Server   2018 

2007   Large Application Server   2016 

2010   Network App Server   2016 

2011   Apple Mac Server   2016 

          

    Fire Servers     

2014   Authentication Server   2018 

          

    Police Servers     

2014   Authentication Server   2018 

2011   Application Server   2015 

2005   Mobile Application Server   n/a 

2014   Storage Server   2018 

2014   Database Server   2018 

2011   Application Server   2015 

2011   Application Server   2015 

          

 

 

n/a – unknown or anticipated discontinuation 
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  2015-2019 Capital Improvement Program 

  Capital Asset Inventory 

  August 1, 2014 
 

 

Fire Department Equipment Inventory 

 

Year 
 

Vehicle Number 
 

Description  
  

1996   CRT439   **Collapse Rescue Trailer 

2014   198U2   *Ford Pickup 4 x 4 

2002   198E2   Precision Pumper 

2002   198E3   Precision Pumper 

2003   198U3   Ford Expedition 4 x 4 

2005   CRT934   Fire House Educational Trailer 

2005   198MCP   Mobile Command Post 

2007   198U4   *Ford Expedition 

2007   198U1   Ford Explorer 4 x 4 

2008   198R1   Precision Rescue 

2012   198T1   Smeal Ladder Truck 

2012   198E1   Precision Pumper 

2013   198C1   Chevy Tahoe – Fire Chief 

 

 

*Owned by Mt. Lebanon Volunteer Fire Department Relief Association 

** Jointly owned with Upper St. Clair Volunteer Fire Department 
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  2015-2019 Capital Improvement Program 

  Capital Asset Inventory 

  August 1, 2014 
 

 

Parking Equipment Inventory 

  

Vehicles 

 

Year   Vehicle Number   Description     

2005   606   Ford Escape   

2006   605   Ford Explorer 

2010   608   Ford F-150 Pick Up   

2012   603   Ford F-350 Pick Up 

 

 Equipment         

  Air Compressor (175 Grimmer Schmidt)     

  360 IPS Parking Meters      

  Line Painting Machine         

            

 Lots/Garages        

  Number of Spaces   

  South Garage   298     

  North Garage 269     

  Academy Lot 89     

  Alfred Lot 18     

 Cedar Lot* 17     

  Hilf Street Lot 12     

  Overlook Lot 48     

  South Lot 21     

            

  * Owned by someone else but operated by the Municipality.      
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  2015-2019 Capital Improvement Program 

  Capital Asset Inventory 

  August 1, 2014 
 

 

Police Department Equipment Inventory 

 

Year   Vehicle Number   Description 

2012   3   Ford Explorer – COP 

2009   95   Ford Explorer – DCOP 

2008   86   Chrysler 300 – DCOP 

2006   79   Dodge Magnum – Admin 

2009   92   Ford Interceptor – Admin 

2010   96   Ford Explorer – CPU 

2006   78   Dodge Magnum – CPU 

2004   72   Ford Explorer – ISU 

2005   73   Chevrolet Impala – ISU 

2005   SP6   Mercury Montego – ISU 

1991   SP4   Dodge Van – ISU 

1995   SP1   International – CIRT  

1982   SP7   Cadillac Gage – CIRT 

1995   SP3   Ford - Traffic  

2008   87   Chevrolet Impala – Traffic 

2009   94   Ford F150 - Traffic 

2011   99   Ford Interceptor - Patrol 

2011   1   Ford Interceptor – Patrol  

2011   2   Chevrolet Caprice – Patrol 

2012   5   Dodge Charger – Patrol  

2013   6   Ford Interceptor SUV – Patrol  

2013   7   Ford Interceptor SUV – Patrol  

2013   8   Ford Interceptor SUV – Patrol K-9 

2014   9   Ford Interceptor SUV – Patrol  

2014   10   Ford Interceptor SUV – Patrol 

2014   11   Ford Interceptor SUV – Patrol 

2014   12   Ford Interceptor SUV – Patrol 

 2013   361   Chevrolet Utility – Animal Control  

2011   362   Chevrolet Utility – Animal  Control 

2014   363   Chevrolet Utility – Animal  Control 

     

Non-Police Vehicles      

        

2008   88   Ford Expedition - Public Works 

2011   97   Ford Interceptor - Inspections 

2011   98   Ford Interceptor - Inspections 
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Municipally Owned and Maintained Property  
 

Parks 

 

Main Park – 46.2 acres on Cedar Boulevard.  It contains a tennis center and courts, picnic shelters, 

basketball courts, restrooms, ballfields, and picnic areas.  It is the site of the Community Recreation 

Center, which contains a pool, bathhouse, ice skating rinks, and community rooms. 

 

 Acquisition Date Acreage Cost 

 1924 0.654 $ 9,515 

 1925 17.0 25,117 

 1926 21.04 31,389 

 1929 4.25 22,732 

 1948 1.0 7,882 

 1949 1.867 2,000 

 1964 0.39 5,000 

  Development Costs $6,568,450 

 

Bird Park – 42.96 acres on Beadling Road.  It contains a picnic shelter, trails, play equipment, and an 

athletic field. 

 

 Acquisition Date Acreage Cost 

 1962 9.84 $28,557 

 1963 1.3 1,200 

 1964 1.1 1,501 

 1967 25.02 390,897 

 1968 5.7   46,044 

  Development Costs $273,420 

 

Robb Hollow Park – 30.7 acres between Cedar Boulevard and Robb Hollow Road.  It contains trails. 

 

 Acquisition Date Acreage Cost 

 1965 9.51 $     56,223 

 1966 3.63 20,131 

 1969 5.34 86,562 

 1970 1.00 28,081 

 1971 4.83 3,955 

 1972 2.15 8,014 

 1977 1.82          1 

 2013 2.20 124,476 

 2013 .23 114,200 

  Development Costs  $13,683 
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Municipally Owned and Maintained Property (Continued)  
 

Williamsburg Park - 7.1 acres off Sleepy Hollow Road.  It contains tennis courts, basketball courts, a 

shelter, paths, play equipment, and a small storage building. 

 

 Acquisition Date Acreage Cost 

 1965 5.8 $156,154 

 1966 1.3  35,000 

  Development Costs  $123,137 

 

Iroquois Park - 5.4 acres on Gilkeson Road and Iroquois Drive.  It contains a basketball court and play 

equipment. 

 

 Acquisition Date Acreage Cost 

             1965-l966 2.86 $19,250 

             1971 2.6 3,249 

  Development Costs  $5,639 

 

Highland Terrace Park - .3 acres on Connor Road contains a basketball court and play equipment. The 

park is 1.45 total acres. 

 

 Acquisition Date Acreage Cost 

 1970 1.45 $890 

  Development Costs  $8,520 

 

Rockwood Park - 1.3 acres on Rockwood Avenue.  It contains a multipurpose court, 

small shelter, and play equipment. 

 

 Acquisition Date Acreage Cost 

 1973 1.3 $39,000 

  Development Costs  $30,088 

 

Sunset Hills Park - 8.4 acres off McNeilly Road, contains a multipurpose playing field. 

 

 Acquisition Date Acreage Cost 

 1974 8.4 $35,000 

  Development Costs  $90,000 

 

Hoodridge Park - 5.7 acres on Connor Road.  It contains trails. 

 

 Acquisition Date Acreage Cost 

 1977 5.7 $1 
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Municipally Owned and Maintained Property (Continued) 

 

Golf Course & Country Club Park - 94.9 acres on Pine Avenue. Nine-hole golf course, driving range, 

family garden plots, and a hard surface play area. 

 

 Acquisition Date Acreage Cost 

 1947 96.2 $125,000 

 1964 .1              130 

 Disposition 1985 - 1.36 

  94.9 

 

  Development Costs $1,058,598 

  

Twin Hills Trails Park - 24.9 acres in Scott Township adjacent to Twin Hills Drive.  No facilities have 

been developed. 

 

 Acquisition Date Acreage Cost 

 1995 24.9 $1,000,000 

 

Clearview Common - .383 acres located at the corner of Washington Road and Alfred Street. 

 

 Acquisition Date Acreage Cost 

 2003 .383 $1 

  Development Costs  $698,387 

  

McNeilly Field – 23.5 acres of land on McNeilly road for the planned future development of athletic 

fields. 

 

 Acquisition Date Acreage Cost 

 2004 23.5 $1,856,450 

 

Leased Property with Capital Improvements 

 

Church Place Park - .3 acres on Lavina Avenue.  Has small shelter and play area. The land is owned 

by Mt. Lebanon United Methodist Church.   

 

  Development Costs - $6,153 

 

Meadowcroft Park - One acre on Meadowcroft Avenue.  Contains two lighted tennis courts and a 

lighted basketball court.  Land owned by School District, developed jointly with Mt. Lebanon. 

 

 Development Costs - (Mt. Lebanon's share) - $159,348 

 

94



  2015-2019 Capital Improvement Program 

  Capital Asset Inventory 

  August 1, 2014 
 

 

 

Detail of Park System Facilities 
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Bird Park Beadling Road 42.9 x x x x x x x x

Church Place Park Lavina Ave. 0.3 x x x

Clearview Common Washington Road 0.4 x x x

Country Club Park Country Club Drive 0.3 x x x x

Golf Course Pine Ave. 95.0 x

Highland Terrace Park Sunridge Drive 1.4 x x

Hoodridge Park Terrace Drive 5.7

Iroquois Park Iroquois Drive 5.4 x x x x

Main Park Cedar Blvd 46.2 x x x x x x x x x x x x x x x x

McNeilly Field McNeilly Road 23.5

Meadowcroft Park N. Meadowcroft Ave. 1.0 x x x x

Robb Hollow Park Cedar Blvd 30.7 x

Rockwood Park Rockwood Ave. 1.3 x x x x x x

Sunset Hills Park Brafferton Drive 8.4 x x x

Twin Hills Trails Park Twin Hills Drive 24.9 x

Williamsburg Park Sleepy Hollow Road 7.1 x x x x x x x  
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Municipally Owned and Maintained Property (Continued) 

 

Buildings and Facilities 

 

Public Works Building (1250 Lindendale Drive) - 13.51 acres off Cedar Boulevard. Contains a 

garage, equipment building and salt storage building, as well as a municipal nursery. 

 

 Acquisition Date Acreage Cost 

 1957 10.78 $16,750 

 1961 2.63   20,000 

 1984 .1 12,000 

 1987 -- 4,667 

  Development Costs  $420,162 

 

Library Building (16 Castle Shannon Boulevard) - 1.47 acres on Castle Shannon Boulevard. Contains 

a 2-story brick and stone library building and parking lot. 

 

 Acquisition Date Acreage Cost 

 1966 .93 $25,000 

 1968 .54            14,516 

  Development Costs  $4,886,577  

 

Parking Facilities 

 

1.  South garage and Municipal Way property (Washington Road & 705 Florida Avenue). 

 

 Acquisition Date Acreage Cost 

 1943 .19 $ 4,000 

 1965 .55  57,563 

 

2.  North garage (647 – 659 Washington Road). 

 

 Acquisition Date Acreage Cost 

 1994 .58 $5,908,430 

 

3.  794 Washington Road (Mt. Lebanon Historical Society). 

 

 Acquisition Date Acreage Cost 

 1982 .23 $135,000 

 

4.  Lot on Florida Avenue - Municipal Building Parking (Rear of 710 Washington Road). 

 

 Acquisition Date Acreage Cost 

 1968 .15 $15,000  
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Municipally Owned and Maintained Property (Continued) 

 

Parking Facilities (Continued) 

 

5.  Four lots on Overlook Drive - Parking Lot 

 

 Acquisition Date Acreage Cost 

 1973 .03 $20,000 

 1973 .03 20,000 

 1974 .03 21,500 

 1975 .03   23,000 

 

6.  Alfred – Clearview Common Parking Lot 

 

 Acquisition Date Acreage Cost 

 2003 .13 $1 

 

7.  Academy - Parking Lot 

 

 Acquisition Date Acreage Cost 

 2006 .97 $1,643,220 

 

8.  Hilf – Parking Lot 

 

 Acquisition Date Acreage Cost 

 unknown N/A $1,285 

 

9.  South Lot – Parking Lot (Between 740 & 770 Washington Road). 

 

 Acquisition Date Acreage Cost 

 1981 .21 $93,505 

 

  

Municipal Building (710 Washington Road) - Three lots on Washington Road with 3-story brick 

building 

 

 Acquisition Date Acreage Cost 

 1925 .19 $15,000 

 1929 .03     9,000 

  Development Costs  $6,518,530 

 

  

97



  2015-2019 Capital Improvement Program 

  Capital Asset Inventory 

  August 1, 2014 
 

 

Municipally Owned and Maintained Property (Continued) 

 

Public Safety Building (555 Washington Road) - Lot at corner of Washington Road and Shady Drive 

East 

 

 Acquisition Date Acreage Cost 

 2000 1.2 $330,000 

 2000  30,000 

   (surface rights over transit tunnel) 

  Development Costs $9,562,268 

 

Miscellaneous Property 

 

1.  Two lots on Rosemont Avenue - unimproved 

 

 Acquisition Date Acreage Cost 

 1966 .79 $1,980 

 

2.  Lot on Longridge Drive - Pedestrian Walkway 

 

 Acquisition Date Acreage Cost 

 1931 .15 $750 

 

3.  Two lots on Connor Road at Sunridge Drive 

 

 Acquisition Date Acreage Cost 

 1970 .9 $1 

 1975 .4         1 

 

4.  Property on Connor Road east of Terrace 

 

 Acquisition Date Acreage Cost 

 1977 5.7 $     1 

 1978 6.1        1 

 1978 .8 1 

 

5.  Property adjacent to Thornwood Drive  

  

 Acquisition Date Acreage Cost 

 1985 1.6 $     1 
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Municipally Owned and Maintained Property (Continued) 

 

Miscellaneous Property (Continued) 

 

6.  Hazel Properties 

 

 Acquisition Date Acreage Cost 

 2002 .179 $6,200 

 2002 .064 (sheriff sale)  0 

 2002 .064        1 

 2002 .064 (sheriff sale)  0 

 2002 .129        0 

 

7.  Pennsylvania Boulevard Properties 

 

 Acquisition Date Acreage Cost 

 2002 .075 $2,700 

 2002 .075 2,700 

 2002 .152 4,800 

 2002 .115 1 

 2002 .151 (sheriff sale)  1 

 2006 .147 (donated)  0 

 

8.  James Place 

 

 Acquisition Date Acreage Cost 

 2002 1.27 $     1 

   Storm Water Detention Basin 
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Municipally Owned and Maintained Property (Continued) 

 

Parklets and Traffic Islands 
 

Name Description Acreage Cost 

 

Old Gilkeson Road Cul de Sac .30 $1 

Beverly Rd./Meadowcroft Ave. Traffic Divider .03 dedicated 

Marlin Dr./McCully St. Parklet .28 dedicated 

Jefferson Dr./Washington Rd. Island Parklet .22 dedicated 

Parkside Ave./Sunset Dr. Island Parklet 1.37 dedicated 

Main Entrance/Lebanon Hills Island Parklet 1.55 dedicated 

Mission Drive Circle Island Parklet .18 dedicated 

Orchard Dr./Jefferson Dr. N. Island Parklet 3.12 dedicated 

Orchard Dr./Parkway Dr. Island Parklet  .74 dedicated 

Connecting Rd./Lebanon Hills Island Parklet .48 dedicated 

Park Entrance Dr./Washington Rd. Island Parklet  1.00 dedicated 

Orchard Dr./Jefferson Dr. S. Island Parklet .42 dedicated 

Longuevue/Wash./Spalding Cir. Island Parklet 3.30 dedicated 

Ordale Blvd./Standish Blvd. Island Parklet .54 dedicated 

Standish Blvd./Washington Rd. Island Parklet .37 dedicated 

St. Clair Circle Island Parklet .06 dedicated 

Mohican Dr./Navahoe Dr. Island Parklet .07 dedicated 

Mohican Dr./Pueblo Dr. Island Parklet .07 dedicated 

Altadena Dr./Markham Dr. Traffic Divider .31 dedicated 

Markham Dr./Seneca Dr. Traffic Divider .09 dedicated 

Iroquois Dr./Seminole Dr. Dedicated Lot .41 $25 

Bradley Court  Cul de Sac .06 dedicated 

Ridgeway Court Cul de Sac  .06 dedicated 

Eisenhower Drive Cul de Sac .06 dedicated 

Rock Haven Cul de Sac .06 dedicated 

Valley Park Cul de Sac .06 dedicated 

Lynn Haven Cul de Sac  .06 dedicated 

McConnell Mill Cul de Sac  .06 dedicated 

Twin Hills Cul de Sac .06 dedicated 

Halsey Cul de Sac .06 dedicated 

Stillwell  Cul de Sac .06 dedicated 

Briarwood Cul de Sac .06 dedicated 

Country Club Cul de Sac .06 dedicated 

Robb Hollow Cul de Sac .06 dedicated 

James Place Cul de Sac .06 dedicated 

Haverford Cul de Sac .06 dedicated 
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Municipally Owned and Maintained Property (Continued) 

 

Traffic Islands  
 

Salem Drive/Cedar Boulevard Sunset Drive/Tampa Avenue 

Robb Hollow Road/Larchdale Drive Thornwood Drive/Thornycroft Avenue 

Florida Avenue/Lebanon Avenue Colony Circle 

N. Meadowcroft Avenue/Oak Forest Drive Neulon Avenue/Parker Drive 

Avon Drive/Jefferson Drive Midway Road/Parker Drive 

Mt. Lebanon Boulevard/Washington Road Parkview Drive/Willow Drive 

Allendale Place/Iroquois Drive Cochran Road/Osage Road 

Cherokee Place/Ordale Boulevard Bower Hill Road/Greenhurst Drive 

Navahoe Drive/Terrace Drive Osage Road/Swallow Hill Road 

Mohican Drive/Terrace Drive Larchmont Road/Pinetree Road 

Valleyview Road/Couch Farm Road Mississippi Avenue/Illinois Avenue 

Scrubgrass Road/Segar Road Driftwood Drive 

Oak Park Place/Old Hickory Road Crestvue Manor Drive 

Oak Park Place Skylark Circle 

Linda Lane Highridge Circle 

Foxland Drive Parkway Drive/Jefferson Drive 

Parkview Drive Beadling Road/Inglewood Drive 

Briar Meadows Drive Carleton Drive/Elatan Drive 

DuPont Circle Kenmont Avenue/Martin Avenue 

Pat Haven Drive Main Entrance Drive/Connecting Road 

Hillaire Drive Oregon Trail/Wells Drive 

Clemson Drive Main Entrance Drive/Park Entrance Drive 

Pine Shadows Drive Morrison Drive 

Marshall Drive/Connor Road Rock Haven Lane/Rocklynn Place 
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Non-Municipal Streets 

 

There are five categories of streets which are open to the public in Mt. Lebanon but are not 

maintained by the municipality.  They are as follows: 

 

1. PennDOT Highways:  Maintained by the Pennsylvania Department of Transportation. 

 

Castle Shannon Boulevard 

Cochran Road 

Connor Road 

Gilkeson Road 

Kelso Road 

Mt. Lebanon Boulevard 

McFarland Road 

Robb Hollow Road (Kelso Road to Upper St. Clair line) 

Scott Road 

Segar Road 

Washington Road 

 

2. Allegheny County Highways:  Maintained by the Allegheny County Works Department. 

 

Bower Hill Road 

McMonagle Avenue 

McNeilly Road 

Midland Avenue 

Painters Run Road 

 

3. Land Company Streets:  Dedicated to public use, but not improved to municipal standards. 

Maintained by the abutting property owners. 

 

Adeline Avenue (Hilf Street to dead end) 

Audubon Avenue (Country Club Drive Sleepy Hollow Road) 

Beaver Place 

Broadmoor Avenue (Kenilworth to Rock Springs) 

Claravista Avenue 

Crystal Drive (Country Club to dead end) 

Gibson Street 

Gypsy Lane 

Kenforest Drive 

Kenilworth Avenue (Country Club to dead end) 

Leafy Lane 

Lindenwood Avenue 

Locust Lane 

North Highland Road 

Oak Forest 

Oak Way (South Meadowcroft to Clokey) 
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Non-Municipal Streets (Continued) 

 

 Land Company Streets (Continued) 

 

Orchid Lane 

Overlook Drive (end brick pavement to dead end) 

Parkridge Lane (162-202) 

Pearce Road (McNeilly to Baldwin line) 

Pennsylvania Boulevard (Poplar to dead end, both sides) 

Poplar Drive (Hazel to Parkway) 

Racine Avenue 

Rock Springs Road 

Rosbury Place 

Shadowlawn Avenue (North Meadowcroft to dead end) 

Summer Place (Parkview to Austin) 

Terraceview Drive 

Towercrest Drive 

Westover Road 

Whitby Lane 

 

4. Private Streets:  Not dedicated to the public. Privately owned and maintained. 

 

Arlington Park 

Forest Glen 

Hartle Lane 

Hoodridge Lane 

Ladora Lane 

Lake Way 

Marjorie Way 

Morton Lane 

McCormick Lane 

Parkridge Lane (3-7, 111-119, 53-109) 

Shady Lane 

Speakman's Alley 

Youngwood Road 

 

5. Other Public Streets:  Streets maintained by others with pavement or addresses in Mt. 

Lebanon 

 

Bridge Street (Upper St. Clair) 

DeWalt Drive (Baldwin Township) 

Dorchester Avenue (Pittsburgh) 

Horsman Drive (Mt. Lebanon School District) 

Jaycee Drive (Scott Township) 

Kelton Avenue (Dormont Borough) 

Stadium Drive (Mt. Lebanon School District) 

 

Any street not on the above list is municipally maintained. 
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