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August 1, 2012 
 
Commissioners: 
 
I am pleased to submit Mt. Lebanon’s 2013-2017 Capital Improvement Program (CIP).   The CIP is a five-year 
plan that matches the municipality’s highest priority capital needs with a preliminary schedule of expenditures. 
Capital planning is an important management tool that shows the allocation of projected expenditures for capital 
projects expected over the next five years. 
 
The CIP covers a five-year planning horizon but is published each year to reflect the community’s changing 
needs. This plan includes 63 new or continuation projects for infrastructure, facility or equipment that have a 
gross cost of $66,834,420 over the five-year period.  A number of the projects are funded in whole or in part by 
grants, debt issuance, user fees and contributions.  The net tax cost for the program totals $22,364,940. 
 
There are 32 projects included in the 2013 program, with costs of $17,539,130 (gross) and $4,842,620 (net).  Some 
of the most significant projects proposed for 2013 are (listed with gross costs): $3,894,880 for sanitary sewer work 
required by the consent decree, $2,100,000 for street reconstruction, $1,487,480 for traffic signal coordination in the 
Cochran/Beverly Roads corridor and on Bower Hill Road,  $4,800,000 for renovations at the swimming pool and 
athletic field improvements of $1,000,000.  The net tax cost for these projects totals $1,800,450. 
 
The 2013 plan also includes storm water management ($407,000), replacement of public works equipment 
($398,030), parks master plan improvements ($543,430), improvements to recreations facilities ($2,171,450), and 
a variety of equipment purchases and other smaller projects. 
 
At the request of ALCOSAN and the regulators, Mt. Lebanon and all other communities which feed into the 
ALCOSAN treatment facility, this month will submit comprehensive draft feasibility studies.  The studies 
designate leading alternative wet weather solutions and associated costs for the different sewer sheds.  The 
communities are expected to submit a final feasibility study by July 31, 2013.  The costs of these construction 
projects are enormous, and the final feasibility report will require a close examination by elected officials and 
residents in the region. 
 
On July 10, 2012 the Commission approved a guaranteed energy savings project that will improve virtually every 
municipal facility.  These include: 
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Over time, the energy savings will exceed their cost of installation and operational savings.  



 

 

 
 
 
In 2013 the community will create a comprehensive plan that is intended to set Mt. Lebanon’s direction over the 
next decade.  We will also adjust the CIP to reflect the priorities established in this important community planning 
effort. 
 
The Mt Lebanon Transit Oriented Development project seeks to promote housing and other well-planned 
development in close proximity to Mt. Lebanon station in order to expand the tax base, strengthen the existing 
business district and encourage greater use of public transit. In June, 2012 AECOM issued their draft preliminary 
engineering report on the proposed South Hills Transit Revitalization Investment District.  We now have a much 
better idea of requirements for constructing a platform that spans the existing light rail trains and “sets the table” 
for construction of a medium-rise, high density, mixed use project above the air rights.  This is a very high 
priority project for the community.  In 2013 the municipality, with assistance from the Economic Development 
Council, will utilize the recently completed engineering and infrastructure study to identify potential funding 
sources and work toward securing any available grant opportunities or other financing tools to continue to move 
the project forward.  The project will be added to the CIP as we learn more about total costs, private participation, 
and funding options. 
 
The Capital Improvement Program has been posted on the Municipality’s website at www.mtlebanon.org under 
“Official Documents” and is also available for review at the library and municipal building. We look forward to 
reviewing this document with you. 
 
Respectfully submitted, 

 
Stephen M. Feller 
Municipal Manager 

http://www.mtlebanon.org/
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The Capital Improvement Program   (CIP) 
 
A capital item is one that meets any one or more of the following criteria: 
 
1. A project with a tangible result that will take more than one year to complete. 
 
2. In general, any nonrecurring (less frequently than five years) purchase which costs more  

than approximately $25,000.  This applies to both new and replacement equipment. 
 

3. A project, which will increase the value of land or buildings substantially. 
 
4. Other items at the discretion of the Manager, with the concurrence of the Assistant 

Manager. 
 
Defining the Capital Improvement Program 
 
The CIP is developed by the Municipality to plan for capital expenditures.  The primary use 
of the program is as a planning document.  Using a five-year time period, expenditures can 
be spread out more evenly, helping to avoid the need for tax increases.  In order for the 
program to work, all departments in the Municipality submit a plan of needs for the 
upcoming five years.  While it is difficult to forecast all needs five years into the future, the 
need for many projects is known.  Replacement of current capital stock is the most obvious 
of these projects.  Most capital items, excluding buildings and real property, have a finite 
lifetime. 
 
The Municipality now operates the facilities and equipment for the parking system in Mt. 
Lebanon.  The capital needs are included on the chart on page 9. 
 
The Capital Improvement Process 
 
Each department head and staff office chief submits a list of capital projects proposed for the 
upcoming five-year period.  The project requests are reviewed by the management staff to 
determine their placement in the Program.  A judgment is made regarding the year or years 
in which the project should be undertaken.  All submitted projects have been included in the 
CIP for this five-year period.  Each department head and staff office chief is also asked to 
submit a priority listing of the proposed projects for the following year, so that the Manager 
and Assistant Manager have a better understanding of what projects are most important to the 
individual departments. 
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Schedule 
 
The Charter mandates that a Capital Improvement Program be submitted to the Commission 
at least three months prior to the final submission date of the annual budget. 
 
 Submission to Commission and Public Display August 1, 2012 
 
 Planning Board Recommendations   August 28, 2012 
 
 Legal Advertisement     September 13, 2012 
 
 Public Hearing     October 9, 2012 
 
 Adoption      December 11, 2012 
 
 
Final Considerations 
 
In order to predict available funds and establish priorities for improvements it is important to 
consider that inflation will continue to affect costs related to construction leading to increases 
in the costs associated with the Capital Improvement projects over the course of the plan. 
 
The effect is that capital programs will compete directly with municipal services for funding 
over the next five years.  This competition could result in a decrease in available funds for 
needed capital improvements to the infrastructure, facilities, and equipment.  Funding 
sources, other than tax funds, are critical to maintaining the current level of capital 
improvements into the future. 
 
Financing 
 
It is anticipated that the ALCOSAN sanitary surcharge, storm water fee, private funds, 
federal or state grants, intergovernmental agreements, debt issuance, donations, and general 
and parking fund revenues will fund the projects included in the Capital Improvement 
Program.  While we attempt to keep our debt levels to a minimum, debt is the recommended 
source of funding for capital projects that are both very expensive and have very long useful 
lives.  Debt service costs generated by approved CIP projects are included in the annual 
adopted budget. 
 
Categorization of Expenditures 
 
In addition to summarizing projects on an annual basis, it is possible to group projects by 
category.  This allows the reader to see where the emphasis will be for future years.  The 
three categories used in the CIP are infrastructure (projects that are long-lived and 
stationary), facility improvements (projects that enhance an existing facility or provide a new 
facility), and equipment (projects that replace existing equipment or provide new 
equipment). 
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Capital Expenditures
The charts below categorize the capital expenditures:

Infrastructure
Facility 

Improvements Equipment Total
2013 12,919,060$           1,924,600$             2,695,470$             17,539,130$           
2014 7,039,130               1,352,940               1,807,360$             10,199,430             
2015 7,521,030               2,071,140               287,770$                9,879,940               
2016 13,963,300             651,200                  656,700$                15,271,200             
2017 11,253,970             1,925,750               765,000                  13,944,720             

Total 52,696,490$           7,925,630$             6,212,300$             66,834,420$           

Gross Expenditures
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Included in the CIP are various estimated funding sources to support projects.  The difference 
between these funding sources and gross capital expenditures is the net tax cost for these 
activities.  Net (tax) expenditures do not include all future debt service costs or other grant and 
donation revenue sources. 
 

Net (Tax) Expenditures

Infrastructure
Facility 

Improvements Equipment Total
2013 2,271,180$             1,757,900$             813,540$                4,842,620$             
2014 2,422,500$             1,212,940               1,599,860               5,235,300               
2015 2,181,150$             1,866,140               229,260                  4,276,550               
2016 2,308,800$             380,700                  449,750                  3,139,250               
2017 2,490,470               1,635,750               745,000                  4,871,220               

Total 11,674,100$           6,853,430$             3,837,410$             22,364,940$           
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Net Tax Cost 2013-2017 by Department

The following table and charts show the 2013 CIP Net Tax Cost by departmental area.

GROSS 
EXPENDITURES

REVENUES OR 
OTHER 

FUNDING
NET TAX 

COST
2013 2013 2013

General/Economic Development 102,000$                 -$                           102,000$        

Public Works 9,199,180                6,652,310               2,546,870       

Recreation 7,971,450                5,839,700               2,131,750       

Public Safety 83,500                     21,500                    62,000             

Parking 183,000                   183,000                  -                        

GRAND TOTAL 17,455,630$         12,675,010$        4,780,620$     

General/ 
Economic 

Development
1%

Public Works
53%

Recreation
44%

Public Safety
1%
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General Conditions and Assumptions 
 
The following are general conditions and assumptions that should be considered in formalizing the 
Capital Improvement Program.  The list is not intended to be exhaustive but in a broad manner 
covers many of the most significant considerations for evaluation of the “Planning Process.” 
 
1. Mt. Lebanon’s population has remained stable and is expected to remain essentially stable 

during the five-year planning period.  While single-family and multi-family units have been 
added, the number of persons per household has remained constant. 

 
2. General population characteristics of income and socio-economic level should remain fairly 

consistent. 
 
3. Elderly people, most of whose income is fixed, comprise approximately 19 percent of the 

population. 
 
4. The population of school age children should remain materially constant over the life of the 

Capital Improvement Plan’s five-year duration.  The most recent Mt. Lebanon School 
District forecasting which includes actual community birthrates and trends indicates 
enrollment will remain relatively stable. 

 
5. The corporate limits of Mt. Lebanon will continue in their present location. 
 
6. Sales data indicates residential home sales prices have increased an average of 2.0 percent 

annually the past five years, while the number of home sales has been consistently above 
500.  A court ordered reassessment of all property is in place for 2013. 

  
7. Personnel costs, which account for approximately 42 percent of the total of all funds budgets, 

may be expected to increase at the rate of three to five percent per year.  
 
8. General inflation of costs should be expected to escalate at approximately three percent for 

the planning period.  
 
9. Revenue from ALCOSAN charges for the sewer program is dedicated solely to sanitary 

sewer maintenance and reconstruction or storm sewer maintenance and reconstruction that 
affect inflows to sanitary sewers. 
 

10. The storm water fee, is dedicated solely to storm sewer improvements, reconstruction and 
maintenance, and to improve curbing in connection with the street reconstruction program. 
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Capital Improvement Project Justification 

Risk to Public Safety  
The project protects the community from a threat to public welfare in the form of a safety or health 
problem.  Requests for departments that deal principally with public safety, such as the Fire and Police 
departments, do not automatically meet these criteria. 

Deteriorated Facility 
An investment that deals with a deteriorated facility or piece of equipment.  The action taken may be 
either: 1) reconstruction or extensive rehabilitation to extend its useful life to avoid or postpone replacing 
it with a new and more costly one; or 2) replacement of the facility or piece of equipment relying on a 
“deferred maintenance approach” which allows equipment or a facility to deteriorate and be replaced only 
when it is worn out. 

Systematic Replacement 
A project that replaces or upgrades a facility or piece of equipment as part of a systematic program.  The 
investment will not change the level of service provision except to adjust for a normal change in the size 
of demand. 
 
The program weighs carefully the cost effectiveness of additional maintenance expenses against the cost 
of replacing the facility or equipment.  This is the opposite of the “deferred maintenance” approach.  A 
project that significantly expands or increases the level of service would be evaluated under the Expanded 
Facility or Improvement of Operating Efficiency criteria. 

Improvement of Operating Efficiency 
An investment that substantially and significantly improves the operating efficiency of a department.  
Also an expenditure that has a favorable return on investment promising to reduce existing, or future, 
increases in operating expenses (e.g. introduction of a new or improved technology). 

Coordination 
1) An expenditure that is necessary to insure coordination with another CIP (e.g. scheduling a sewer 
project to coincide with a street reconstruction project so that the street is not dug up a year after it is 
completed); 2) A project that is necessary to comply with requirements imposed by others (e.g. a court 
order, a change in federal or state law or administrative ruling, an agreement with another town or 
governmental agency); or 3) A project that is necessary to allow for cost and/or benefit sharing with other 
communities or organizations. 

Equitable Provision of Services, Facilities 
1) An investment that serves the special needs of a segment of the town’s population identified by public 
policy as deserving of special attention (e.g. the handicapped, the elderly, or low- and moderate-income 
persons); or 2) An investment that, considering existing services or facilities, makes equivalent facilities 
or services available to neighborhoods or population groups that are now underserved in comparison with 
townspeople, generally. 

New or Substantially Expanded Facilities 
Construction, or acquisition, of a new facility (including land) or new equipment, or major expansion 
thereof, that provides a service, or a level of service, not now available. 
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Project Justifications
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Phone System Upgrade X X
Server Replacement Program X X
Development of Pennsylvania Boulevard X
Beverly Cochran Road Signal Coordination X X
Bower Hill Traffic Signal Coordination X X X
Bower Hill Road and Segar Road Intersection Improvements X X X X
Washington Road Mid-Block Crossing X
Street Reconstruction X X
Private Street Improvement X X
Sidewalk Improvement Program X X
Traffic Calming Projects X
Sanitary Sewer Improvements X X X
Storm Water Management X X X
Scheduled Equipment Replacements X
Security System Replacement X X
Self Contained Leaf Loader X X
Public Works Building #2 Roof X
Replacement of Traffic Control Lift Truck
Fueling Station - Canopy, Pumps/Fuel Tracking X X
Library HVAC Upgrade, Retro-Commissioning, Controls X X
Municipal Building Controls & Retro-Commissioning X X
Municipal Building Roof Replacement & Tower Painting X X
Public Works Building HVAC Upgrade/Retro-Commissioning, Controls X X
GIS Based Work Order & Asset Management System X X
Large Truck Replacement X
Parks Lighting System Replacement X
Equipment Storage Building X
Public Works Facility Enhancements X
Lindendale Drive Embankment X X
Snow and Ice Control Equipment X
Construction & Maintenance Equipment X
Library Roof Replacement X
Bird Park Parking Lot X
Bird Park Stream Restoration X
Public Safety Center Carport X
Athletic Field Improvements X X
Parks Master Plan Improvements X X
Recreation Building Flooring X
McNeilly Field X
Golf Course Improvements X
Golf Course Indoor Teaching Facility X
Golf Course Equipment X X
Tennis Center Improvements X
Platform Tennis Courts X
Ice Rink Locker Room Addition X
New Electric Zamboni X
Ice Center Facility Enhancements X
Swim Center Renovation X
Pool ADA Entry Ramp X
Community Center Room Improvements X
Personal Protective Clothing X
Automatic External Defibrillators X
Staff Vehicle Replacement X
Pumper Replacement X
Watch Commander Vehicle Replacement X
Duty Weapon Replacement X
Ballistic Vests X
Mobile Radios X
Indoor Shooting Range X
Automated License Plate Reader Project X
South Garage Parking Facility X
Parking Lots X
North Garage Parking Facility X
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Project Budgeted Amount
2012 Actual 

to Date
2012 Projected 

Expenditure

EPA 308 Sewer Work $3,446,780 $443,139 $2,845,809

Street Reconstruction 2,100,000 31,899 2,100,000

Fire Pumper and Ladder Truck Replacements 1,450,000 756,874 1,374,696

Storm Water Management 887,230 67,822 887,230

Veteran's Memorial 404,600 393,199 393,199

Bower Hill/Greenhurst/Segar Traffic Signal 
Improvements 250,000 0 30,000

Cochran/Beverly Traffic Signal Improvements 225,550 122,880 225,550

Large Truck Replacement 129,320 0 129,320

Library Building Improvements 100,000 0 100,000

Public Safety Building Masonry Project 90,850 9,817 40,000

Bower Hill Signal Upgrade and Synchronization 85,760 85,758 85,758

Park Improvements 83,500 0 83,500

Public Works Building Garage Floor and Ceiling 
Rehabilitation 75,500 6,293 70,000

Tennis Center Improvements 70,000 69,628 69,628

Ice Rink Restroom Repairs 68,250 0 68,250

Public Works Radio Replacement 39,700 0 39,700

Computer server replacement 24,000 25,430 25,430

Total $9,531,040 $2,012,739 $8,568,070

2012 Capital Costs:  Actual-to-date and Projected Costs

As of: June 30, 2012
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2013 2014 2015 2016 2017 TOTAL 2013 2014 2015 2016 2017 TOTAL 2013 2014 2015 2016 2017 TOTAL
General

E 12 Phone System Upgrade 90,000                50,000                -                          -                          -                        140,000               -                          -                         -                         -                         -                         -                            90,000               50,000                -                         -                         -                          140,000                
E 13 Server Replacement Program 12,000                -                          -                          -                          -                        12,000                 -                          -                         -                         -                         -                         -                            12,000               -                          -                         -                         -                          12,000                  

   subtotal-general 102,000             50,000                -                          -                          -                        152,000               -                          -                         -                         -                         -                         -                            102,000             50,000                -                         -                         -                          152,000                
Economic Development

I 14 Development of Pennsylvania Boulevard -                          50,000                23,800                22,300                17,300              113,400               -                          -                         -                         -                         -                         -                            -                         50,000                23,800               22,300               17,300                113,400                
   subtotal-economic  development -                          50,000                23,800                22,300                17,300              113,400               -                          -                         -                         -                         -                         -                            -                         50,000                23,800               22,300               17,300                113,400                

Public Works
Traffic Signals

E 15 Beverly Cochran Road Signal Coordination 1,144,450          -                          -                          -                          -                        1,144,450            944,000             -                         -                         -                         -                         944,000                200,450             -                          -                         -                         -                          200,450                
E 16 Bower Hill Traffic Signal Coordination 343,030             -                          -                          -                          -                        343,030               343,030             -                         -                         -                         -                         343,030                -                         -                          -                         -                         -                          -                            
E 17 Bower Hill Road and Segar Road Intersection Improvements -                          -                          -                          350,300             -                        350,300               -                          -                         -                         150,000             -                         150,000                -                         -                          -                         200,300            -                          200,300                
E 18 Washington Road Mid-Block Crossing 87,400                -                          -                          -                          -                        87,400                 87,400                -                         -                         -                         -                         87,400                  -                         -                          -                         -                         -                          -                            

Transportation
I 19 Street Reconstruction 2,100,000          2,100,000           2,100,000           2,100,000          2,100,000         10,500,000          500,000             500,000             500,000            500,000             500,000            2,500,000             1,600,000          1,600,000           1,600,000          1,600,000         1,600,000           8,000,000             
I 20 Private Street Improvement -                          -                          348,000              364,500             383,000            1,095,500            -                          -                         348,000            364,500             383,000            1,095,500             -                         -                          -                         -                         -                          -                            
I 21 Sidewalk Improvement Program 57,750                63,000                68,250                73,500                78,750              341,250               -                         -                         -                         -                         -                            57,750               63,000                68,250               73,500               78,750                341,250                
I 22 Traffic Calming Projects 40,000                40,000                40,000                40,000                40,000              200,000               -                          -                         -                         -                         -                         -                            40,000               40,000                40,000               40,000               40,000                200,000                

Sanitation
I 23 Sanitary Sewer Improvements 3,894,880          3,881,120           3,850,000           3,850,000          3,850,000         19,326,000          3,894,880          3,881,120          3,850,000         3,850,000          3,850,000         19,326,000           -                         -                          -                         -                         -                          -                            
I 24 Storm Water Management 407,000             225,510              509,580              440,000             440,000            2,022,090            407,000             225,510             509,580            440,000             440,000            2,022,090             -                         -                          -                         -                         -                          -                            

Building, Grounds & Equipment
E 25 Scheduled Equipment Replacements 398,030             264,000              20,520                -                          115,000            797,550               328,000             199,000             -                         -                         -                         527,000                70,030               65,000                20,520               -                         115,000              270,550                
F 26 Security System Replacement 216,510             -                          -                          -                          -                        216,510               -                          -                         -                         -                         -                         -                            216,510             -                          -                         -                         -                          216,510                
E 27 Self Contained Leaf Loader 185,000             -                          -                          -                          -                        185,000               148,000             -                         -                         -                         -                         148,000                37,000               -                          -                         -                         -                          37,000                  
F 28 Public Works Building #2 Roof 160,570             -                          -                          -                          -                        160,570               -                          -                         -                         -                         -                         -                            160,570             -                          -                         -                         -                          160,570                
E 29 Replacement of Traffic Control Lift Truck 120,560             -                          -                          -                          -                        120,560               -                          -                         -                         -                         -                         -                            120,560             -                          -                         -                         -                          120,560                
E 30 Fueling Station - Canopy, Pumps/Fuel Tracking 44,000                -                          -                          -                          -                        44,000                 -                          -                         -                         -                         -                         -                            44,000               -                          -                         -                         -                          44,000                  
E 31 Library HVAC Upgrade, Retro-Commissioning, Controls -                          512,190              -                          -                          -                        512,190               -                          -                         -                         -                         -                         -                            -                         512,190              -                         -                         -                          512,190                
E 32 Municipal Building Controls & Retro-Commissioning -                          237,290              -                          -                          -                        237,290               -                          -                         -                         -                         -                         -                            -                         237,290              -                         -                         -                          237,290                
F 33 Municipal Building Roof Replacement & Tower Painting -                          201,590              -                          -                          -                        201,590               -                          -                         -                         -                         -                         -                            -                         201,590              -                         -                         -                          201,590                
E 34 Public Works Building HVAC Upgrade/Retro-Commissioning, Controls -                          179,610              -                          -                          -                        179,610               -                          -                         -                         -                         -                         -                            -                         179,610              -                         -                         -                          179,610                
E 35 GIS Based Work Order & Asset Management System -                          142,140              -                          -                          -                        142,140               -                          -                         -                         -                         -                         -                            -                         142,140              -                         -                         -                          142,140                
E 36 Large Truck Replacement -                          136,630              -                          143,460             -                        280,090               -                          8,500                 -                         10,000               -                         18,500                  -                         128,130              -                         133,460            -                          261,590                
E 37 Parks Lighting System Replacement -                          112,000              30,000                70,000                -                        212,000               -                          -                         -                         -                         -                         -                            -                         112,000              30,000               70,000               -                          212,000                
F 38 Equipment Storage Building -                          -                          423,500              -                          -                        423,500               -                          -                         -                         -                         -                         -                            -                         -                          423,500             -                         -                          423,500                
F 39 Public Works Facility Enhancements -                          -                          196,730              -                          -                        196,730               -                          -                         -                         -                         -                         -                            -                         -                          196,730             -                         -                          196,730                
I 40 Lindendale Drive Embankment -                          -                          114,300              -                          -                        114,300               -                          -                         75,000               -                         -                         75,000                  -                         -                          39,300               -                         -                          39,300                  
E 41 Snow and Ice Control Equipment -                          -                          106,740              -                          -                        106,740               -                          -                         -                         -                         -                         -                            -                         -                          106,740             -                         -                          106,740                
E 42 Construction & Maintenance Equipment -                          -                          57,510                46,950                -                        104,460               -                          -                         57,510               46,950               -                         104,460                -                         -                          -                         -                         -                          -                            
F 43 Library Roof Replacement -                          -                          -                          440,000             -                        440,000               -                          -                         -                         220,000             -                         220,000                -                         -                          -                         220,000            -                          220,000                
I 44 Bird Park Parking Lot -                          -                          -                          99,000                -                        99,000                 -                          -                         -                         -                         -                         -                            -                         -                          -                         99,000               -                          99,000                  
I 45 Bird Park Stream Restoration -                          -                          -                          -                          107,120            107,120               -                          -                         -                         -                         -                         -                            -                         -                          -                         -                         107,120              107,120                
F 46 Public Safety Center Carport -                          -                          -                          -                          106,920            106,920               -                          -                         -                         -                         -                         -                            -                         -                          -                         -                         106,920              106,920                

subtotal-public works 9,199,180          8,095,080           7,865,130           8,017,710          7,220,790         40,397,890          6,652,310          4,814,130          5,340,090         5,581,450          5,173,000         27,560,980           2,546,870          3,280,950           2,525,040          2,436,260         2,047,790           12,836,910           
Recreation

Recreation Management
I 47 Athletic Field Improvements 1,000,000          -                          -                          -                          -                        1,000,000            1,000,000          -                         -                         -                         -                         1,000,000             -                         -                          -                         -                         -                          -                            
I 48 Parks Master Plan Improvements 543,430             669,500              467,100              474,000             647,300            2,801,330            -                          -                         57,300               -                         -                         57,300                  543,430             669,500              409,800             474,000            647,300              2,744,030             
F 49 Recreation Building Flooring 282,180             -                          -                          -                          -                        282,180               -                          -                         -                         -                         -                         -                            282,180             -                          -                         -                         -                          282,180                
I 50 McNeilly Field -                          -                          -                          -                          3,590,500         3,590,500            -                          -                         -                         -                         3,590,500         3,590,500             -                         -                          -                         -                         -                          -                            

Golf Course
F 51 Golf Course Improvements 561,530             619,740              965,400              71,600                1,106,100         3,324,370            -                          -                         -                         -                         -                         -                            561,530             619,740              965,400             71,600               1,106,100           3,324,370             
F 52 Golf Course Indoor Teaching Facility 59,400                -                          -                          -                          -                        59,400                 29,700                -                         -                         -                         -                         29,700                  29,700               -                          -                         -                         -                          29,700                  
E 53 Golf Course Equipment 52,500                38,500                -                          45,990                -                        136,990               -                          -                         -                         -                         -                         -                            52,500               38,500                -                         45,990               -                          136,990                

Tennis Center
F 54 Tennis Center Improvements 213,160             119,660              103,950              89,100                -                        525,870               -                          -                         -                         -                         -                         -                            213,160             119,660              103,950             89,100               -                          525,870                
F 55 Platform Tennis Courts -                          -                          251,560              -                          -                        251,560               -                          -                         75,000               -                         -                         75,000                  -                         -                          176,560             -                         -                          176,560                

Ice Center
F 56 Ice Rink Locker Room Addition 294,250             -                          -                          -                          -                        294,250               -                          -                         -                         -                         -                         -                            294,250             -                          -                         -                         -                          294,250                
E 57 New Electric Zamboni 135,000             -                          -                          -                          -                        135,000               10,000                -                         -                         -                         -                         10,000                  125,000             -                          -                         -                         -                          125,000                
F 58 Ice Center Facility Enhancements -                          218,950              -                          -                          -                        218,950               -                          -                         -                         -                         -                         -                            -                         218,950              -                         -                         -                          218,950                

Swim Center  
I 59 Swim Center Renovation 4,800,000          -                          -                          -                          -                        4,800,000            4,800,000          -                         -                         -                         -                         4,800,000             -                         -                          -                         -                         -                          -                            
I 60 Pool ADA Entry Ramp 30,000                -                          -                          -                          -                        30,000                 -                          -                         -                         -                         -                         -                            30,000               -                          -                         -                         -                          30,000                  

Community Center
F 61 Community Center Room Improvements -                          53,000                -                          -                          -                        53,000                 -                          -                         -                         -                         -                         -                            -                         53,000                -                         -                         -                          53,000                  

subtotal-recreation 7,971,450          1,719,350           1,788,010           680,690             5,343,900         17,503,400          5,839,700          -                         132,300            -                         3,590,500         9,562,500             2,131,750          1,719,350           1,655,710          680,690            1,753,400           7,940,900             
Public Safety

Fire
E 62 Personal Protective Clothing -                          65,000                -                          -                          -                        65,000                 -                          -                         -                         -                         -                         -                            -                         65,000                -                         -                         -                          65,000                  
E 63 Automatic External Defibrillators -                          30,000                -                          -                          -                        30,000                 -                          -                         -                         -                         -                         -                            -                         30,000                -                         -                         -                          30,000                  
E 64 Staff Vehicle Replacement -                          -                          31,000                -                          -                        31,000                 -                          -                         1,000                 -                         -                         1,000                    -                         -                          30,000               -                         -                          30,000                  
E 65 Pumper Replacement -                          -                          -                          -                          575,000            575,000               -                          -                         -                         -                         20,000               20,000                  -                         -                          -                         -                         555,000              555,000                

Police
E 66 Watch Commander Vehicle Replacement 45,000                -                          -                          -                          -                        45,000                 5,000                  -                         -                         -                         -                         5,000                    40,000               -                          -                         -                         -                          40,000                  
E 67 Duty Weapon Replacement 38,500                -                          -                          -                          -                        38,500                 16,500                -                         -                         -                         -                         16,500                  22,000               -                          -                         -                         -                          22,000                  
E 68 Ballistic Vests -                          40,000                -                          -                          -                        40,000                 -                          -                         -                         -                         -                         -                            -                         40,000                -                         -                         -                          40,000                  
E 69 Mobile Radios -                          -                          42,000                -                          -                        42,000                 -                          -                         -                         -                         -                         -                            -                         -                          42,000               -                         -                          42,000                  
F 70 Indoor Shooting Range -                          -                          -                          -                          422,730            422,730               -                          -                         -                         -                         -                         -                            -                         -                          -                         -                         422,730              422,730                
E 71 Automated License Plate Reader Project -                          -                          -                          -                          75,000              75,000                 -                          -                         -                         -                         -                         -                            -                         -                          -                         -                         75,000                75,000                  

     subtotal - public safety 83,500                135,000              73,000                -                          1,072,730         1,364,230            21,500                -                         1,000                 -                         20,000               42,500                  62,000               135,000              72,000               -                         1,052,730           1,321,730             

TOTAL MUNICIPAL 17,356,130        10,049,430         9,749,940           8,720,700          13,654,720       59,530,920          12,513,510        4,814,130          5,473,390         5,581,450          8,783,500         37,165,980           4,842,620          5,235,300           4,276,550          3,139,250         4,871,220           22,364,940           

Parking
F 72 South Garage Parking Facility 97,000                90,000                60,000                -                          210,000            457,000               97,000                90,000               60,000               -                         210,000            457,000                -                         -                          -                         -                         -                          -                            
I 73 Parking Lots 46,000                10,000                -                          6,500,000          -                        6,556,000            46,000                10,000               -                         6,500,000          -                         6,556,000             -                         -                          -                         -                         -                          -                            
F 74 North Garage Parking Facility 40,000                50,000                70,000                50,500                80,000              290,500               40,000                50,000               70,000               50,500               80,000               290,500                -                         -                          -                         -                         -                          -                            

     subtotal - parking 183,000             150,000              130,000              6,550,500          290,000            7,303,500            183,000             150,000             130,000            6,550,500          290,000            7,303,500             -                         -                          -                         -                         -                          -                            

GRAND TOTAL 17,539,130        10,199,430         9,879,940           15,271,200        13,944,720       66,834,420          12,696,510        4,964,130          5,603,390         12,131,950        9,073,500         44,469,480           4,842,620          5,235,300           4,276,550          3,139,250         4,871,220           22,364,940           

I = Infrastructure    F = Facility Improvement     E = Equipment 9

NET TAX COST

 CATEGORY*

CAPITAL IMPROVEMENT PROGRAM  2013-2017

GROSS EXPENDITURES REVENUES OR OTHER FUNDING
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Department Prioritization of Projects 

The CIP is based on submissions from departments, approved by the manager and submitted to the 
Commission.  Criteria used in selecting priorities and projects include but are not limited to the 
preservation of existing facilities, investment in municipal assets that support the Comprehensive Plan, 
and support for economic development.  Listed below are the departmental priorities for 2013.   

Department Priority 
General 
Server Replacement Program 
Phone System Upgrade 
Public Works 
Sanitary Sewer Improvements  
Stormwater Management  
Street Reconstruction 
Public Works Building # 2 Roof  
Beverly/Cochran Road Signal Coordination 
Bower Hill Traffic Signal Coordination 

Fueling Station-Canopy, Pumps/Fuel Tracking 
Replacement of Traffic Control Lift Truck 
Security Systems Replacement 
Scheduled Equipment Replacements 
Sidewalk Improvement Program 
Washington Road Mid-Block Crossing 
Traffic Calming Projects 
Self Contained Leaf Loader 
Recreation 
Tennis Center Improvements 
Pool ADA Entry Ramp 
Swim Center Renovation 
Golf Course Equipment 
New Electric Zamboni 
Recreation Building Flooring 
Athletic Field Improvements 
Ice Rink Locker Room Addition 
Parks Master Plan Improvements 
Golf Course Improvements 
Golf Course Indoor Teaching Facility 
Police Department 
Watch Commander Vehicle Replacement 
Duty Weapon Replacement 
Parking 
South Garage 
Parking Lots 
North Garage 
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Detailed Descriptions and Justifications 
 
The following pages are detailed project descriptions as proposed for 2013-2017.   
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition                - 

Equipment & Material     90,000      50,000    140,000 

Contractual Construction                - 

Force Labor                - 

Planning & Design                - 

Subtotal - Capital Costs     90,000      50,000              -              -               -    140,000 

Funded By:

Bond Issue                - 

Sewer Surcharges                - 

Grant                - 

Sale of Equipment                - 

Other (Specify)                - 

Subtotal - Funding Sources              -                -              -              -               -                - 

TAX COST 90,000   50,000    -             -             -             140,000   

General Government

Phone System Upgrade

 
Description and Justification:  
 
The current phone system was installed in 2003, which is well past its life expectancy. There have been 
failures with the current phone system, server and phones. The warranty and maintenance agreements 
have expired and the current system is no longer supported.  
 
The first year would include the purchase of the main phone system, hardware upgrades, a portion of the 
phones and any required licenses.  The second year would include the purchase of the remaining phones, 
hardware and required licenses. 
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition                    - 

Equipment & Material           12,000           12,000 

Contractual Construction                    - 

Force Labor                    - 
Planning & Design                    - 

Subtotal - Capital Costs           12,000                    -                    -                    -                    -           12,000 

Funded By:

Bond Issue                    - 

Sewer Surcharges                    - 

Grant                    - 

Sale of Equipment                    - 
Other (Specify)                    - 

Subtotal - Funding Sources                    -                    -                    -                    -                    -                    - 

TAX COST 12,000         -                   -                   -                   -                   12,000         

General Government

Server Replacement Program

 
 
Description and Justification:  
 
Industry recommendations are to replace servers every four years to minimize failure. This request is for 
replacement of outdated equipment to provide reliable access to stored information & streamline 
workflow. This server replacement program covers all areas of the municipality including the Fire and 
Police departments. 
 
Due to the changes in technology and cloud computing we are reevaluating our server replacement 
program in 2013. The main cause of this is the municipality migrating to a virtual server platform. During 
the reevaluation we will determine when the servers controlling the virtual servers will need rotated and 
replaced. 
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition      50,000     15,000       5,000      70,000 

Equipment & Material               - 

Contractual Construction     17,300   17,300      34,600 

Force Labor               - 
Planning & Design       8,800        8,800 

Subtotal - Capital Costs              -      50,000     23,800     22,300   17,300    113,400 

Funded By:

Bond Issue               - 

Sewer Surcharges               - 

Grant               - 

Sale of Equipment               - 
Other (Specify)               - 

Subtotal - Funding Sources              -                -              -              -             -               - 

TAX COST -             50,000    23,800   22,300   17,300  113,400  

Economic Development

Development of Pennsylvania Boulevard

 
Description and Justification:  
 
This project includes additional property acquisition to develop the site as a passive recreational space. 
Includes the development of walking trails throughout the park.  Requires securing a legal right for the 
public to use the right of way leading to the property. 
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Description and Justification: 
  
The Cochran/Beverly Road Signal Coordination project includes upgrades to three existing traffic signals 
along Cochran Road (Cochran @ Robinwood; Cochran @ Osage/Parker and Cochran @ Lebanon) and 
three existing traffic signals on Beverly Road Beverly @ Overlook; Beverly @ Ralston and Beverly @ 
Dell/Meadowcroft).  In total, the project will coordinate seven traffic signals along Cochran Road and three 
traffic signals on Beverly Road to provide progressive movement of traffic.   
 
During the past five years, Mt. Lebanon has been upgrading and coordinating portions of this corridor.  In 
2004, intersections at Cochran/Beverly and Cochran/Bower Hill were upgraded and coordinated using 
funds secured with the Transportation Improvement Plan (TIP), with Mt. Lebanon funding the 
engineering work.  In 2008 the intersections of Cochran/Altoona and Cochran/Cedar were upgraded with 
new signal equipment and coordination.  Congestion Mitigation and Air Quality Improvement Program 
(CMAQ) funding will allow Mt. Lebanon to extend the Cochran Road signal system in both directions 
along Cochran and also along Beverly.  The overall system will be expanded from the existing two 
signals currently coordinated to include a total of ten signals.  Engineering, design and construction 
administration for this project were funded in the 2012 Capital Budget.  This project will be bid by 
PennDot and paid through PennDot’s Transportation Improvement Program.  The engineering work was 
prepared by an engineer paid for and supervised by the municipality. 

Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition                  - 

Equipment & Material                  - 

Contractual Construction    1,144,450   1,144,450 

Force Labor                  - 

Planning & Design                  - 

Subtotal - Capital Costs    1,144,450              -              -                 -              -   1,144,450 

Funded By:

Bond Issue                  - 

Sewer Surcharges                  - 

Grant       924,000      924,000 

Sale of Equipment                  - 

Other (Specify) Penn DOT         20,000        20,000 

Subtotal - Funding Sources       944,000              -              -                 -              -      944,000 

TAX COST 200,450     -             -            -               -             200,450     

Public Works

Beverly/Cochran Road Signal Coordination
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition                    - 

Equipment & Material                    - 

Contractual Construction 343,030          343,030 

Force Labor                    - 
Planning & Design                    - 

Subtotal - Capital Costs     343,030               -               -               -               -        343,030 

Funded By:

Bond Issue                    - 

Sewer Surcharges                    - 

Grant 343,030          343,030 

Sale of Equipment                    - 
Other                    - 

Subtotal - Funding Sources     343,030               -               -               -               -        343,030 

TAX COST               -               -               -               -               -                    - 

Public Works

Bower Hill Traffic Signal Coordination

 
 
Description and Justification:  
 
In 2012 the Municipality received a grant through the SPC Traffic Signal Program to implement a traffic 
signal upgrade and retiming project for seven signalized intersections along the Bower Hill Road corridor. 
The total project costs are $428,788 with a grant of $343,030 and a local match of $85,758.  The local 
match was provided to SPC in 2012.  The coordinated system will provide for the progressive movement 
of traffic.  This project will improve traffic congestion problems along the corridor, to assist with our 
redevelopment efforts. 
 
 



 

 17 

Project:     

Department:

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition               - 

Equipment & Material

Contractual Construction    315,270    315,270 

Force Labor
Planning & Design      35,030      35,030 

Subtotal - Capital Costs               -               -             -    350,300             -    350,300 

Funded By:

Bond Issue

Sewer Surcharges

Grant CITF Grant    150,000    150,000 

Sale of Equipment
Other (Specify)               - 

Subtotal - Funding Sources               -               -             -    150,000             -    150,000 

TAX COST -              -              -           200,300   -           200,300  

Public Works

Bower Hill Road and Segar Road Intersection Improvements       

 
 
 
Description and Justification:  
 

The intersection of Bower Hill Road/Greenhurst Drive/Segar Drive does not meet any current signal 
design standards or ADA pedestrian crossing requirements.  In addition, maintenance of the signals has 
become an issue since the underground conduit system has failed.  A new traffic signal meeting current 
design standards will improve safety and allow for regular maintenance of the signal installation.  ADA 
compliant curb ramps and sidewalk connections will improve pedestrian mobility.  Signal mast arms 
will allow for better visibility of traffic signals thereby improving safety.  Pedestrian signals and ADA 
compliant pedestrian push buttons will enhance pedestrian safety.  An additional turn lane on Segar 
Road will increase the capacity of the intersection thereby reducing delays and vehicle emissions.   
 
This is a two phase intersection improvement project.  Phase 1 was funded through an amendment to 
the 2012 Capital Budget and replaces all traffic signal equipment at the intersection of Bower Hill 
Road/Greenhurst Drive/Segar Drive, including 6 new mast arms, pedestal poles, underground conduit, 
signal heads, wiring, and controller cabinet.  Phase 2 will provide funding for installation of ADA curb 
ramps, ADA required sidewalk adjustments, ADA compliant pedestrian push buttons, and pedestrian 
signal heads. Segar Road will also be widened to provide a 100’ right turn lane.   
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition              - 

Equipment & Material              - 

Contractual Construction    87,400    87,400 

Force Labor              - 
Planning & Design              - 

Subtotal - Capital Costs    87,400                -              -              -               -    87,400 

Funded By:

Bond Issue              - 

Sewer Surcharges              - 

Grant    87,400    87,400 

Sale of Equipment              - 
Other (Specify)              - 

Subtotal - Funding Sources    87,400                -              -              -               -    87,400 

TAX COST -            -              -            -            -             -            

Public Works

Washington Rd.  Mid Block Crossing

 
 
Description and Justification:  
 
Washington Road (S.R. 3069) is a heavily traveled roadway. The existing crosswalk from the Washington 
Elementary School to the parking lot across the street is heavily utilized by school children during peak traffic 
periods. The project will enhance the safety of the crossing by installing in-pavement flashers and RRFBs to the 
crosswalk, advising motorists of crossing pedestrians and school children. These devices are not the typical type 
of flashers and will bring attention to motorist of crossing pedestrians.  Grant application has been filed with 
PennDOT, as part of the Transportation Enhancement Grant Program, which uses revenues generated from the 
automated red light enforcement (ARLE) system to fund a statewide ARLE Grant Program.   
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition                    - 

Equipment & Material                    - 

Contractual Construction     2,100,000     2,100,000     2,100,000     2,100,000     2,100,000   10,500,000 

Force Labor                    - 
Planning & Design                    - 

Subtotal - Capital Costs     2,100,000     2,100,000     2,100,000     2,100,000     2,100,000   10,500,000 

Funded By:

Bond Issue                    - 

Sewer Surcharges        500,000        500,000        500,000        500,000        500,000     2,500,000 

Grant                    - 

Sale of Equipment                    - 
Other (Specify)                    -    
Sources        500,000        500,000        500,000        500,000        500,000     2,500,000 

TAX COST 1,600,000   1,600,000   1,600,000    1,600,000    1,600,000    8,000,000    

Street Reconstruction  

Public Works

 
Description and Justification:  
 
Mt. Lebanon has approximately 90 miles of municipally maintained streets.  A well-maintained street has a life 
expectancy of 40 to 50 years.  Evaluation of public streets was completed in 2006 by the Public Works 
Department in conjunction with the Municipal Engineer and is being reevaluated in 2012.  The evaluation effort 
has provided the background for the establishment of a Pavement Management System.     
 
The system uses the evaluation and historical information for each roadway segment to analyze and recommend 
the most cost effective treatments and schedule their applications at the most beneficial time.  The selection of 
streets included in the Annual Street Reconstruction Program is determined by analyzing the infrastructure data 
collected along with consideration of traffic volume and ongoing maintenance issues and available funding. 
 
By annually reconstructing the most seriously deteriorated (those with a low Overall Condition Index), Mt. 
Lebanon avoids the necessity of spending greater amounts of money to continually maintain those streets that 
have deteriorated beyond their ability to be addressed through routine procedures.   
 
On August 22, 2011 the Commission adopted an Ordinance that required the Capital Improvement Program to 
include “an appropriate level of funding” (as determined by the Commission) for the street reconstruction 
program, which funding level is designed to maintain the Municipality’s streets at an acceptable OCI rating.  
The $2.1 million will fund the reconstruction of approximately 1.25 miles of streets each year. 
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition                    - 

Equipment & Material                    - 

Contractual Construction   310,000    325,500    342,000        977,500 

Force Labor                    - 
Planning, Design, & Legal     38,000      39,000      41,000        118,000 

Subtotal - Capital Costs               -               -   348,000    364,500    383,000     1,095,500 

Funded By:

Bond Issue   174,000    182,250    191,500        547,750 

Sewer Surcharges                    - 

Grant                    - 

Sale of Equipment                    - 
Other - Resident Funding   174,000    182,250    191,500        547,750 

Subtotal - Funding Sources               -               -   348,000    364,500    383,000     1,095,500 

TAX COST -             -              -             -              -              -                  

Public Works

Private Street Improvement

 
 
Description and Justification:  
 
To address the issue of conversion of private streets to municipal streets, it is proposed to initially complete 
upgrades to private through streets which are used for the benefit of the general public.  These streets include:  
Broadmoor (Kenilworth to Briarwood), Audubon (Country Club to Sleepy Hollow), Summer Place (Greenhurst to 
Austin), Racine (Dixon to Shadowlawn), and Kenforest (Ridgefield to N. Meadowcroft).  It is proposed to 
complete these 5 streets over 3 years with costs shared with the residents.  The actual distribution of costs 
between residents and the municipality has yet to be determined. 
 
Following completion of these streets, the Commission will evaluate the remaining private streets for potential 
upgrade and acceptance by the Municipality.  There are an additional 41 private streets having a total length of 
approximately 27,000 linear feet.  The estimated cost to improve these roadways ranges from $4,800,000 
(rehabilitation cost) to $8,900,000 (reconstruction cost) accounting for inflation. 
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material                 - 

Contractual Construction     55,000      60,000          65,000       70,000    75,000     325,000 

Force Labor                 - 

Planning & Design       2,750        3,000            3,250         3,500      3,750       16,250 

Subtotal - Capital Costs     57,750      63,000          68,250       73,500    78,750     341,250 

Impact on Operating Budget

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)                 - 

Subtotal - Funding Sources               -                -                    -                -              -                 - 

TAX COST 57,750   63,000    68,250         73,500     78,750   341,250   

Public Works

Sidewalk Improvement Program

 
 
Description and Justification:  
 
Approximately 65% of the 86 miles of streets in Mt. Lebanon have sidewalks.  The 1993 Sidewalk Task 
Force Report contains a detailed Performance Study that is being used to determine where new sidewalks 
will be installed.  Under the proposed program, the municipality would install approximately 850 linear 
feet of sidewalk at no expense to the property owner.   
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Project:         

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition                - 

Equipment & Material                - 

Contractual Construction     30,000      30,000     30,000     30,000     30,000    150,000 

Force Labor                - 
Planning & Design     10,000      10,000     10,000     10,000     10,000      50,000 

Subtotal - Capital Costs     40,000      40,000     40,000     40,000     40,000    200,000 

Funded By:

Bond Issue                - 

Sewer Surcharges                - 

Grant                - 

Sale of Equipment                - 
Other (Specify)                - 

Subtotal - Funding Sources              -                -              -              -               -                - 

TAX COST 40,000   40,000    40,000   40,000   40,000   200,000  

Public Works

Traffic Calming Projects   

 
 
Description and Justification:  
 
In the past, the municipality has studied, designed and implemented two pilot traffic calming features in 
residential neighborhoods to reduce cut through traffic, reduce traffic speeds and to enhance pedestrian 
traffic.  This project would allow other neighborhoods to be studied and have calming projects performed. 
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Description and Justification:  
 
The Environmental Protection Agency, The Pennsylvania Department of Environmental Protection, and 
the Allegheny County Health Department, under an approved consent order, require that an Operation and 
Maintenance Plan be adopted.  This requires a continuous evaluation and proactive repairs to the system. 
This project is funded by sanitary sewer surcharges and has been prepared by the municipal engineer in 
accordance with the Administrative Consent Order and the Operation and Maintenance Plan.  Corrections 
are ongoing and will continue in all watersheds. 
 
The next phase of work under the Consent Order involves larger system capacity issues. It is proposed 
that in 2013 the municipality re-route the sanitary sewer into the street along Rae and Mapelton Avenue 
to Cochran Road.  The project includes the installation of 2,700 linear feet of sewer, 21 new manholes, 
and rerouting of 23 laterals at an estimated cost of $1.1 million.  
 

Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition                  - 

Equipment & Material                  - 

Contractual Construction     3,561,380     3,552,120     3,500,000     3,500,000     3,500,000   17,613,500 

Force Labor                  - 

Planning & Design        333,500        329,000        350,000        350,000        350,000     1,712,500 

Subtotal - Capital Costs     3,894,880     3,881,120     3,850,000     3,850,000     3,850,000   19,326,000 

Funded By:

Bond Issue                  - 

Sewer Surcharges     3,894,880     3,881,120     3,850,000     3,850,000     3,850,000   19,326,000 

Grant                  - 

Sale of Equipment                  - 

Other (Specify)                  - 

Subtotal - Funding Sources     3,894,880     3,881,120     3,850,000     3,850,000     3,850,000   19,326,000 

TAX COST -                -                -                -                -                -                

Public Works

Sanitary Sewer Improvements
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Description and Justification:  
 
The Storm Sewer System requires general maintenance and repair work to keep it functioning properly; 
such as closed circuit televising, sewer line and structure cleaning, structure inspection/ locations, and 
correction of major structural deficiencies noted during televising.  A system that does not function 
properly can create backups during significant rainfalls which impacts residents of Mt. Lebanon.   
 
As a result of the recent major storms (1999, 2000, & 2004) many residents had significant water damage 
to their properties.  Using hydraulic modeling software, identified areas have been evaluated for 
improvements to the collection and conveyance systems.  These improvements can consist of system 
upgrades, realignments, installation of additional inlets and appurtenances to effectively collect and 
convey storm water, etc.  In addition areas with significant ice spots have been identified for repair.  
Funding will be provided by the Stormwater fee.  
 
Initial projects include:  

• Forest Glen  
• Shadowlawn  
• Morrison 

• Castle Shannon Blvd  
• Sleepy Hollow  
• 38 Ice Spot Projects 

Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition                    - 

Equipment & Material                    - 

Contractual Construction      370,000      205,000      463,250      400,000       400,000      1,838,250 

Force Labor                    - 

Planning & Design       37,000       20,510       46,330       40,000         40,000         183,840 

Subtotal - Capital Costs      407,000      225,510      509,580      440,000       440,000      2,022,090 

Funded By:

Bond Issue                    - 

Sewer Surcharges      407,000      225,510      509,580      440,000       440,000      2,022,090 

Grant                    - 

Sale of Equipment                    - 

Other (Specify)                    - 

Subtotal - Funding Sources      407,000      225,510      509,580      440,000       440,000      2,022,090 

TAX COST -               -               -               -               -                -                  

Public Works

Storm Water Management
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition               - 

Equipment & Material   398,030    264,000     20,520   115,000    797,550 

Contractual Construction               - 

Force Labor               - 
Planning & Design               - 

Subtotal - Capital Costs   398,030    264,000     20,520              -   115,000    797,550 

Funded By:

Bond Issue               - 

Sewer Surcharges   328,000    199,000    527,000 

Grant               - 

Sale of Equipment               - 
Other (Specify)               - 

Subtotal - Funding Sources   328,000    199,000              -              -               -    527,000 

TAX COST 70,030    65,000    20,520   -             115,000  270,550  

Public Works

Scheduled Equipment Replacements

 
 
Description and Justification: 
 
This is the regular and routine replacement of equipment that has reached the end of its useful lives.  
Replacement standards are based on APWA, industry guidelines and years of experience in operating and 
maintaining equipment.  The three criteria considered when establishing the replacement schedule were 
hours of operation, age and use.  
 
Equipment      Year Cost  Funding Source 
Pothole Patching Equipment    2013 $29,560 
Stump Grinder      2013 $40,470 
Aquatect Sewer Line Pipe Cleaner Replacement  2013 $328,000 Sanitary Sewer Fund 
Street Sweeper Replacement    2014 $199,000 Stormwater Fund 
Forestry Chipper Replacement    2014 $65,000 
Air Compressor Replacement    2015 $20,520 
Backhoe Replacement     2017 $115,000 
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition               - 

Equipment & Material               - 

Contractual Construction    216,510    216,510 

Force Labor               - 
Planning & Design               - 

Subtotal - Capital Costs    216,510                -              -              -               -    216,510 

Funded By:

Bond Issue               - 

Sewer Surcharges               - 

Grant               - 

Sale of Equipment               - 
Other (Specify)               - 

Subtotal - Funding Sources               -                -              -              -               -               - 

TAX COST 216,510  -              -             -             -             216,510  

Public Works

Security System Replacement

 
Description and Justification:  
 
Funds required for replacing the security system hardware and software at both the Public Safety Center 
and Municipal Building.  The proposed upgrades to both facilities will include new or updated 
components. The software used to regulate access control will be the same software at each facility, but it 
will be broken into two separate databases due to the higher levels of security inherent to the PSB. This 
will allow facility security and programming improvements by having control from one access point.  
Because the equipment used in both buildings will be from the same manufacturer, the same key fobs can 
be utilized at both facilities.  
 
The current systems are no longer supported by the manufacturer or the installer.  Repairs and technical 
support are being provided by a third party who cannot guarantee access to compatible parts.  System 
failures have been happening more frequently resulting in doors maintaining their current programming 
and not allowing adjustments. 
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition                - 

Equipment & Material    185,000    185,000 

Contractual Construction                - 

Force Labor                - 

Planning & Design                - 

Subtotal - Capital Costs    185,000                -               -              -               -    185,000 

Funded By:

Bond Issue                - 

Sewer Surcharges                - 

Grant    148,000    148,000 

Sale of Equipment                - 

Other (Specify)                - 

Subtotal - Funding Sources    148,000                -               -              -               -    148,000 

TAX COST 37,000    -              -             -             -             37,000    

Public Works

Self Contained Leaf Loader

 
 
Description and Justification:  
 
Purchase of one self-contained leaf vacuum vehicle to be used to remove leaves from cul-de-sacs and 
narrow streets.  The current truck and leaf loader tag along combination is too long to use on cul-de-sacs 
and narrow streets.  The self contained unit is the same length as a truck without the trailer and uses a 
remote controlled vacuum arm to pick up leaves.  Similar units are currently being used with a high 
degree of success in McCandless Township.  Grant funds will be requested through the next round of the 
DEP 902 Recycling Grant program. 
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition               - 

Equipment & Material               - 

Contractual Construction    144,510   144,510 

Force Labor               - 
Planning & Design      16,060     16,060 

Subtotal - Capital Costs    160,570                -              -              -              -   160,570 

Funded By:

Bond Issue               - 

Sewer Surcharges               - 

Grant               - 

Sale of Equipment               - 
Other (Specify)               - 

Subtotal - Funding Sources                -                -              -              -              -               - 

TAX COST 160,570  -              -            -            -            160,570  

Public Works

Public Works Building # 2 Roof

 
Description and Justification:  
 
Maintenance storage building #2 was erected in 1972 and houses the carpentry shop and vehicle storage 
garages.  The structural frame is in good condition but the metal roof panels are deteriorating and several 
leaks have developed.  This project will provide funds for the replacement of rusted roof panels and 
gutters and the replacement of damaged skylights.  The repaired roof will be insulated, and over laid with 
a new roof membrane.  
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition               - 

Equipment & Material   120,560   120,560 

Contractual Construction               - 

Force Labor               - 
Planning & Design               - 

Subtotal - Capital Costs   120,560                -              -                         -           -   120,560 

Funded By:

Bond Issue               - 

Sewer Surcharges               - 

Grant               - 

Sale of Equipment               - 
Other (Specify)               - 

Subtotal - Funding Sources               -                -              -                         -           -               - 

TAX COST 120,560  -              -             -                       -         120,560  

Public Works

Replacement of Traffic Control Lift Truck

 
 
Description and Justification: 
 
This is the scheduled replacement of the lift truck used to maintain overhead traffic signals at the 43 
signalized intersections throughout the community.  The current truck was purchased in 2001 and is 
scheduled for replacement in 2013.  The truck and lift unit have been subject to frequent breakdowns and 
during 2012 the lift failed inspection and required extensive repairs. This is vital piece of equipment 
necessary for the safe operation of the traffic control system.   
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition               - 

Equipment & Material               - 

Contractual Construction     44,000     44,000 

Force Labor               - 
Planning & Design               - 

Subtotal - Capital Costs     44,000                -              -              -               -     44,000 

Funded By:

Bond Issue               - 

Sewer Surcharges               - 

Grant               - 

Sale of Equipment               - 
Other (Specify)               - 

Subtotal - Funding Sources               -                -              -              -               -               - 

TAX COST 44,000   -              -             -             -             44,000   

Public Works

Fueling Station-Canopy, Pumps / Fuel Tracking

 
Description and Justification:  
 
The fueling station at 1250 Lindendale Drive is used to fuel Municipal and School District vehicles and 
equipment.  The underground storage tanks for both diesel (6,000 gal.) and unleaded fuel (10,000 gal.) are in good 
condition, but the canopy cover over the pumps has rusted through and is beyond simple repairs, the fuel pumps 
are over 35 years old and replacement parts are no longer available, and the mechanical key based fuel control and 
usage tracking system does not provide computer based reporting capabilities.  Requested funding will be used to: 
replace canopy decking and fascia, replace both island pumps, and install new Mag-stripe card based control. 
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition               - 

Equipment & Material               - 

Contractual Construction    512,190   512,190 

Force Labor               - 
Planning & Design               - 

Subtotal - Capital Costs               -    512,190              -              -                -   512,190 

Funded By:

Bond Issue               - 

Sewer Surcharges               - 

Grant               - 

Sale of Equipment               - 
Other (Specify)               - 

Subtotal - Funding Sources               -                -              -              -                -               - 

TAX COST -             512,190  -            -            -               512,190  

Public Works

Library HVAC Upgrade, Retro-
commissioning, controls

 
 
Description and Justification:  
 
An investment grade audit completed by the Linc Group in 2012 identified energy and operations savings 
of $459,746 over a fifteen year period associated with: replacing the central air mix HVAC units, 
upgrading the existing automated control system and overhauling HVAC, pumps and boilers.  This 
project will replace a maintenance intensive HVAC unit, upgrade the existing controls and retro-
commission equipment to original factory setting, balance air distribution and provide a modern digital 
control system. 
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition               - 

Equipment & Material               - 

Contractual Construction    237,290    237,290 

Force Labor               - 
Planning & Design               - 

Subtotal - Capital Costs               -    237,290              -              -               -    237,290 

Funded By:

Bond Issue               - 

Sewer Surcharges               - 

Grant               - 

Sale of Equipment               - 
Other (Specify)               - 

Subtotal - Funding Sources               -                -              -              -               -               - 

TAX COST -             237,290  -            -            -             237,290  

Public Works

Municipal Building Controls & Retro 
Commissioning

 
 
Description and Justification:   
 
An investment grade audit completed by the Linc Group in 2012 identified energy and operations savings 
of $221,531 over a fifteen year period associated with upgrading the existing automated control system 
and overhauling HVAC, pumps and boilers.  This upgrading of the controls and retro-commissioning of 
equipment will reset all equipment to original factory setting, balance air distribution and provide a 
modern digital control system. 
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material       181,430     181,430 

Contractual Construction                 - 

Force Labor                 - 
Planning & Design         20,160       20,160 

Subtotal - Capital Costs               -       201,590                 -               -                 -     201,590 

Impact on Operating Budget

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 
Other (Specify)                 - 

Subtotal - Funding Sources               -                  -                 -               -                 -                 - 

TAX COST -             201,590     -               -              -               201,590    

Public Works

Municipal Building Roof Replacement & Tower Painting 

 
 
Description and Justification: 
 
Scope of work to include: the replacement of entire existing roof; and painting of steel fire siren tower.  
All 3 roof levels will be replaced with a modified bitumen roof system.  Leaks have developed in several 
sections of the roof and numerous repairs have been made to date.  The roof will be insulated to improve 
energy efficient during the winter and coated to reflect sunlight during the summer. 
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition                  - 

Equipment & Material    179,610      179,610 

Contractual Construction                  - 

Force Labor                  - 
Planning & Design                  - 

Subtotal - Capital Costs               -    179,610              -              -               -      179,610 

Funded By:

Bond Issue                  - 

Sewer Surcharges                  - 

Grant                  - 

Sale of Equipment                  - 
Other (Specify)                  - 

Subtotal - Funding Sources               -                -              -              -               -                  - 

TAX COST -              179,610  -             -             -             179,610    

Public Works

Public Works Building HVAC Upgrade/ 
Retro-Commissioning, Controls

 
 
Description and Justification:  
 
An investment grade audit completed by the Linc Group in 2012 identified energy and operations savings 
of $120,298 over a fifteen year period associated with: replacing the steam boiler, upgrading HVAC units, 
upgrading the existing automated control system and overhauling..  This project will replace a forty year 
old steam boiler, and HVAC units, upgrade the existing controls and retro-commission equipment to 
original factory setting, balance air distribution and provide a modern digital control system. 
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition               - 

Equipment & Material               - 

Contractual Construction    142,140   142,140 

Force Labor               - 
Planning & Design               - 

Subtotal - Capital Costs               -    142,140                -                  -               -   142,140 

Funded By:

Bond Issue               - 

Sewer Surcharges               - 

Grant               - 

Sale of Equipment               - 
Other (Specify)               - 

Subtotal - Funding Sources               -                -                -                  -               -               - 

TAX COST -             142,140  -              -                 -             142,140  

Public Works

GIS Based Work Order & Asset 
Management System

 
 
Description and Justification:  
 
Purchase and implement Cityworks or similar Enterprise Maintenance Management solutions (EEM).  A 
substantial investment has been already been made in locating, mapping  and assessing the condition of municipal 
owned and maintained assets (street segments, manholes, sanitary pipes, storm pipes, inlets, outfalls, street and 
traffic signs, trees, etc.).  This vital information requires maintenance and should be used by management to 
ensure the longevity and functionality of the investments already made in the assets.  An EEM is a collection of 
management tools (work order management, asset management, permit management, asset and inventory 
account) that work with the current ESRI GIS software to add dynamic functionality to a map based environment.   
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition                - 

Equipment & Material     136,630     143,460     280,090 

Contractual Construction                - 

Force Labor                - 
Planning & Design                - 

Subtotal - Capital Costs                -     136,630                -     143,460                -     280,090 

Funded By:

Bond Issue                - 

Sewer Surcharges                - 

Grant                - 

Sale of Equipment 8,500             10,000       18,500 
Other (Specify)                - 

Subtotal - Funding Sources                -         8,500                -       10,000                -       18,500 

TAX COST -               128,130   -               133,460   -               261,590   

Large Truck Replacement

Public Works

Description and Justification:  
 
Routine scheduled replacement of the equipment is necessary to maintain an effective working fleet, 
particularly for snow and ice control and leaf vacuuming operation.  The large dump trucks are scheduled 
for replacement after 12 years of service.  Truck #214 will be 13 years old and has been subject to 
frequent maintenance repairs.  These trucks haul leaf loaders and leaf boxes in the fall and rock salt 
during the winter.   
 

2014 #216    2001 International Dump Truck 

2016 #215 -   2003 International Dump Truck 
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition                - 

Equipment & Material      84,000      84,000 

Contractual Construction      28,000    30,000    70,000    128,000 

Force Labor                - 
Planning & Design                - 

Subtotal - Capital Costs               -    112,000    30,000    70,000           -    212,000 

Funded By:

Bond Issue                - 

Sewer Surcharges                - 

Grant                - 

Sale of Equipment                - 
Other (Specify)                - 

Subtotal - Funding Sources               -                -              -              -           -                - 

TAX COST -              112,000  30,000   70,000   -          212,000  

Public Works

Parks Lighting System Replacement

 
 
Description and Justification:  
 
Twenty-eight Light Poles surrounding the Recreation Center and Pool are replaced. Many of the poles are 
over 25 years old and are showing signs of deterioration. Price would include new light fixtures. 
 
North Meadowcroft Basketball Court light pole replacement and electric upgrade-replace existing light 
poles and lamps and replace underground conduit.  Current lamps are in poor structural condition and 
underground conduit and panel require frequent maintenance.  Contractors cost estimate for the work at 
North Meadowcroft is $30,000 this work would be scheduled in 2015. 
 
Main Park Basketball Courts and lighting throughout park-pole replacement, underground conduit 
replacement, transformer replacement and panel replacement. Current lamps are in poor structural 
condition and underground conduit and panel require frequent maintenance.  Estimated cost for this work 
is $70,000 and would be scheduled for 2016. 
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition                - 

Equipment & Material                - 

Contractual Construction        385,000    385,000 

Force Labor          38,500      38,500 
Planning & Design                - 

Subtotal - Capital Costs                -                -        423,500                -                -    423,500 

Funded By:

Bond Issue                - 

Sewer Surcharges                - 

Grant                - 

Sale of Equipment                - 
Other (Specify)                - 

Subtotal - Funding Sources                -                -                    -                -                -                - 

TAX COST -              -              423,500      -               -               423,500   

Equipment Storage Building

Public Works

Description and Justification:  
 
A new metal pole building will be constructed at 1250 Lindendale to provide a dry and secure storage 
area for public works equipment. The Public Works Department has numerous pieces of seasonal 
equipment and various other items (leaf loaders and leaf boxes) which must be stored during the off-
season or when awaiting use.  At the present time much of the equipment is stored outside in all types of 
weather conditions.  The new facility will help extend the useful lives of public works equipment. 
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition                    - 

Equipment & Material          78,230          78,230 

Contractual Construction        114,000        114,000 

Force Labor                    - 
Planning & Design            4,500            4,500 

Subtotal - Capital Costs                    -                    -        196,730                    -                    -        196,730 

Funded By:

Bond Issue                    - 

Sewer Surcharges                    - 

Grant                    - 

Sale of Equipment                    - 
Other (Specify)                    - 

Subtotal - Funding Sources                    -                    -                    -                    -                    -                    - 

TAX COST -                  -                  196,730      -                  -                  196,730      

Public Works

Public Works Facility Enhancements

Description and Justification:  
 
This item provides for natural screening along Cedar Boulevard for the public works yard. In the fall and 
winter, when the trees above the public works yard are bare of leaves, the equipment and materials stored in 
the yard are clearly visible from Cedar Blvd., and the homes above the Blvd.  The public works yard is used 
to store material and equipment used to maintain municipal roads and sewers, and despite efforts to keep the 
area neat, we have received numerous complaints from passersby and residents. The natural screening will 
consist of constructing an earthen berm four feet above the roadway elevation that will be planted with a 
selection of evergreen trees/shrubs and deciduous shrubs.  Design prepared by Municipal Engineer. 
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition                  - 

Equipment & Material                  - 

Contractual Construction         75,000         75,000 

Force Labor                  - 
Planning & Design         39,300         39,300 

Subtotal - Capital Costs                 -                 -       114,300                 -                 -       114,300 

Funded By:

Bond Issue                  - 

Sewer Surcharges                  - 

Grant         75,000         75,000 

Sale of Equipment                  - 
Other (Specify)                  - 

Subtotal - Funding Sources                 -                 -         75,000                 -                 -         75,000 

TAX COST -               -               39,300       -               -               39,300       

Public Works

Lindendale Drive Embankment  

Description and Justification:  
 
The stream bank on Lindendale Drive across from the entrance to the Public Works Building shows 
significant signs of erosion and is beginning to undermine Lindendale Drive.  Continued flow of sediment 
and loss of soil along the stream are causing storm water to flow faster through the stream during storm 
events, which in turn increases the amount of soil removed.  If this process is left unchecked, the danger 
of undermining the road increases.  The objective is to stabilize 300 feet of the stream upstream of the 
Lindendale culvert where the erosion is occurring.  A Community Infrastructure and Tourism Grant 
application was submitted to the Allegheny County Department of Development requesting a $75,000 
grant. 
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition               - 

Equipment & Material    106,740   106,740 

Contractual Construction               - 

Force Labor               - 
Planning & Design               - 

Subtotal - Capital Costs                -               -    106,740              -               -   106,740 

Funded By:

Bond Issue               - 

Sewer Surcharges               - 

Grant               - 

Sale of Equipment               - 
Other (Specify)               - 

Subtotal - Funding Sources                -               -                -              -               -               - 

TAX COST -              -             106,740  -             -             106,740  

Public Works

Snow and Ice Control Equipment

 
Description and Justification:  
 
This project would purchase salt brine making equipment, and dispersal tanks for trucks.   Salt brine can 
be used effectively either as an anti-icing or de-icing product to keep winter roads free of ice and snow.  
Brine is a highly effective solution for combating snow and ice issues on roadways and is currently being 
used with great success by Penn DOT and municipalities throughout the country.  Also, salt can be pre 
wetted with the brine to produce a fast acting and economical snow fighting product. 
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition               - 

Equipment & Material     57,510     46,950   104,460 

Contractual Construction               - 

Force Labor               - 
Planning & Design               - 

Subtotal - Capital Costs              -                -     57,510     46,950               -   104,460 

Funded By:

Bond Issue               - 

Sewer Surcharges     57,510     46,950   104,460 

Grant               - 

Sale of Equipment               - 
Other (Specify)               - 

Subtotal - Funding Sources              -                -     57,510     46,950               -   104,460 

TAX COST -             -              -             -             -             -              

Public Works

Construction & Maintenance 

Description and Justification:  
 
Purchase of compact equipment needed to repair and maintain sanitary and stormwater facilities.  
Compact excavation and loading equipment is needed to access and repair storm and sanitary pipes, 
manholes and inlets located in areas behind homes.  The working space in these areas is too limiting to 
access with our backhoe and front end loader.  Many of these repairs are too deep to dig by hand and 
when larger equipment is used considerable damage is done to the surrounding areas.  Also, the smaller 
equipment can be fitted with accessories to grind stumps, throw snow and mill and sweep. 
 
Cat 305E Mini Hydraulic Excavator $57,510 
Cat Series 259B Compact Track Loader  $46,950 
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition               - 

Equipment & Material               - 

Contractual Construction   400,000   400,000 

Force Labor               - 
Planning & Design     40,000     40,000 

Subtotal - Capital Costs               -               -               -   440,000               -   440,000 

Funded By:

Bond Issue               - 

Sewer Surcharges               - 

Grant   220,000   220,000 

Sale of Equipment               - 
Other (Specify)               - 

Subtotal - Funding Sources               -               -               -   220,000               -   220,000 

TAX COST -             -             -             220,000  -             220,000  

Public Works

Library Roof Replacement

 
Description and Justification:  
 
Replace the current membrane roof with a new energy efficient insulated roofing system and skylights.  
The existing rubber membrane roof was installed in 1997 and has been patched.  Skylights will be added 
to improve the lighting throughout the library.  Grant opportunities will be explored. 
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition               - 

Equipment & Material               - 

Contractual Construction     90,000     90,000 

Force Labor               - 
Planning & Design       9,000       9,000 

Subtotal - Capital Costs              -                -              -     99,000               -     99,000 

Funded By:

Bond Issue               - 

Sewer Surcharges               - 

Grant               - 

Sale of Equipment               - 
Other (Specify)               - 

Subtotal - Funding Sources              -                -              -               -               -               - 

TAX COST -             -              -             99,000   -             99,000   

Public Works

Bird Park Parking Lot

 
 
Description and Justification:  
 
This project will enhance the existing Bird Park parking lot on Beadling Road by paving and providing drainage 
facilities.  The new lot will accommodate 56 vehicles and will be paved with a modified paving specification that 
will help promote the infiltration of storm water.  Other storm water reduction best management measures (rain 
garden or detention tank) will also be considered.  
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition                    - 

Equipment & Material                    - 

Contractual Construction           84,460           84,460 

Force Labor                    - 
Planning & Design           22,660           22,660 

Subtotal - Capital Costs                    -                    -                    -                    -         107,120         107,120 

Funded By:

Bond Issue                    - 

Sewer Surcharges                    - 

Grant                    -                    - 

Sale of Equipment                    - 
Other (Specify)                    - 

Subtotal - Funding Sources                    -                    -                    -                    -                    -                    - 

TAX COST -                   -                   -                   -                   107,120       107,120       

Public Works

Bird Park Stream Restoration

 
Description and Justification:  
 
Erosion of stream banks and damage and loss of trees along the stream have become major problems in 
the past few years.  Continued flow of sediment and loss of absorbing soil along the stream are causing 
storm water to flow faster through the stream during rain events, which in turn increases the amount of 
soil removed from the stream banks as water flows by.  If this process is left unchecked, there is a danger 
of losing valuable trees and wildlife supporting vegetation.  The objective is to stabilize 800 feet of stream 
bank between the culvert outfall, near Youngwood Drive, and the pedestrian footbridge.  Various 
approved watershed protection measures as well as the installation of a more natural storm water facility 
will help improve the existing conditions and preserve the park for future generations.   
 



 

 46 

Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition               - 

Equipment & Material               - 

Contractual Construction     106,920   106,920 

Force Labor               - 
Planning & Design               - 

Subtotal - Capital Costs              -                -               -              -     106,920   106,920 

Funded By:

Bond Issue               - 

Sewer Surcharges               - 

Grant               - 

Sale of Equipment               - 
Other (Specify)               - 

Subtotal - Funding Sources              -                -               -              -                -               - 

TAX COST -             -              -              -             106,920   106,920  

Public Works

Public Safety Center Carport

Description and Justification:  
 
Funds required are for constructing a carport for 18 police vehicles in the parking lot behind the Public 
Safety Center.  The carport will provide cover and protection for police vehicles during inclement 
weather.  Two pre-fabricated metal gable top with hip end carports to be provided, and constructed by 
contractor.   
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Project:         

Department:

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition                    - 

Equipment & Material                    - 

Contractual Construction    1,000,000     1,000,000 

Force Labor                    - 
Planning & Design                    - 

Subtotal - Capital Costs    1,000,000               -            -            -                  -     1,000,000 

Funded By:

Bond Issue       800,000        800,000 

Sewer Surcharges                    - 

Grant                    - 

Sale of Equipment                    - 
Other (Specify)       200,000        200,000 

Subtotal - Funding Sources    1,000,000               -            -            -                  -     1,000,000 

TAX COST -                 -             -          -           -                 -                  

Recreation

Athletic Field Improvements

 
Description and Justification:  
 
To begin to address the shortage of athletic fields in the community and to allow for less stress on existing 
fields, artificial turf and lights are installed at Wildcat and Middle Fields. Includes a $200,000 
contribution from the YSA.  
 
An alternative to this project would be to construct athletic fields along Robb Hollow and Cedar 
Boulevard. 
 
The Commission is currently evaluating all alternatives that would make additional field space available 
for youth sports activities. 
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Description and Justification:  
 

In keeping with the Parks Master Plan, the recommendation is to continue to renovate and improve the Mt. 
Lebanon park system. This prioritization plan was recommended by the Parks Advisory Board. Details of the 
2013 projects include improvements to Sunset Hills Park include adding a defined entry area, addressing 
accessibility issues, improving the existing baseball field and creating a parking lot and playground. The Natural 
Areas Study will address issues such as invasive species, hydrology and over-compacted soils and develop 
strategies to restore the natural environment in the natural parks. An additional pavilion is added to Main Park to 
serve as a covered concert venue and accommodate additional rentals.  
 

2013 Sunset Hills Park  $408,051 2015 Meadowcroft Park  $ 57,300   
 Natural Areas Study 

Pavilion/Concert Stage 
72,379 

    63,000 
 Bird Park Phase I      409,800 

   $467,100 
  $543,430  

2016 
 
Rockwood 

 
$336,500 

2014 Highland Terrace Park 
Church Place Park     

$274,500 
  395,000   

$669,500  

 Bird Park Phase II 
 

     137,500 
   $474,000 

 
   2017 Iroquois Park $341,000 
    Williamsburg Park      306,300 

   $647,300 
The Parks Board is preparing an updated prioritized schedule of improvements for consideration by the 
Commission. 

Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition                   - 

Equipment & Material                   - 

Contractual Construction    499,950    615,940    429,730    436,080    595,520     2,577,220 

Force Labor                   - 

Planning & Design      43,480      53,560      37,370      37,920      51,780        224,110 

Subtotal - Capital Costs    543,430    669,500    467,100    474,000    647,300     2,801,330 

Funded By:

Bond Issue                   - 

Sewer Surcharges                   - 

Grant      57,300          57,300 

Sale of Equipment                   - 

Other (Specify)*                   - 

Subtotal - Funding Sources                -                -      57,300                -                -          57,300 

TAX COST 543,430   669,500   409,800   474,000   647,300   2,744,030   

Recreation

Parks Master Plan Improvements
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition                  - 

Equipment & Material       282,180       282,180 

Contractual Construction                  - 

Force Labor                  - 

Planning & Design                  - 

Subtotal - Capital Costs       282,180                  -                  -                  -                  -       282,180 

Funded By:

Bond Issue                  - 

Sewer Surcharges                  - 

Grant                  - 

Sale of Equipment                  - 

Other (Specify)                  - 

Subtotal - Funding Sources                  -                  -                  -                  -                  -                  - 

TAX COST 282,180     -                 -                 -                 -                 282,180     

Recreation

Recreation Building Flooring

Description and Justification:  
 
All flooring in Ice Center lobby, hallways, locker rooms, and offices is replaced. Existing flooring was 
installed in 1990 and is deteriorating and in many areas has become a safety hazard. The hallway floor in 
the Community Center is aging and in need of repair.  The original tile floor is over 36 years old and 
deteriorating from frequent use.  The current flooring is discontinued and no longer available. Repairs 
will not only enhance the appearance of the facility, but will also reduce maintenance costs.  
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition                    - 

Equipment & Material                    - 

Contractual Construction      3,294,000      3,294,000 

Force Labor                    - 
Plan Design & Inspection         296,500         296,500 

Subtotal - Capital Costs                  -                  -                  -                  -      3,590,500      3,590,500 

Funded By:

Bond Issue      3,590,500      3,590,500 

Sewer Surcharges                    - 

Grant                    - 

Sale of Equipment                    - 
Other (Specify) *                    - 
Subtotal - Funding Sources                  -                  -                  -                  -      3,590,500      3,590,500 
TAX COST -                -                -                -                -                   -                   

McNeilly Field

Recreation

 
Description and Justification:  
 
Gateway Engineers has prepared a preliminary budget outline for the development of the parks.  The 
proposed design includes two rectangular fields and a baseball/softball field with irrigation, two parking 
areas, walking trails and adds additional amenities to the field such as restroom facilities, bleachers and 
concession stands.  Costs were adjusted for inflation, and planning, design and inspection fees were 
added.  



 

 51 

Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition                  - 

Equipment & Material                  - 

Contractual Construction     519,880      573,640    965,400    1,023,600    3,082,520 

Force Labor                  - 
Planning & Design       41,650        46,100    71,600         82,500       241,850 

Subtotal - Capital Costs     561,530      619,740    965,400    71,600    1,106,100    3,324,370 

Funded By:

Bond Issue                  - 

Sewer Surcharges                  - 

Grant                  - 

Sale of Equipment                  - 
Other (Specify)                  - 

Subtotal - Funding Sources                 -                -              -                   -                  - 

TAX COST 561,530    619,740     965,400  71,600   1,106,100  3,324,370  

Recreation

Golf Course Improvements

Description and Justification:  
 
In 2005 a golf course architect was commissioned to provide information for improving the Mt. Lebanon 
Golf Course.  A number of improvements were recommended including additional forward tees, drainage, 
grassing, fairway and green area contouring, a learning center with a practice facility and clubhouse 
improvements. Implementation of the plan began in 2007 with the rebuilding of the sand traps, adding 
drainage throughout the course and moving the tees for the 5th hole. The plan calls for adding forward tees 
on all holes and any additional drainage as needed.   
 
2013:  Contouring on Hole #4 and Hole #5 fairways, tee and cart path improvements.  
2014:  Tees & drainage, cart path improvements, on-course restroom facility, pavilion and utility 

extensions. 
2015:   Learning Center / Driving Range 
2016:  Design of clubhouse improvements  
2017:   Clubhouse improvements 
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition               - 

Equipment & Material               - 

Contractual Construction     53,500     53,500 

Force Labor               - 

Planning & Design       5,900       5,900 

Subtotal - Capital Costs     59,400                -              -              -               -     59,400 

Funded By:

Bond Issue               - 

Sewer Surcharges               - 

Grant               - 

Sale of Equipment               -  ( p y)  
Conribution     29,700     29,700 

Subtotal - Funding Sources     29,700                -              -              -               -     29,700 

TAX COST 29,700   -              -             -             -             29,700   

Recreation

Golf Course Indoor Teaching Facility

Description and Justification:  
 
The current pro licensing agreement allows for a portion of the clubhouse to be used as an indoor teaching 
area by the licensee for nine months of the year. Due to the fact that the area is in a close proximity to the 
golf course starter’s desk, the current setup is not ideal for the golf course’s customers and employees 
along with the licensee and his clients. 
 
The proposed golf teaching building will be located on golf course property near the current clubhouse. 
The structure will be approximately 360 sq. ft. with electricity as the only utility provided. The building 
will also allow the municipality to negotiate multi- year agreements with current and future licensees. 
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 2018

Capital Costs

Land Acquisition                - 

Equipment & Material    52,500      38,500    45,990    136,990 

Contractual Construction                - 

Force Labor                - 

Planning & Design                - 

Subtotal - Capital Costs    52,500      38,500              -    45,990               -    136,990 

Funded By:

Bond Issue                - 

Sewer Surcharges                - 

Grant                - 

Sale of Equipment                - 

Other (Specify)                - 

Subtotal - Funding Sources              -                -              -              -               -                - 

TAX COST 52,500   38,500    -            45,990   -             136,990   

Recreation

Golf Course Equipment

Description and Justification:  
 
Aging equipment is replaced to maintain the golf course effectively. 
 
2013 Fairway Mower (replaces 1999 model)  
2014 Four Wheel Drive Tractor (replaces 1999 model) 
2016 GA 60 Aerifier & Core Harvester (replaces 1990 model) 
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition                  - 

Equipment & Material                  - 

Contractual Construction     197,370     110,800     103,950       82,500       494,620 

Force Labor                  - 
Planning & Design       15,790         8,860         6,600 -                         31,250 

Subtotal - Capital Costs     213,160     119,660     103,950       89,100                  -       525,870 

Funded By:

Bond Issue                  - 

Sewer Surcharges                  - 

Grant                  - 

Sale of Equipment                  - 
Other (Specify)                  - 

Subtotal - Funding Sources                 -                 -                 -                 -                  -                  - 

TAX COST 213,160    119,660    103,950    89,100      -                 525,870     

Recreation

Tennis Center Improvements

Description and Justification: 
 
The improvements are necessary to improve the safety and security of the Tennis Center and to continue 
operating a premier tennis facility for the residents of our community.   
 
2013- Replace path to upper courts (13-15) with concrete sidewalk. Replace path and wooden steps to 

practice wall with concrete sidewalk and steps. Total Cost: $103,000 
 
Tennis Center Building restoration (Additional roof repairs, gutter replacement, coat rusted 
structural steel below patio, patio waterproofing and resurfacing, flooring on second floor, 
painting throughout, bathroom improvements on first and second floor, replace awnings, door 
repair/replacement, replace patio furnishings). Total Cost: $110,160 

 
2014- Light courts 13 and 14.  
2015- Fence replacement various courts. Landscaping improvements. 
2016-   Replace sidewalk from Morgan to Hollycrest 
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition               - 

Equipment & Material     200,000    200,000 

Contractual Construction       51,560      51,560 

Force Labor               - 
Planning & Design               - 

Subtotal - Capital Costs              -                -     251,560              -               -    251,560 

Funded By:

Bond Issue               - 

Sewer Surcharges               - 

Grant               - 

Sale of Equipment               - 
Other (Specify)       75,000      75,000 

Subtotal - Funding Sources              -                -       75,000              -               -      75,000 

TAX COST -            -              176,560   -            -             176,560  

Recreation

Platform Tennis Courts

Description and Justification:  
 
Mt. Lebanon Platform Tennis Association (MLPTA) wishes to partner with the Municipality replace 
Courts 1 and 2 and the warming hut. The reasons for the improvements are: 
 

1. The existing courts are near the end of their useful life. 
2. The warming hut is too small for current conditions. 
3. Desire to keep all the courts within view of the warming hut. 

 
Improvements would include demolition of the existing older courts, construction of 2 new courts and a 
warming hut adjacent to Courts 3 and 4.  
 
MLPTA anticipates a $75,000 contribution to the project, paid over an 8 year period. 
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition               - 

Equipment & Material    294,250   294,250 

Contractual Construction               - 

Force Labor               - 
Planning & Design               - 

Subtotal - Capital Costs    294,250             -            -             -               -   294,250 

Funded By:

Bond Issue               - 

Sewer Surcharges               - 

Grant               - 

Sale of Equipment               - 
Other (Specify)               - 

Subtotal - Funding Sources               -             -            -             -               -               - 

TAX COST 294,250  -            -           -           -             294,250  

Recreation

Ice Rink Locker Room Addition

 
Description and Justification: 
 
A new locker room is constructed externally near the back hall to allow for teams utilizing the studio rink 
to dress while the existing rooms are in use for the main rink. The room would also allow for women’s 
teams to have an independent dressing area for practices.  
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition               - 

Equipment & Material          135,000    135,000 

Contractual Construction               - 

Force Labor               - 
Planning & Design               - 

Subtotal - Capital Costs          135,000                -              -              -               -    135,000 

Funded By:

Bond Issue               - 

Sewer Surcharges               - 

Grant               - 

Sale of Equipment            10,000      10,000 
Other (Specify)               - 

Subtotal - Funding Sources            10,000                -              -              -               -      10,000 

TAX COST 125,000         -              -            -            -             125,000  

Recreation

New Electric Zamboni

Description and Justification:  
 
A new Electric Zamboni is purchased and the two older gasoline powered Zamboni’s are retired. The 
recently purchased used Electric Zamboni is 14 years old and is currently serving as our main machine. 
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition                  - 

Equipment & Material         98,530         98,530 

Contractual Construction       120,420       120,420 

Force Labor                  - 
Planning & Design                  - 

Subtotal - Capital Costs                  -       218,950                  -                  -                  -       218,950 

Funded By:

Bond Issue                  - 

Sewer Surcharges                  - 

Grant                  - 

Sale of Equipment                  - 
Other (Specify)                  - 

Subtotal - Funding Sources                  -                  -                  -                  -                  -                  - 

TAX COST -                 218,950     -                 -                 -                 218,950     

Recreation

Ice Center Facility Enhancements

Description and Justification: 
 
Lobby ceiling is replaced adding to the appearance of the facility ($83,010). Lobby benches are replaced 
to improve customer comfort ($12,840). Sound system is replaced and upgraded ($25,680) and special 
effects lighting is enhanced to improve the atmosphere and skating experience ($97,420).  
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Project: 

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition                     - 

Equipment & Material                     - 

Contractual Construction     4,416,000      4,416,000 

Force Labor                     - 

Planning & Design        384,000         384,000 

Subtotal - Capital Costs     4,800,000             -           -             -            -      4,800,000 

Funded By:

Bond Issue     4,800,000      4,800,000 

Sewer Surcharges                     - 

Grant                     - 

Sale of Equipment                     - 

Other (Specify)                     - 

Subtotal - Funding Sources     4,800,000             -           -             -            -      4,800,000 

TAX COST -                  -            -         -           -           -                   

Recreation

Swim Center  Renovation

Description and Justification:  
 
The 35 year old swim center is updated. The plumbing is replaced and the filtration system is updated. A 
pool heater is included. The bath house is completely renovated. A zero depth beach entry is created. A 
variety of leisure amenities and spray features are also added to provide a more modern facility and more 
enjoyable swimming experience.  
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition              - 

Equipment & Material              - 

Contractual Construction    30,000    30,000 

Force Labor              - 
Planning & Design              - 

Subtotal - Capital Costs    30,000                -              -              -               -    30,000 

Funded By:

Bond Issue              - 

Sewer Surcharges              - 

Grant              - 

Sale of Equipment              - 
Other (Specify)              - 

Subtotal - Funding Sources              -                -              -              -               -              - 

TAX COST 30,000   -              -            -            -             30,000   

Recreation

Pool ADA Entry Ramp

Description and Justification:  
 
A new custom aluminum ramp is installed to meet new ADA requirements. The new ramp will provide 
improved accessibility, as well as improve the corrosion issues associated with the current stainless steel 
ramp. 
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Project:            

Department:   

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition               - 

Equipment & Material      53,000     53,000 

Contractual Construction               - 

Force Labor               - 
Planning & Design               - 

Subtotal - Capital Costs              -      53,000              -              -               -     53,000 

Funded By:

Bond Issue               - 

Sewer Surcharges               - 

Grant               - 

Sale of Equipment               - 
Other (Specify)               - 

Subtotal - Funding Sources              -                -              -              -               -               - 

TAX COST -             53,000    -             -             -             53,000   

Recreation

Community Center Room Improvements  

Description and Justification:  
 
Room B floor is 22 years old and is showing its age; it needs to be replaced ($13,000). Additional 
dividers are added to Room A to enable the room to be further subdivided to accommodate multiple 
smaller functions such as meetings and birthday parties ($40,000).  
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition              - 

Equipment & Material      65,000    65,000 

Contractual Construction              - 

Force Labor              - 
Planning & Design              - 

Subtotal - Capital Costs              -      65,000              -              -               -    65,000 

Funded By:

Bond Issue              - 

Sewer Surcharges              - 

Grant              - 

Sale of Equipment              - 
Other (Specify)              - 

Subtotal - Funding Sources              -                -              -              -               -              - 

TAX COST -            65,000    -            -            -             65,000   

Fire Department

Personal Protective Clothing

Description and Justification:  
 
In 2014, the fire department personal protective equipment (turnout clothing) will be five years old and 
will have reached its recommended frontline service life.  The normal frontline service life for protective 
clothing is five years with mandatory replacement every ten years.  Due to the department’s high call 
volume, current protective clothing for career staff will be in less than desirable condition.  This item will 
provide for replacement protective clothing and equipment for the entire career staff.  Existing frontline 
protective clothing will be placed in reserve status and existing reserve protective clothing will be taken 
out of service per National Fire Protection Association Standards. 
 
Concurrently, the volunteer department will replace protective clothing and equipment for volunteer fire 
fighters at a cost to their organization of nearly $130,000. 
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition               - 

Equipment & Material      30,000     30,000 

Contractual Construction               - 

Force Labor               - 
Planning & Design               - 

Subtotal - Capital Costs               -      30,000              -               -              -     30,000 

Impact on Operating Budget

Funded By:

Bond Issue               - 

Sewer Surcharges               - 

Grant               - 

Sale of Equipment               - 
Other (Specify)               - 

Subtotal - Funding Sources               -                -              -               -              -               - 

TAX COST -             30,000    -             -             -             30,000   

Fire Department

Automatic External Defibrillators 

 
Description and Justification:   
 
The current Lifepak 500 model of Automated External Defibrillators (AEDs) the Municipality has at 
numerous locations will not be supported by Physic Control after 2014.  They will need to be replaced.  
  
This capital budget item is to purchase seventeen (17) AED’s to replace 15 existing in the following 
locations:  Recreation Center (upstairs), Ice Center, Golf Course, Tennis Center, DPW, Municipal 
Building, Engines 2,3,4, Truck, Rescue, and Squads 1,2,3,4; and to add two (2) additional public access 
AED’s in the Washington Road and Beverly Road Business Districts. 
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition               - 

Equipment & Material     31,000     31,000 

Contractual Construction               - 

Force Labor               - 
Planning & Design               - 

Subtotal - Capital Costs               -                -     31,000               -              -     31,000 

Impact on Operating Budget

Funded By:

Bond Issue               - 

Sewer Surcharges               - 

Grant               - 

Sale of Equipment       1,000       1,000 
Other (Specify)               - 

Subtotal - Funding Sources               -                -       1,000               -              -       1,000 

TAX COST -             -              30,000   -             -             30,000   

Fire Department

Staff Vehicle Replacement

Description and Justification:   
 
The fire department’s staff vehicles are full-sized SUV’s that are used on a daily basis for fire inspections, 
public education activities, training and response to emergencies.  Staff vehicles are scheduled to be 
replaced every twelve-years. 
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition               - 

Equipment & Material          575,000    575,000 

Contractual Construction               - 

Force Labor               - 
Planning & Design               - 

Subtotal - Capital Costs              -                -              -              -          575,000    575,000 

Funded By:

Bond Issue               - 

Sewer Surcharges               - 

Grant               - 

Sale of Equipment            20,000      20,000 
Other (Specify)               - 

Subtotal - Funding Sources              -                -              -              -            20,000      20,000 

TAX COST -             -              -             -             555,000         555,000  

Fire Department

Pumper

Description and Justification:  
 
Engines 2 & 3 will be 15 years old in 2017, each with over 75,000 miles.  This pumper will replace one of 
these 15-year old engines and be placed into front-line service, while the pumper purchased in 2012 will 
be placed into a second-run position. This replacement is consistent with the department’s current fleet 
replacement plan and National Fire Protection Association Standards.   
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Project:         

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition              - 

Equipment & Material    45,000    45,000 

Contractual Construction              - 

Force Labor              - 
Planning & Design              - 

Subtotal - Capital Costs    45,000                -              -                -               -    45,000 

Funded By:

Bond Issue              - 

Sewer Surcharges              - 

Grant              - 

Sale of Equipment      5,000      5,000 
Other (Specify)              - 

Subtotal - Funding Sources      5,000                -              -                -               -      5,000 

TAX COST 40,000   -              -            -              -             40,000   

Police Department

Watch Commander Vehicle Replacement

 
Description and Justification:  
 
The Watch Commander vehicle is utilized as the assigned patrol vehicle for the on-duty shift supervisor.  This 
vehicle also serves as the primary command vehicle for critical incidents, therefore it is equipped with 
specialized equipment, computer systems and communications devices.  The current Watch Commander 
vehicle will be five years old in 2013.  In addition to replacing the vehicle, these costs allow for new 
technologies that will result in more efficient operations during critical incidents.  The current vehicle will be 
reassigned to the Public Works Superintendent, and his current vehicle will be sold at auction in order to 
offset a portion of the costs.  
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Project: 

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition               - 

Equipment & Material     38,500     38,500 

Contractual Construction               - 

Force Labor               - 

Planning & Design               - 

Subtotal - Capital Costs     38,500                -              -               -               -     38,500 

Funded By:

Bond Issue               - 

Sewer Surcharges               - 

Grant               - 

Sale of Equipment     16,500     16,500 

Other (Specify)               - 

Subtotal - Funding Sources     16,500                -              -               -               -     16,500 

TAX COST 22,000   -              -             -             -             22,000   

Police Department

Duty Weapon Replacement       

Description and Justification:  
 
MLPD pistols will be eight years old in 2013. MLPD has regularly replaced pistols to ensure safe 
operation of the weapons and avoid malfunctions that may be caused by wear and tear as a result of 
continual practice and qualifications. Pistols will replace 44 uniformed officers’ weapons, 6 spares, and 6 
concealable detective models.  MLPD will utilize a trade-in program with the distributor in order to offset 
a portion of the costs.  
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition              - 

Equipment & Material      40,000    40,000 

Contractual Construction              - 

Force Labor              - 
Planning & Design              - 

Subtotal - Capital Costs              -      40,000              -              -               -    40,000 

Funded By:

Bond Issue              - 

Sewer Surcharges              - 

Grant              - 

Sale of Equipment              - 
Other (Specify)              - 

Subtotal - Funding Sources              -                -              -              -               -              - 

TAX COST -            40,000    -            -            -             40,000   

Police Department

Ballistic Vests

 
Description and Justification:  
 
Police ballistic vests have an estimated five year useful life covered by manufacturer’s warranty. Vest 
replacement is required by the existing labor contract. This purchase will replace vests acquired in 2009.   
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Project:

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition               - 

Equipment & Material 42,000     42,000 

Contractual Construction               - 

Force Labor               - 

Planning & Design               - 

Subtotal - Capital Costs               -                -     42,000              -               -     42,000 

Funded By:

Bond Issue               - 

Sewer Surcharges               - 

Grant               - 

Sale of Equipment               - 

Other (Specify)               - 

Subtotal - Funding Sources               -                -              -              -               -               - 

TAX COST -             -              42,000   -             -             42,000   

Police Department

Mobile Radios

Description and Justification:  
 
Replacement of current MLPD mobile radios in the police vehicles will ensure compatibility with APCO 
P25 digital radio standards required by Allegheny County Dispatch Center. New radios will ensure 
reliable communications with officers in the field, increasing their safety and providing greater levels of 
interoperability with other local, state and regional agency and responders.   
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material    422,730     422,730 

Contractual Construction                 - 

Force Labor                 - 
Planning & Design                 - 

Subtotal - Capital Costs              -                -               -                -    422,730     422,730 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 
Other (Specify)                 - 

Subtotal - Funding Sources              -                -               -                -                -                 - 

TAX COST -            -              -              -               422,730   422,730   

Police Department

Indoor Shooting Range

Description and Justification:  
 
The current indoor range at the Public Works Building used by MLPD and the Recreation Dept. is 
antiquated and in need of renovation. Police officers must qualify outdoors and indoors periodically, and 
the availability of ranges in the region diminishes each year. Currently, the indoor range has inadequate 
ventilation. Renovation would improve ventilation and safety. 
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Project: 

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition                 - 

Equipment & Material     75,000       75,000 

Contractual Construction                 - 

Force Labor                 - 

Planning & Design                 - 

Subtotal - Capital Costs               -                -               -               -     75,000       75,000 

Funded By:

Bond Issue                 - 

Sewer Surcharges                 - 

Grant                 - 

Sale of Equipment                 - 

Other (Specify)                 - 

Subtotal - Funding Sources               -                -               -               -               -                 - 

TAX COST -             -              -             -             75,000    75,000     

Police Department

Automated License Plate Reader Project          

 
Description and Justification:  
 
ALPR technology is designed to capture and process images of license plates and then check them against a 
database of known plates (primarily stolen plates or plates on stolen vehicles in the FBI National Crime 
Information Center). When necessary, data can also be entered manually for AMBER alerts, crimes in progress, 
etc. The archive of captured plates may also prove useful in investigating crimes after the fact, and gathering 
intelligence information for ongoing investigations. 
 
The initial project concept calls for deploying the unit on 3 patrol vehicles for maximum community coverage on 
most shifts. 
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition               - 

Equipment & Material               - 

Contractual Construction     97,000      90,000     60,000   210,000   457,000 

Force Labor               - 
Planning & Design               - 

Subtotal - Capital Costs     97,000      90,000     60,000              -   210,000   457,000 

Funded By:

Bond Issue               - 

Sewer Surcharges               - 

Grant               - 

Sale of Equipment               - 
Other (Parking Fund)     97,000      90,000     60,000   210,000   457,000 

Subtotal - Funding Sources     97,000      90,000     60,000              -   210,000   457,000 

TAX COST -             -              -             -             -              -              

Parking

South Garage Parking Facility

Description and Justification:  
 
The improvements proposed for each year include: 
 
 2013 – Deck surface and fee computer/ticket spitter 
 2014 – Deck surface, lighting and permit access system 
 2015 – Masonry, electrical and painting 

2017 – Masonry, electrical and painting 
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition                  - 

Equipment & Material                  - 

Contractual Construction     46,000      10,000    6,500,000    6,556,000 

Force Labor                  - 
Planning & Design                  - 

Subtotal - Capital Costs     46,000      10,000              -    6,500,000               -    6,556,000 

Funded By:

Bond Issue                  - 

Sewer Surcharges                  - 

Grant                  - 

Sale of Equipment                  - 
Other (Parking Fund)     46,000      10,000    6,500,000    6,556,000 

Subtotal - Funding Sources     46,000      10,000              -    6,500,000               -    6,556,000 

TAX COST -             -              -             -                 -             -                 

Parking

Parking Lots

Description and Justification:  
 
The improvements proposed for each year include:  
 
 2013 – Overlook lot resurfacing 
 2014 – South lot resurfacing 
 2016 – Academy lot conversion to a garage 
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Project:            

Department: 

Annual Cost 2013 2014 2015 2016 2017 Total

Capital Costs

Land Acquisition               - 

Equipment & Material               - 

Contractual Construction     40,000      50,000     70,000     50,500     80,000   290,500 

Force Labor               - 
Planning & Design               - 

Subtotal - Capital Costs     40,000      50,000     70,000     50,500     80,000   290,500 

Funded By:

Bond Issue               - 

Sewer Surcharges               - 

Grant               - 

Sale of Equipment               - 
Other (Parking Fund)     40,000      50,000     70,000     50,500     80,000   290,500 

Subtotal - Funding Sources     40,000      50,000     70,000     50,500     80,000   290,500 

TAX COST -             -              -             -             -             -              

Parking

North Garage Parking Facility

Description and Justification:  
 
The improvements proposed for each year include: 
 
 2013 – Deck surface and masonry 
 2014 – Lighting, masonry and deck repairs and permit access system 
 2015 – Masonry, electrical, painting and parking gate and equipment 

2016 – Deck surface, parking gate and equipment and fee computer 
2017 – Deck surface and masonry, electrical and painting 
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Capital Asset Inventory 
 
The Capital Improvement Plan (CIP) includes a review of the current condition of capital assets in 
consideration of replacement.  For information purposes only, the following pages indicate the 
capital asset inventory as of June 30, 2012 and the initial and development costs for municipally 
owned and maintained property. 
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Public Works Vehicle Inventory 
Year Vehicle Number Description
1996 252 GMC (Utility Body)
2002 401 GMC Pickup (Club Cab) 4WD -
1997 214 Freightliner
2007 223 Ford F-550 Dump Truck 4WD
1997 256 Sewer Flusher
1998 257 Ford Box Van
2003 202 Ford Expedition
1999 221 Ford F-550 Dump Truck 4WD
2008 227 Ford F-550 Dump Truck 4WD
2000 218 Ford Chip Truck
2000 228 Ford F-550 Dump Truck 4WD
2001 211 International Dump Truck
2001 216 International Dump Truck
2001 222 Ford F-550 Dump Truck 4WD
2001 233 Ford Lift Truck
2001 255 Elgin Sweeper
2002 215 International Dump Truck 
2002 253 Chevy Pickup (Club Cab) 4WD
2003 224 Ford F-550 Dump Truck 4WD
2006 225 Ford F-550 Dump Truck 4WD
2006 201 Ford Explorer
2008 226 Ford F-550 Dump Truck 4WD
2008 217 International Dump Truck
2009 253 Ford F-150 Extended Cab 4WD
2010 221 Ford F-550 Dump Truck 4WD
2011 231 Ford Van Paint Crew
2011 212 International Dump Truck
2011 258 Ford Service Box Van

Year Description
1999 311 Ford 1 Ton Dump Truck 4WD
2008 302 Dodge Van
2011 301 Dodge Van 

Assigned to Recreation Department

Vehicle Number
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Public Works Equipment Inventory (cont.) 
Year Equipment Description
1957 Concrete Saw Clipper
1972 Stump Grinder Vermeer
1975 Chain Saw Mac 110 14"
1976 Chain Saw Homelite XL Auto
1978 Air Compressor Davey
1978 Lawn Mower Lawn Boy
1980 Mower Toro 72"
1980 Line Striping Machine Binks
1982 Concrete Saw Clipper
1982 Tamper Walker Vibrator
1983 Pump Homelite 
1985 Chain Saw Stihl 20"
1985 Hot Paint Machine 3M/Greenlite
1985 Line Striping Machine Binks
1986 Chain Saw Homelite 23"
1986 Portable Generator Homelite 
1987 Scarifier York Rake
1987 Rototiller Troybilt
1988 Roller Essick
1988 Root Cutter Vermeer
1989 Trailer Belshe
1990 Sprayer F.M.C.
1991 Portable Generator Honda
1991 Salt Spreader (2) 215, 311 Monroe (Tailgate)
1992 Gas Trimmer Toro
1992 Leaf Blower Toro
1993 Water Pump Honda
1993 Leaf Box (1)
1994 Gas Trimmer Toro
1994 Concrete Saw Miller
1995 Air Compressor Sullair
1995 Leaf Vacuum #1 Tarco
1995 Air Compressor Lindsay/Smith
1995 Trailer Utility
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Public Works Equipment Inventory (cont.) 
Year Equipment Description
1997 Snow Plow (1) 214 Meyers 10'
1997 Salt Spreader (1) 214 Monroe (Tailgate)
1998 Paint Machine Graco 3900
1998 Tamper Stone Vibrator
1998 Water Pump     -
1998 Gas Trimmer Lesco
1998 Sewer Video Camera Aries
1998 Generator - Video Camera Onan- (built in)
1999 Turf Truckster Cushman
1999 Snow Plow (1) 221     Meyers 9'
1999 Snow Plow (1) 312 Meyers 9'
1999 Salt Spreader (1) 221/312 Monroe (Tailgate)
1999 Box Scraper Land Pride
2000 Trailer International
2000 Infield Pro Toro
2000 Box Scraper Landpride
2000 Tamper Wacker
2000 Portable Generator Generac
2000 Snow Plow (1) 211/216 Meyers 10'
2000 Salt Spreader (1) 211/216 Monroe (Tailgate)
2000 Snow Plow (1) 228 Meyers 9ft
2000 Post Hole Digger Land Pride
2000 Trac Aire Aerator Ryan
2000 Overseeder Land Pride
2001 Salt Spreader (1) 222 Monroe (Tailgate)
2001 Brush Chipper Brush Bandit
2001 Tractor 2020 Ford New Holland
2001 Snow Plow (1) 222 Meyers 9ft
2002 Backhoe #2 Caterpillar
2002 Steam Jenny Hotsy
2009 Pro Force Blower Toro
2002 Mower Steiner
2002 Leaf Blower (Back pack) Stihl
2002 Concrete Scarifier EDCO
2002 Snow Plow (1) 215 Meyers 10ft
2002 Shredder/Recycler Bandit/Smoracy
2002 Salt Spreader(1) 215 Monroe (tailgate)  

 
 



 

 79 

Public Works Equipment Inventory (cont.) 
Year Equipment Description
2003 Leaf Vacuum #7 Tarco
2003 Leaf Vacuum #8 Tarco
2003 Leaf Vacuum #9 Tarco
2003 Snow Plow ( 1) 224 Meyers 9’
2003 Leaf Box (2)
2003 Salt Spreader (1) 219 Monroe (Tailgate)
2003 Topdresser/Material Dakota
2004 Leaf Vacuum #11 Tarco
2004 Front End Loader Caterpillar
2004 ProCore 660- Aerator Toro
2005 Backhoe #1 IT420D Caterpillar
2005 Paint Machine Titan
2005 Snow Plow (1) Spare Meyers 10ft
2005 Leaf Box (3) Custom Built
2005 Tractor TC48DA New Holland
2006 Infield Pro Toro
2006 Snow Plow 225 Meyer's 91
2006 Salt Spreader 225 Monroe (Tailgate)
2007 Deep Tine Aerator Verti-Drain
2008 Infield Groomer Toro Infield Pro
2009 Utility Truckster Jacobsen / Cushman
2007 Snow Plow 223 Meyer’s 9 ft
2007 Salt Spreader 223 Monroe (Tailgate)
2008 Snow Plow 227 Western 9 ft
2008 Salt Spreader 227 Monroe (Tailgate)
2008 Snow Plow 217 Meyer’s 10 ft
2008 Salt Spreader 217 Monroe (Tailgate)
2010 Pro Core Processor Toro
2011 Finn Hydroseeder T60 Tow Unit
2011 Salt Spreader 212 Monroe (Tailgate)
2011 Snow Plow 212 Western
2011 Salt Spreader 221 Monroe (Tailgate)
2011 Snow Plow 221 Western
2012 Leaf Vacuum #2 Tarco
2012 Leaf Vacuum #3 Tarco
2012 Grandstand 48 inch Mower Tarco
2012 M6040 4WD Tractor Kubota
2012 Paint Crew Aluminum Trailer Triton
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Traffic Signal Equipment  
Location Year

* Anawanda/Castle Shannon 2001
*** Beverly/Cochran 2004

** Beverly/North Meadowcroft 2001
* Beverly/Overlook 1999
* Beverly/Ralston 1999

Beverly/McFarland 1995
Bower Hill/Carleton/Kelso 2001

*** Bower Hill/Cochran 2004
Bower Hill/Firwood/North Wren, rewired 03   2003
Bower Hill/Greenhurst/Segar 2001

* Bower Hill/ Greenhurst 2005
* Bower Hill/Parkview 2001

** Bower Hill/Washington 2006
** Bower Hill/Carnegie 1986

* Bower Hill/Moffett 2001
Bower Hill/Sylvandell/Covenant 2002

**** Castle Shannon/Mt. Lebanon 2008
** Castle Shannon/Scott/Sunset 2001
** Cedar/Greenhurst/Park Entrance 2009

*** Cedar/Gilkeson/Painters Run 2004
**** Cochran/Altoona 2008
**** Cochran/Cedar  2008

** Cochran/Lebanon 2001
Cochran/Osage/Parker 2000

* Cochran/Washington/Main Entrance 1999
** Connor/Gilkeson/Washington 2007

**** Connor/Oregon Trail/Greenridge 2008
**** Connor/Sunridge/Terrace 2008

Gilkeson/Galleria 1999
Jefferson/Washington 1999

* Longuevue/Washington/Woodhaven 1999
Scott/Washington 1997

** Washington/Abbeyville 2007
Washington/Academy 2006

* Washington/Shady 2006
* Washington/Cedar 2006

Washington/Alfred 2006
Washington/Central Square 2006

* Washington/Castle Shannon/Lebanon 1999
*** Washington/ Mayfair 1999

Washington/Mt. Lebanon Boulevard 1999
*** Washington/ Sunnyhill 1999  

 
* Replaced cabinet 
** Replace controller 
*** Replaced cabinet and controller 
****New Intersection 
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Recreation Equipment Inventory 
Year Description Model
1966 Sod Cutter Bantam
1976 Ice Resurfacer Zamboni
1982 Roller (Tennis Court) Brutus
1986 Aerator Ryan GA24
1988 Slice Seeder* Olathe
1988 Leaf Blower* Little Wonder
1990 Core Harvester Cushman
1990 Aerator Cushman GA 60
1990 Roller (Tennis Court) Brutus
1990 Portable Lift Genie
1991 Back Pack Blower Red Max
1991 Ice Resurfacer Zamboni
1992 Chain Saw Echo
1994 Utility Truckster Cushman
1994 Spreader Lesco/Vicon
1995 Tractor Mounted Blower Giant Vac
1996 Spayer Toro Multi-Pro 1100
1996 Front Deck Mower Toro Grounds Master-223 D,4WD
1997 Rotary Tiller (TSO) Befco
1997 Topdresser Mete R Matic
1999 Electric Ice Resurfacer Zamboni
1999 Fairway Mower Jacobsen LF 3400
1999 Four-wheel Drive Tractor Ford New Holland 2120
2000 Greensroller Salsco
2000 Utility Truckster Cushman
2001 Two-Man Lift Strato-Lift
2001 Rotary Mower Lawnboy
2003 GK6 Greensmower Jacobsen
2003 Stihl String trimmer Stihl
2004 Rotary Mower (Roughs) Progressive
2005 Rotary Mower Lawnboy
2006 I-Trim Rotary Mower National
2008 1997 Recond. Club Car Utility Cart Servace Alloy
2008 Greensmower Jacobsen
2008 Carryall Turf 2 Club Car
2008 Dodge Grand Caravan
2009 Utility Vehicle Cushman Truckster
2011 Electric Ice Edger Thompson
2011 Dodge Grand Caravan
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Information Technology Server Inventory 
Year Acquired Description Anticipated Replacement Year

Municipal Servers
2011 Apple Network Server 2016
2012 Virtual Server 2016
2012 Virtual Server 2016
2012 Virtual Server 2016
2012 Virtual Server 2016
2012 Storage Server 2016
2012 Storage Server 2016
2010 Storage Server 2014
2008 Network Server 2013

Fire Servers
2008 Network Server 2014

Police Servers
2009 Network Server 2014
2008 Storage Server 2014
2009 Storage Server 2013
2008 Application Server 2014
2005 Application Server n/a  
 
n/a – unknown or anticipated discontinuation 
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Fire Department Equipment Inventory 
Year Vehicle Designation Description

2011 198T1 Smeal Aerial
1995 198E4 Sutphen Pumper
1996 198U1 Ford Windstar Mini-van
1996 CRT439 Collapse Rescue Trailer**
1997 198U2 Ford Pickup 4 x 4*
2002 198E2 Precision Pumper
2002 198E2 Precision Pumper
2003 198U3 Ford Expedition 4 x 4
2005 CRT934 Fire House Educational Trailer
2005 198MCP Mobile Command Post
2007 198U4 Ford Expedition*
2007 198C1 Ford Explorer – Fire Chief
2008 198R1 Precision Rescue

 
 
*Owned by Mt. Lebanon Volunteer Fire Department Relief Association 
** Jointly owned with Upper St. Clair Volunteer Fire Department 
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Parking  Equipment Inventory 
Vehicles
Year Description Model
1997 Ford Escort
2000 Chevy 2500 Pick Up
2001 Chevy 1 Ton Dump Truck
2001 Ford Tarus
2005 Ford Escape
2006 Ford Explorer
2010 Ford F150 Pick Up
2012 Ford F350 Pick Up

Equipment
Air Compressor 175 Grimmer Schmidt
360 Parking Meters IPS Meters

Line Painting Machine

Lots/Garages Number of Spaces
South Garage 302
North Garage 269
Academy Lot 89
Alfred Lot 18

* Cedar Lot 17
Hilf Street Lot 12
Overlook Lot 48
South Lot 21

  
• Owned by someone else but operated by the Municipality.
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Police Department Equipment Inventory 
Year Vehicle Number Description
1991 SP4 Dodge Van – ISU
1995 SP1 International – SRT
1995 SP3 Ford Truck – Traffic
2004 S-71 Ford Explorer, Traffic
2004 S-72 Ford Explorer, Patrol Corporal
2005 S-73 Chevrolet Impala, ISU
2005 SP5 Ford Escape – Parking Enforcement
2006 S-78 Dodge Magnum, Traffic
2006 S-79 Dodge Magnum – DCOP
2006 S-81 Ford Interceptor – K-9
2007 S-84 Dodge Charger – Traffic
2011 362 Chevrolet Utility – Animal Control
2008 S-86 Chrysler 300 – COP
2008 S-87 Chevy Impala SS – Traffic
2008 S-91 Ford Interceptor – Patrol
2008 S-88 Ford Expedition – Watch Commander
2009 T-94 Ford F150 – Traffic
2009 S-92 Ford Interceptor – Patrol
2009 S-93 Ford Interceptor – Patrol
2009 363 Chevrolet Utility – Animal Control
2010 361 Chevrolet Utility – Animal Control
2010 S-96 Ford Explorer - Corporal
2011 S-97 Ford Interceptor - Patrol
2011 S-98 Ford Interceptor - Patrol
2005 SP6 Mercury Montego
2011 S-99 Ford Interceptor – Patrol
2011 S-01 Ford Interceptor- Patrol
2011 S-02 Chevrolet Caprice - Patrol 
2009 S-95 Ford Explorer - DCOP
2012 S-03 Ford Explorer - COP
2012 S-05 Dodge Charger - Patrol

Non-Police Vehicles 
2003 S-69 Ford Expedition, Public Works
2008 S-83 Ford Interceptor, Inspections
2005 S-75 Ford Interceptor, Inspections
2011 S-04 Chevrolet Traverse – Manager
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Municipally Owned and Maintained Property  
 

Parks 
 
Main Park - 51.0 acres on Cedar Boulevard.  It contains a tennis center and courts, picnic 
shelters, basketball courts, restrooms, ballfields, and picnic areas.  It is the site of the Community 
Recreation Center, which contains a pool, bathhouse, ice skating rinks, and community rooms. 
 

Acquisition Date Acreage Cost 
 1924 0.654 $ 9,515.00 
 1925 17.0 25,117.30 
 1926 23.9 31,389.60 
 1929 4.25 22,732.00 
 1929-1948 1.25 
 1948 1.0 7,882.00 
 1949 1.867 2,000.00 
 1964 0.39        5,000.00 
 
  Development Costs - $6,568,450.35 
 
Bird Park - 42 acres on Beadling Road.  It contains a picnic shelter, trails, play equipment, and 
an athletic field. 
 
 Acquisition Date Acreage Cost 
 1962 9.84 $28,557.00 
 1962-1968 15.54 74,601.00 
 1963 13.00 1,200.00 
 1964 1.1 1,501.00 
 1967 25.02 390,897.00 
 1968 5.7   46,044.21 
  
  Development Costs - $273,420.00 
 
Robb Hollow Park - 28.3 acres between Cedar Boulevard and Robb Hollow Road.  It contains 
trails. 
 
 Acquisition Date Acreage Cost 
 1965 9.51 $     56,223.00 
 1966 3.63 20,131.00 
 1969 5.34 86,562.00 
 1970 1.00 28,081.00 
 1971 4.83 3,955.00 
 1972 2.15 8,014.00 
 1977 1.82          1.00 
 
  Development Costs - $13,683.33 
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Municipally Owned and Maintained Property  
 

Parks (cont.) 
 
Williamsburg Park - 7.1 acres off Sleepy Hollow Road.  It contains tennis courts, basketball 
courts, a shelter, paths, play equipment, and a small storage building. 
 
 Acquisition Date Acreage Cost 
 1965 5.8 $156,154.00 
 1966 1.3  35,000.00 
 
  Development Costs - $123,137.12 
 
Iroquois Park - 5.4 acres on Gilkeson Road and Iroquois Drive.  It contains a basketball court 
and play equipment. 
 
 Acquisition Date Acreage Cost 
             1965-l966 2.86 $19,250.00 
             1971 2.6 3,249.00 
 
  Development Costs - $5,639.41 
 
Highland Terrace Park - .3 acres on Connor Road, contains a basketball court. 
 
 Acquisition Date Acreage Cost 
 1970 1.45 $890.00 
 
  Development Costs - $8,520.27                
 
Rockwood Park - 1.3 acres on Rockwood Avenue.  It contains a multipurpose court, 
small shelter, and play equipment. 
 
 Acquisition Date Acreage Cost 
 1973 1.3 $39,000.00 
 
  Development Costs - $30,088.00 
 
Sunset Hills Park - 8.4 acres off McNeilly Road, contains a multipurpose playing field. 
 
 Acquisition Date Acreage Cost 
 1974 8.4 $35,000.00 
 

Development Costs - $90,000.00 
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Municipally Owned and Maintained Property  
 

Parks (cont.) 
 
Hoodridge Park - 5.7 acres on Connor Road.  It contains trails. 
 
 Acquisition Date Acreage Cost 
 1977 5.7 $1.00 
 
 
Golf Course & Country Club Park - 94.9 acres on Pine Avenue. Nine-hole golf course, driving 
range, family garden plots, and a hard surface play area. 
 
 Acquisition Date Acreage Cost 
 1947 96.2 $125,000.00 
 1964 .1              130.00 
 
 Disposition 1985 - 1.36 
  94.9 acres 
 
  Development Costs - $1,058,598.31 

  
Twin Hills Trails Park - 24.9 acres in Scott Township adjacent to Twin Hills Drive.  No facilities 
have been developed. 
 
 Acquisition Date Acreage Cost 
 1995 24.9 $1,000,000.00 
 
Clearview Common - .383 acres located at the corner of Washington Road and Alfred Street. 
 
 Acquisition Date Acreage Cost 
 2003 .383 $1.00 
 
  Development Costs - $698,387 

  

McNeilly Field – 23.5 acres of land on McNeilly road for the planned future development of 
athletic fields. 
 
 Acquisition Date Acreage Cost 
 2004 23.5 $1,856,450.29 
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Municipally Owned and Maintained Property 
 

Public Works 
 

13.41 acres off Cedar Boulevard. Contains a garage, equipment building and salt storage 
building, as well as a municipal nursery. 
 

 Acquisition Date Acreage Cost 
 1957 10.78 $16,750.00 
 1961 2.63   20,000.00 
 1984 .1 12,000.00 
 1987 -- 4,667.00 
 

Development Costs - $420,161.63 
 

Library 
 

1.47 acres on Castle Shannon Boulevard. Contains a 2-story brick and stone library building and 
parking lot. 

 
 Acquisition Date Acreage Cost 
 1966 .93 $25,000.00 
 1968 .54            14,516.00 
 
  Development Costs - $4,886,577.00  

 

Parking 
 

1.  South garage and Municipal Way property. 
 
 Acquisition Date Acreage Cost 
 1943 .19 $ 4,000.00 
 1965 .55  57,563.00 
 

2.  Lot on Florida Avenue - Municipal Building Parking 
 
 Acquisition Date Acreage Cost 
 1968 .15 $15,000.00 
 

3.  Four lots on Overlook Drive - Parking Lot 
 
 Acquisition Date Acreage Cost 
 1973 .03 $20,000.00 
 1973 .03 20,000.00 
 1974 .03 21,500.00 
 1975 .03   23,000.00 
 
4.  Lot on Alfred – Clearview Common Parking. 
 
 Acquisition Date Acreage Cost 
 2003 .13 $     1.00 
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Municipally Owned and Maintained Property 
 

Municipal Building 
 
Three lots on Washington Road with 3-story brick building 
 
 Acquisition Date Acreage Cost 
 1925 .19 $15,000.00 
 1929 .03     9,000.00 
 
  Development Costs - $6,518,530.49 
 

Public Safety Building 
 
Lot at corner of  Washington Road and Shady Drive East 
 
 Acquisition Date Acreage Cost 
 2000 1.2 $330,000.00 
 2000      –     30,000.00  (surface rights  
        over transit tunnel) 
 
  Development Costs - $9,562,268.00  
 

Miscellaneous 
 

1.  Two lots on Rosemont Avenue - unimproved 
 
 Acquisition Date Acreage Cost 
 1966 .79 $1,980.00 
 
2.  Lot on Longridge Drive - Pedestrian Walkway 
 
 Acquisition Date Acreage Cost 
 1931 .15 $750.00 
 
3.  Two lots on Connor Road at Sunridge Drive 
 
 Acquisition Date Acreage Cost 
 1970 .9 $     1.00 
 1975 .4         1.00 
 
4.  Property on Connor Road east of Terrace 
 
 Acquisition Date Acreage Cost 
 1977 5.7 $     1.00 
 1978 6.1        1.00 
 1978 .8
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Municipally Owned and Maintained Property 
 

Miscellaneous (cont.) 
 
5.  Property adjacent to Thornwood Drive  
 
 Acquisition Date Acreage Cost 
 1985 1.6 $     1.00 
 
6.  Hazel Properties 
 
 Acquisition Date Acreage Cost 
 2002 .179 $     6,200.00 
 2002 .064        0.00 (sheriff sale) 
 2002 .064        1.00  
 2002 .064        0.00 (sheriff sale) 
 2002 .129        0.00 
 
7.  Pennsylvania Boulevard Properties 
 

Acquisition Date        Acreage Cost 
 2002 .075   $     2,700.00  
 2002 .075        2,700.00 
 2002 .152        4,800.00 
 2002 .115        1.00 
 2002 .151        1.00 (sheriff sale) 
 2006 .147 0.00 (donated) 
 
8.  James Place 
 
 Acquisition Date Acreage Cost 
 2002 1.27 $     1.00  Stormwater  
        Detention Basin 
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Municipally Owned and Maintained Property 
 
Parklets and Traffic Islands 
 
Name  Description Acreage Cost 
 
Old Gilkeson Road Cul de Sac .30 $1.00 
Beverly Rd./Meadowcroft Ave. Traffic Divider .03 dedicated 
Marlin Dr./McCully St. Parklet .28 dedicated 
Jefferson Dr./Washington Rd. Island Parklet .22 dedicated 
Parkside Ave./Sunset Dr. Island Parklet 1.37 dedicated 
Main Entrance/Lebanon Hills Island Parklet 1.55 dedicated 
Mission Drive Circle Island Parklet .18 dedicated 
Orchard Dr./Jefferson Dr. N. Island Parklet 3.12 dedicated 
Orchard Dr./Parkway Dr. Island Parklet  .74 dedicated 
Connecting Rd./Lebanon Hills Island Parklet .48 dedicated 
Park Entrance Dr./Washington Rd. Island Parklet  1.00 dedicated 
Orchard Dr./Jefferson Dr. S. Island Parklet .42 dedicated 
Longuevue/Wash./Spalding Cir. Island Parklet 3.30 dedicated 
Ordale Blvd./Standish Blvd. Island Parklet .54 dedicated 
Standish Blvd./Washington Rd. Island Parklet .37 dedicated 
St. Clair Circle Island Parklet .06 dedicated 
Mohican Dr./Navahoe Dr. Island Parklet .07 dedicated 
Mohican Dr./Pueblo Dr. Island Parklet .07 dedicated 
Altadena Dr./Markham Dr. Traffic Divider .31 dedicated 
Markham Dr./Seneca Dr. Traffic Divider .09 dedicated 
Iroquois Dr./Seminole Dr. Dedicated Lot .41 $25.00 
Bradley Court  Cul de Sac .06 dedicated 
Ridgeway Court Cul de Sac  .06 dedicated 
Eisenhower Drive Cul de Sac .06 dedicated 
Rock Haven Cul de Sac .06 dedicated 
Valley Park Cul de Sac .06 dedicated 
Lynn Haven Cul de Sac  .06 dedicated 
McConnell Mill Cul de Sac  .06 dedicated 
Twin Hills Cul de Sac .06 dedicated 
Halsey Cul de Sac .06 dedicated 
Stillwell  Cul de Sac .06 dedicated 
Briarwood Cul de Sac .06 dedicated 
Country Club Cul de Sac .06 dedicated 
Robb Hollow Cul de Sac .06 dedicated 
James Place Cul de Sac .06 dedicated 
Haverford Cul de Sac .06 dedicated 
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Municipally Owned and Maintained Property  
 
 

Leased Property with Capital Improvements 
 
 
Church Place Park: .3 acres on Lavina Avenue.  Has small shelter and play area. The 

land is owned by Mt. Lebanon United Methodist Church. 
 

   Development Costs - $6,152.76 
 
 
 
Meadowcroft Park: One acre on Meadowcroft Avenue.  Contains two lighted tennis 

courts and a lighted basketball court.  Land owned by School 
District, developed jointly with Mt. Lebanon. 

 
 

Development Costs - (Mt. Lebanon's share) - $159,347.54 
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Municipally Owned and Maintained Property  
 

 
Traffic Islands  

 
Salem Drive/Cedar Boulevard Sunset Drive/Tampa Avenue 
Robb Hollow Road/Larchdale Drive Thornwood Drive/Thornycroft Avenue 
Florida Avenue/Lebanon Avenue Colony Circle 
N. Meadowcroft Avenue/Oak Forest Drive Neulon Avenue/Parker Drive 
Avon Drive/Jefferson Drive Midway Road/Parker Drive 
Mt. Lebanon Boulevard/Washington Road Parkview Drive/Willow Drive 
Allendale Place/Iroquois Drive Cochran Road/Osage Road 
Cherokee Place/Ordale Boulevard Bower Hill Road/Greenhurst Drive 
Navahoe Drive/Terrace Drive Osage Road/Swallow Hill Road 
Mohican Drive/Terrace Drive Larchmont Road/Pinetree Road 
Valleyview Road/Couch Farm Road Mississippi Avenue/Illinois Avenue 
Scrubgrass Road/Segar Road Driftwood Drive 
Oak Park Place/Old Hickory Road Crestvue Manor Drive 
Oak Park Place Skylark Circle 
Linda Lane Highridge Circle 
Foxland Drive Parkway Drive/Jefferson Drive 
Parkview Drive Beadling Road/Inglewood Drive 
Briar Meadows Drive Carleton Drive/Elatan Drive 
DuPont Circle Kenmont Avenue/Martin Avenue 
Pat Haven Drive Main Entrance Drive/Connecting Road 
Hillaire Drive Oregon Trail/Wells Drive 
Clemson Drive Main Entrance Drive/Park Entrance Drive 
Pine Shadows Drive Morrison Drive 
Marshall Drive/Connor Road Rock Haven Lane/Rocklynn Place 
 
 



 

 95 

Non-Municipal Streets 
 

There are five categories of streets which are open to the public in Mt. Lebanon but are not maintained 
by the municipality.  They are as follows: 
 
1. PennDot Highways:  Maintained by the Pennsylvania Department of Transportation. 
 

Castle Shannon Boulevard 
Cochran Road 
Connor Road 
Gilkeson Road 
Kelso Road 
Mt. Lebanon Boulevard 
McFarland Road 
Robb Hollow Road (Kelso Road to Upper St. Clair line) 
Scott Road 
Segar Road 
Washington Road 

 
2. Allegheny County Highways:  Maintained by the Allegheny County Works Department. 
 

Bower Hill Road 
McMonagle Avenue 
McNeilly Road 
Midland Avenue 
Painters Run Road 

 
3. Land Company Streets:  Dedicated to public use, but not improved to municipal   
 standards.  Maintained by the abutting property owners. 
 

Adeline Avenue (Hilf Street to dead end) 
Audubon Avenue (Country Club Drive Sleepy Hollow Road) 
Beaver Place 
Broadmoor Avenue (Kenilworth to Rock Springs) 
Claravista Avenue 
Crystal Drive (Country Club to dead end) 
Gibson Street 
Gypsy Lane 
Kenforest Drive 
Kenilworth Avenue (Country Club to dead end) 
Leafy Lane 
Lindenwood Avenue 
Locust Lane 
North Highland Road 
Oak Forest 
Oak Way (South Meadowcroft to Clokey) 
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Non-Municipal Streets (cont.) 
 
Orchid Lane 
Overlook Drive (end brick pavement to dead end) 
Parkridge Lane (162-202) 
Pearce Road (McNeilly to Baldwin line) 
Pennsylvania Boulevard (Poplar to dead end, both sides) 
Poplar Drive (Hazel to Parkway) 
Racine Avenue 
Rock Springs Road 
Rosbury Place 
Shadowlawn Avenue (North Meadowcroft to dead end) 
Summer Place (Parkview to Austin) 
Terraceview Drive 
Towercrest Drive 
Westover Road 
Whitby Lane 

 
4. Private Streets:  Not dedicated to the public. Privately owned and maintained. 
 

Arlington Park 
Forest Glen 
Hartle Lane 
Hoodridge Lane 
Ladora Lane 
Lake Way 
Marjorie Way 
Morton Lane 
McCormick Lane 
Parkridge Lane (3-7, 111-119, 53-109) 
Shady Lane 
Speakman's Alley 
Youngwood Road 

 
5. Other Public Streets:  Streets maintained by others with pavement or addresses in Mt. Lebanon 
 

Bridge Street (Upper St. Clair) 
DeWalt Drive (Baldwin Township) 
Dorchester Avenue (Pittsburgh) 
Horsman Drive (Mt. Lebanon School District) 
Jaycee Drive (Scott Township) 
Kelton Avenue (Dormont Borough) 
Stadium Drive (Mt. Lebanon School District) 

 
Any street not on the above list is municipally maintained. 
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June 2012 

Park Location A
cr

ea
ge

B
as

eb
al

l F
ie

ld
s

B
as

ke
tb

al
l C

ou
rt

s

C
hi

ld
re

n'
s 

Pl
ay

 A
re

as

C
om

m
un

it
y 

R
oo

m
s

Fi
el

d 
H

oc
ke

y

Fi
re

 C
ir

cl
e

Fo
un

ta
in

G
ol

f 
C

ou
rs

e 
(9

-h
ol

e)

In
do

or
 I

ce
 R

in
ks

L
ac

ro
ss

e 
Fi

el
d

Pa
vi

li
on

Pi
cn

ic
 A

re
as

 (
sh

el
te

r)

Pl
at

fo
rm

 T
en

ni
s 

C
ou

rt
s

Pl
ay

 E
qu

ip
m

en
t

Si
tti

ng
 A

re
as

So
cc

er
 F

ie
ld

Sw
im

m
in

g 
Po

ol

T
en

ni
s 

C
ou

rt
s 

(i
nd

oo
r)

T
en

ni
s 

C
ou

rt
s 

(o
ut

do
or

)

T
en

ni
s 

C
ou

rt
s 

(l
ig

ht
ed

)

T
ra

il
s

V
ol

le
yb

al
l C

ou
rt

s

Bird Park Beadling Road 42.0 x x x x x x x x

Church Place Park Lavina Ave. 0.3 x x x

Clearview Common Washington Road 0.4 x x x

Country Club Park Country Club Drive 0.3 x x x x

Golf Course Pine Ave. 95.0 x

Highland Terrace Park Sunridge Drive 0.3 x x

Hoodridge Park Terrace Drive 5.7

Iroquois Park Iroquois Drive 5.4 x x x x

Main Park Cedar Blvd 51.0 x x x x x x x x x x x x x x x x

McNeilly Field McNeilly Road 23.5

Meadowcroft Park N. Meadowcroft Ave. 1.0 x x x x

Robb Hollow Park Cedar Blvd 28.3 x

Rockwood Park Rockwood Ave. 1.3 x x x x x x

Sunset Hills Park Brafferton Drive 8.4 x x x

Twin Hills Trails Park Twin Hills Drive 24.9 x

Williamsburg Park Sleepy Hollow Road 7.1 x x x x x x x  
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Relationship of Capital Improvement Program Project (2013-2017) & the Comprehensive Plan (2001) 
CAPITAL IMPROVEMENT Plan PROJECTS GOALS Objectives & 
Phone System Upgrade - -
Server Replacement - -
Development of Pennsylvania Boulevard Page 4-12, 8- Page 4-10, 8-6
Beverly/Cochran Road Signal Coordination Page 5-6 Page 5-8
Bower Hill Road and Segar Road Intersection Page 5-6 Page 5-8
Bower Hill Road and Segar Road Intersection Improvements - -
Washington Road Mid-Block Crossing
Street Reconstruction - -
Private Street Improvement - -
Sidewalk Improvement Program - Page 5-7
Traffic Calming Projects Page 5-6 Page 5-7
Sanitary Sewer Improvements Page 4-5 Page 4-6
Storm Water Management Page 4-5 Page 4-5
Scheduled Equipment Replacements - -
Security System Replacement - -
Self Contained Leaf Loader - -
Public Works Building #2 Roof - -
Replacement of Traffic Control Lift Truck - -
Fueling Station - Canopy, Pumps/Fuel Tracking - -
Library HVAC Upgrade, Retro-Commissioning, Controls - -
Municipal Building Controls & Retro-Commissioning - -
Municipal Building Roof Replacement & Tower Painting - -
Public Works Building HVAC Upgrade/Retro-Commissioning, - -
GIS Based Work Order & Asset Management System - -
Large Truck Replacement - -
Parks Lighting System Rplacement - -
Equipment Storage Building - -
Public Works Facility Enhancements - -
Lindendale Drive Embankment - Page 8-20
Snow and Ice Control Equipment - -
Construction & Maintenance Equipment - -
Library Roof Replacement - -
Bird Park Parking Lot - Page 8-20
Bird Park Stream Restoration - Page 8-20
Public Safety Center Carport - -
Athletic Field Improvements Page 4-10 Page 4-12
Parks Master Plan Improvements Page 4-10 Page 4-12
Recreation Building Flooring - -
McNeilly Field Page 4-10 -
Golf Course Improvements Page 4-10 Page 4-12
Golf Course Indoor Teaching Facility Page 4-10 Page 4-12
Golf Course Equipment Page 4-10 Page 4-12
Tennis Center Improvements Page 4-10 Page 4-12
Platform Tennis Courts Page 4-10 Page 4-12
Ice Rink Locker Room Addition Page 4-10 Page 4-12
New Electric Zamboni - -
Ice Center Facility Enhancements Page 4-10 Page 4-12
Swim Center Renovation Page 4-10 Page 4-12
Pool ADA Entry Ramp Page 4-10 Page 4-12
Community Center Room Improvements Page 4-10 Page 4-12
Personal Protective Clothing - -
Automatic External Defibrillators - -
Staff Vehicle Replacement - -
Pumper Replacement Page 4-25 -
Watch Commander Vehicle Replacement - -
Duty Weapon Replacement - -
Ballistic Vests - -
Mobile Radios - -
Indoor Shooting Range - -
Automated License Plate Reader Project - -
South Garage Parking Facility - -
Parking Lots - -
North Garage Parking Facility - -  


	The Capital Improvement Program   (CIP)
	A capital item is one that meets any one or more of the following criteria:
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