

MT. LEBANON 2022 ROAD RECONSTRUCTION - CONSTRUCTION SCHEDULE

Street Name	Phase I				Phase II				Phase III			
	Proposed Start Date	Actual Start Date	Proposed End Date	Actual End Date	Proposed Start Date	Actual Start Date	Proposed End Date	Actual End Date	Proposed Start Date	Actual Start Date	Proposed End Date	Actual End Date
Academy Place	5/18/2022	5/18/2022	6/3/2022	5/25/2022	8/22/2022	8/16/2022	8/25/2022	8/22/2022	8/29/2022	8/23/2022	9/1/2022	8/25/2022
Longridge Drive	6/6/2022	5/25/2022	6/17/2022	6/10/2022	8/26/2022	8/22/2022	8/31/2022	8/29/2022	9/6/2022	8/30/2022	9/9/2022	9/1/2022
Pinoak Road	6/18/2022	6/8/2022	7/1/2022	6/27/2022	8/2/2022	7/25/2022	8/5/2022	8/5/2022	8/8/2022	8/5/2022	8/11/2022	8/9/2022
Clemson Drive	7/5/2022	6/28/2022	7/21/2022	7/11/2022	9/1/2022	8/30/2022	9/9/2022	9/12/2022	9/12/2022	9/13/2022	9/16/2022	9/20/2022
Folkstone Drive	7/22/2022	7/11/2022	7/29/2022	7/19/2022	9/12/2022	9/14/2022	9/16/2022	9/19/2022	9/20/2022	9/19/2022	9/23/2022	9/21/2022
Alexander Place	8/1/2022	7/28/2022	8/5/2022	8/4/2022	9/23/2022	9/22/2022	9/28/2022	9/28/2022	9/29/2022	9/30/2022	10/5/2022	10/6/2022
Florida Avenue	8/8/2022	8/9/2022	8/18/2022	8/18/2022	10/10/2022	10/10/2022	10/14/2022	10/17/2022	10/12/2022	10/14/2022	10/19/2022	10/18/2022
Baywood Avenue	8/19/2022	8/3/2022	8/28/2022	8/8/2022	9/19/2022	9/19/2022	9/22/2022	9/22/2022	9/26/2022	9/27/2022	9/30/2022	9/28/2022
Mabrick Avenue	8/29/2022	7/15/2022	9/15/2022	7/28/2022	9/29/2022	9/29/2022	10/7/2022	10/6/2022	10/10/2022	10/10/2022	10/14/2022	10/18/2022

Date = This indicates the predicted date of when work would commence.

Phase I - Curbs, Sidewalk, Driveways, Storm Sewer Work

Phase II - Road Excavation and Placement of Stone Base

Phase III - Paving

During Phase I there will be no access to your driveway while curb work is taking place which includes the removal, replacement, and curing of the curb.

There shall be approximately 3 weeks between the completion of Phase 1 and the start of Phase II during which time driveway access will be provided.

Once Phase II begins, access will not be available for the entire street until the completion of Phase III.