

MT. LEBANON 2024 ROAD RECONSTRUCTION - CONSTRUCTION SCHEDULE

Street Name	Phase I				Phase II				Phase III			
	Proposed Start Date	Actual Start Date	Proposed End Date	Actual End Date	Proposed Start Date	Actual Start Date	Proposed End Date	Actual End Date	Proposed Start Date	Actual Start Date	Proposed End Date	Actual End Date
Firwood Avenue	5/20/2024	5/20/2024	5/31/2024	6/5/2024	7/15/2024		7/26/2024		7/30/2024		8/5/2024	
Fernwood Ave	6/3/2024	5/30/2024	6/18/2024	6/10/2024	7/29/2024		8/5/2024		8/6/2024		8/9/2024	
<i>Cedar Blvd./Salem Dr. Int. Improve.</i>	6/19/2024	6/10/2024	6/28/2024	6/19/2024					7/22/2024	6/25/2024	7/26/2024	6/27/2024
Rawley Drive	7/1/2024	6/18/2024	7/12/2024	7/1/2024	8/6/2024		8/16/2024		8/19/2024		8/23/2024	
Meridian Drive	7/15/2024		8/2/2024		8/19/2024		8/23/2024		8/26/2024		8/30/2024	
Oregon Trail	8/5/2024	6/27/2024	8/9/2024	7/10/2024	8/26/2024		8/30/2024		9/3/2024		9/10/2024	
Helen Drive	8/12/2024	7/9/2024	8/16/2024		9/3/2024		9/16/2024		9/18/2024		9/24/2024	
Birch Ave	8/19/2024	7/11/2024	8/23/2024		9/17/2024		9/23/2024		9/25/2024		9/30/2024	
Mapleton Ave	8/26/2024	7/19/2024	9/16/2024		9/24/2024		9/30/2024		10/1/2024		10/4/2024	

Date = This indicates the predicted date of when work would commence.

School Street Completed between June 10 and Aug 16

Phase I - Curbs, Sidewalk, Driveways, Storm Sewer Work

Phase II - Road Excavation and Placement of Stone Base

Phase III - Paving

During Phase I there will be no access to your driveway while curb work is taking place which includes the removal, replacement, and curing of the curb.

There shall be approximately 3 weeks between the completion of Phase 1 and the start of Phase II during which time driveway access will be provided.

Once Phase II begins, access will not be available for the entire street until the completion of Phase III.