

MT. LEBANON 2026 ROAD RECONSTRUCTION - CONSTRUCTION SCHEDULE

Street Name	Phase I				Phase II				Phase III			
	Proposed Start Date	Actual Start Date	Proposed End Date	Actual End Date	Proposed Start Date	Actual Start Date	Proposed End Date	Actual End Date	Proposed Start Date	Actual Start Date	Proposed End Date	Actual End Date
Firwood Drive	5/26/2026	5/26/2026	6/9/2026		8/10/2026		8/14/2026		8/17/2026		8/20/2026	
<i>Ruth Street</i>	6/10/2026		6/26/2026		6/29/2026		7/8/2026		7/9/2026		7/14/2026	
Gladds Drive	7/10/2026		7/16/2026		8/17/2026		8/21/2026		8/24/2026		8/28/2026	
Payton Drive	7/17/2026		7/22/2026		8/24/2026		8/28/2026		8/31/2026		9/4/2026	
Pembroke Drive	7/23/2026		7/29/2026		8/31/2026		9/4/2026		9/8/2026		9/11/2026	
Terrace Drive	7/30/2026		8/13/2026		9/8/2026		9/11/2026		9/14/2026		9/18/2026	
Hoodridge Lane	8/14/2026		8/21/2026		9/14/2026		9/17/2026		9/21/2026		9/24/2026	
Cooke Lane	8/24/2026		8/27/2026		9/18/2026		9/25/2026		9/28/2026		10/1/2026	
Washington Road	8/28/2026		9/8/2026		9/28/2026		10/2/2026		10/2/2026		10/8/2026	

Date = This indicates the predicted date of when work would commence.

School Street Completed between June 8 and Aug 14

Phase I - Curbs, Sidewalk, Driveways, Storm Sewer Work

Phase II - Road Excavation and Placement of Stone Base

Phase III - Paving

During Phase I, you will not have access to your driveway while curb work is taking place, which includes the removal, replacement and curing of the curb. There will be approximately three weeks between the completion of Phase I and the start of Phase II, during which you will have access to your driveway. Once Phase II begins, you will not be able to access the street at all, until the completion of Phase III.