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Purpose 

 

On an annual basis, the Municipal Engineer provides this report and recommendations to the Mt. Lebanon 

Commission for the purpose of prioritizing and budgeting for the Stormwater Utility Fund. 

 

 

Executive Summary 

 

In the fall of 2011, the Municipality of Mt. Lebanon adopted a stormwater fee for use in the operation, 

maintenance and capital improvements to the approximately 75-mile sewer system.  The use of the fund 

had four main purposes: 

 

1. Complete operations for maintenance of the system including labor and materials completed by 

Public Works. 

2. Complete capital projects, including curbs, as part of the annual street reconstruction program 

and to expand and improve the storm sewer system to address flooding, icing, and other 

problems associated with stormwater runoff and discharges. 

3. Address water quality issues and requirements of the NPDES Permit for the storm sewer system 

as a federally designated MS4 operator, including design and installation of the PRP projects. 

4. Complete annual contracts for upgrades and emergency repairs to the system. 

 

Since its inception, the fund has been used to complete numerous projects to maintain and enhance 

existing systems and expand the system to areas deficient of storm sewer infrastructure.  A summary of 

projects completed or committed to since the inception of the fund are listed as Exhibit A and total 

$23,346,029.32, of which more than half was spent on curbs and storm sewers associated with street 

reconstruction. 

 

In the fall of 2022, Ordinance 3349 was approved amending the stormwater fee to reflect future capital 

needs in the storm sewer system. 

 

Capital Project List  

 

The capital project list priorities are defined as follows: 

  

A PRP Project is defined as a project that provides a reduction to the sediment and phosphorous 

loading of the watersheds that are identified as being siltation or nutrient impaired within the 

Municipality, as required by the MS4 Permit.  PRP Projects were installed by January 2024, which 

is the end of the current permit cycle.  Currently all projects are complete and we are awaiting 

guidance from PA DEP on the next permit cycle’s requirements. Once that guidance is received, 

we will follow up with additional recommendations.  The total of the Future Potential PRP Projects 

is currently estimated at $790,000.00. 

 

A Priority IA Project is defined as one where damage occurred to an occupied structure due to a 

backup in the sanitary sewer system.  The total of IA Priorities is estimated at $250,000.00. 

 

A Priority IB Project is defined as one where damage occurred to an occupied structure due to a 

lack in the number of existing storm structures or capacity in the existing storm sewer system. 

The total of IB Priorities is estimated at $2,268,500.00. 
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A Priority II Project is defined as one where damage occurred to a property but not to an occupied 

structure.  The total of II Priorities is estimated at $972,500.00. 

 

A Priority III Project is defined as one where damage did not occur to an occupied structure or 

property, however, upgrades to the stormwater system would improve its operation or decrease 

maintenance for Public Works.  The total of III Priorities is estimated at $8,734,333.08. This also 

includes any emergency repairs and ice spots. 

• Of this number, $4,843,467.08 is estimated for ice spot repair. 

 

A capital project list is included as Exhibit B and totals approximately $13,015,333.08 for PRP Projects, 

Priority IA Projects, Priority IB Projects, Priority II Projects, and Priority III Projects. Priority III Projects 

have not yet been fully defined in terms of scope and cost; however, preliminary opinions of cost have 

been estimated based on average costs of similar repairs. 

 

In addition, capital funds for stormwater associated with street reconstruction, not including curbs, is 

recommended for funding in the amount of $200,000 per year. 

 

Background 

 

On June 20th, 2018, the Municipality experienced a storm event that produced over 3 inches of rain in a 

very short period of time.  This amount of rainfall in a 24-hour period typically causes flooding in known 

problem areas, however, the majority of the storm event that day occurred within a 3-hour timeframe, 

causing significantly more damage. 

 

Storm events such as the ones that occurred on June 20th, 2018 and March 28th, 2020 are becoming more 

frequent; high-intensity rainfall over a shorter time duration.  In 2022 there were a few large storm events 

that resulted in minor reports of flooding along roadways in known problem areas and minor residential 

flooding. This not only causes problems in areas lacking in stormwater management facilities but more 

importantly areas with insufficient storm infrastructure to adequately capture and convey stormwater 

through the existing storm sewer system.  Without adequate storm infrastructure, stormwater can 

infiltrate and overwhelm existing sanitary sewer systems and cause increased surface runoff problems, 

resulting in damage to properties and occupied structures. 

 

Due to the trend in recent storm events, the capital project list was revised in 2018 to include categories 

of priorities to better reflect the occurrences of residential flooding from both a sanitary sewer (Priority 

IA) and stormwater (Priority IB) perspective.  During the June 20th, 2018 storm event, some areas 

experienced both sanitary sewer and stormwater issues at the same time, which is reflected by those 

projects that carry both an IA and IB designation.  Refer to Exhibit B for the current status of flooding 

investigations. 

 

Based upon issues related to deteriorated pipe, additional inspections have been made to existing storm 

sewers and outfalls to evaluate critical repairs required in the municipality. This has led to identifying 

required outfall repairs and various corrugated metal pipes throughout the municipality that require or 

will need to be monitored over time to ensure repair prior to failure. Additionally, storm sewers are 

inspected ahead of road program activities to ensure repairs are made prior to roadway improvements. 
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2024/2025 Summary 

 

Below is an outline of the Short-Term Capital projects that were completed at the end of 2024 and into 

2025: 

 

• Continued yearly maintenance of existing backwater valves 

• Implementing repairs based on previous inspections of the Public Works Yard Culvert 

• Continued sanitary sewer lining as part of the ALCOSAN GROW Grant projects to remove 

additional sources of I&I causing property damage. 

• Lined various storm sewers ahead of the road reconstruction and mill and overlay programs 

• Completed point repairs for both storm sewers and structures to improve storm sewer 

capacity in the existing system 

• Completed improvements to address a flooding issue at Ordale Blvd. 

 

2025/2026 Projects and Recommendations 
 

Continuing into 2026 and beyond, when reviewing the capital project list provided in Exhibit B, it is our 

opinion that a focus should be put first to those projects that will mitigate flooding impacts to private 

property (Priorities IA, IB, and II).  In addition, as we await new MS4 requirements, we will be able to 

provide recommendations to the PRP requirements of the MS4 Permit.  The PRP projects required to be 

installed by the end of the current MS4 Permit cycle (January 2024) have been completed. We recommend 

continued televising of storm sewers to monitor critical points of focus within the Municipality’s 

infrastructure. This will allow more proactive repairs to take place. Additionally, we recommend 

completing outfall repairs to ensure stormwater is safely conveyed into their waterways. 

 

Projects supporting the above efforts include: 

• Storm sewer extensions (during the road reconstruction projects) 

• Storm sewer installation or re-route projects that benefit multiple properties 

• Projects associated with eliminating existing ice spots 

• Maintenance of the existing storm sewer system (mapping, CCTV, point repairs, etc.) 

• Compliance with the MS4 Permit 

− 6 Minimum Control Measures and submitting the Annual Progress Report to DEP 

− Addressing the PRP requirements (design and installation of the proposed stream 

restoration project) 

•        Completion of outfall repairs and improvements to existing corrugated metal pipes 

 

Furthermore, the Municipality will need to continue to utilize funds for the existing curb replacement 

projects during the road reconstruction project, and address flooding issues as they arise. 

 

In summary, much has already been accomplished with the stormwater fund as evidenced by Exhibit A. 

However, as can be seen on the list of projects to be completed within the capital project list, the amount 

of Priority PRP, IA, IB, and II projects far exceeds the available funding and a further prioritization of the 

projects and/or additional funding will be required.  As these projects are completed, funds to upgrade 

the existing sewer system and maintain compliance with state/federal permit requirements will continue 

to increase in accordance with the ordinance amendment from 2022.  
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Project Name Cost

2012 Curbs 377,179.50$                 

2012 Storm Extension 96,140.00$                   

2013 Curbs 432,072.50$                 

2013 Storm Extension 232,196.36$                 

2014 Curbs 420,749.00$                 

2014 Storm Extension 190,806.00$                 

2015 Curbs 546,314.05$                 

2015 Storm Extension 117,019.24$                 

2016 Curbs 487,823.60$                 

2016 Storm Extension 238,541.80$                 

2017 Curbs 515,716.54$                 

2017 Storm Extension 180,948.96$                 

2018 Curbs 540,255.00$                 

2018 Storm Extension 140,869.60$                 

2019 Curbs 523,605.60$                 

2019 Storm Extension 222,273.50$                 

2020 Curbs 594,926.50$                 

2020 Storm Extension 135,521.00$                 

2021 Curbs 523,387.00$                 

2021 Storm Extension 211,366.00$                 

2022 Curbs 588,120.86$                 

2022 Storm Extension 231,747.00$                 

2023 Curbs 500,748.45$                 

2023 Storm Extension 149,983.41$                 

2024 Curbs 547,707.00$                 

2024 Storm Extension 206,202.00$                 

2025 Curbs - Not Finalized Yet 604,900.00$                 

2025 Storm Extension - Not Finalized Yet 96,256.25$                   

Sub-Total Reconstruction 9,653,376.72$              

Serpentine Storm Sewer 61,520.08$                   

Lindendale Storm Sewer 35,640.01$                   

Adeline Storm Sewer 32,854.10$                   

Sunrise Storm Sewer 8,060.00$                     

Elatan Storm Sewer 57,414.06$                   

Abbeyville Storm Sewer 9,031.43$                     

Klett Storm Sewer 2,456.19$                     

Broadmoor Storm Sewer 3,141.85$                     

Crystal Drive Storm Sewer 2,418.57$                     

Cochran & Cedar Inlets 12,394.90$                   

Oak Park Place Inlets 5,705.10$                     

Scrubgrass Road Stream Rehabilitation 162,065.21$                 

Storm Sewer CCTV 2,464.02$                     

Sub-Total 2012 Storm Projects 395,165.52$                 

Jefferson Drive Storm Sewer - Emergency 33,217.83$                   

EXHIBIT A

Reconstruction

2012 Storm Sewer Projects

2013 Storm Sewer Projects *Bid in 2013, construction in 2014



Kurt Drive Storm Sewer 10,841.46$                   

Elatan Drive Storm Sewer 20,976.33$                   

Castle Shannon Storm Sewer 38,917.87$                   

Morrison Inlet Installation 6,900.00$                     

Ice Spots (Piper, Cochran, Park Entrance, Sandrae, Lindendale) 127,279.02$                 

Academy Avenue Storm Sewer  87,359.59$                   

Moreland Hillside Failure  9,435.76$                     

Sleepy Hollow 179,714.41$                 

Washington-Navahoe Storm Sewer 56,971.80$                   

PA DOT Drainage Improvements 30,000.00$                   

Sub-Total 2013 Storm Projects 601,614.07$                 

Scrubgrass Retaining Wall Rehabilitation 12,405.00$                   

Mapleton Sanitary and Storm Improvements 536,120.00$                 

Lindendale Drive Retaining Wall * 135,585.50$                 

Longuevue/Woodhaven Storm Sewer (Designed but not built – unknown construction date)

Storm Sewer CCTV 30,000.00$                   

Arden Drive Storm Sewer Extension 34,000.00$                   

Parkside Drive Inlet Replacement 12,560.00$                   

Roycroft Swale Maintenance 1,350.00$                     

Washington Road Icing Issue 10,120.00$                   

Orchard Drive Pipe Burst 69,500.00$                   

Beverly Road Storm Sewer 79,390.00$                   

Sub-Total 2014/2015 Storm Projects 921,030.50$                 

Longuevue/Woodhaven Storm Sewer  758,787.31$                 

Roycroft/Mt. Lebanon Boulevard Storm Sewer Installation 110,933.47$                 

Orchard Drive Storm Sewer Re-route Project 161,778.00$                 

Public Works Culvert Repair 59,617.65$                   

Storm Sewer CCTV 15,694.43$                   

Sub-Total 2016 Storm Projects 1,106,810.86$              

Elm Spring/Scrubgrass Road Emergency Repair  26,988.80$                   

Jefferson Drive Emergency Repair 5,386.39$                     

Storm Sewer CCTV 7,325.70$                     

Sub-Total 2017 Storm Projects 39,700.89$                   

Crystal/Milbeth Storm Sewer  98,951.00$                   

DPW Yard Culvert Emergency Repairs 169,668.90$                 

Elm Spring/Scrubgrass Culvert Repair 37,966.75$                   

Craigview Drive Storm Sewer Extension 32,058.60$                   

Vee Lynn Drive Storm Sewer Extension 15,994.55$                   

Storm Sewer Point Repairs 41,248.46$                   

Storm Sewer CCTV 26,807.78$                   

Sub-Total 2018 Storm Projects 422,696.04$                 

2016 Storm Sewer Projects

2014/2015 Storm Sewer Projects *Projects that were designed in 2015, constructed in 2016.

2017 Storm Sewer Projects

2018 Storm Sewer Projects

2019 Storm Sewer Projects



Golf Course Swale 135,867.82$                 

DPW Yard Culvert Emergency Repairs 197,223.35$                 

Vallevista Avenue Storm Sewer Connection 19,196.65$                   

Storm Sewer Point Repairs 20,179.40$                   

Storm Sewer CCTV 20,254.31$                   

Sub-Total 2019 Storm Projects 392,721.53$                 

Shady Drive East Storm Sewer Extension 12,713.80$                   

Castle Shannon Blvd. Storm Sewer Extension 22,051.85$                   

Elatan Drive Storm Sewer Extension 21,840.00$                   

Moreland Drive Storm Sewer Repair * 278,224.00$                 

Ella Chalmers Storm Sewer Extensions 125,000.00$                 

Bird Park Stream Restoration 148,230.00$                 

DPW Yard Culvert Repairs (Currently being bid) 350,000.00$                 

Storm Sewer CCTV 15,589.20$                   

Sub-Total 2020 Storm Projects 973,648.85$                 

Ella Chalmers Storm Sewer Extensions 118,415.71$                 

Lakemont/Firwood Sewer Extension 302,448.60$                 

Inglewood Drive/Timber Creek Condo Storm Repair 20,092.40$                   

Sleepy Hollow Road Storm Repair 20,791.02$                   

DPW Yard Culvert Repairs (Continued Work) 260,048.55$                 

Storm Sewer CCTV 45,551.17$                   

Sub-Total 2021 Storm Projects 767,347.45$                 

Thornwood Drive 127,314.25$                 

MacArthur Drive Ice Spot Repair 67,062.00$                   

Ashland Ave Storm Sewer 82,380.00$                   

Iroquois Park Stream Bank Restoration 18,710.00$                   

DPW Yard Culvert Repairs (Continued Work) 32,000.00$                   

Storm Sewer CCTV 30,404.66$                   

257 Broadmoor Avenue Ice Spot Repair 71,331.16$                   

407 Greenhurst Drive Ice Spot Repair 28,055.58$                   

72 Mt. Lebanon Boulevard Ice Spot Repair 4,121.10$                     

Woodhaven Drive – Storm Sewer 93,380.58$                   

Birch Avenue at Scott Road 34,445.20$                   

Sub-Total for Proposed 2022 Storm Projects 589,204.53$                 

752 Pinetree Road Storm Outfall Repair 16,265.06$                   

1308 Lakemont Drive 18,513.87$                   

Cedar Boulevard Storm Sewer Inlets 10,074.08$                   

116 and 160 Oak Park Place Ice Spot Repair 18,834.38$                   

Folkstone Drive Storm Sewer 99,540.00$                   

Rockwood Avenue CMP Storm Sewer Excavation Repair 10,182.38$                   

2023 Storm Sewer Projects *Projects that were designed/bid in 2022 and constructed in 2023

2020 Storm Sewer Projects *Projects that were designed/bid in 2019 and constructed in 2020

2021 Storm Sewer Projects *Projects that were designed/bid in 2020 and constructed in 2021

2022 Storm Sewer Projects *Projects that were designed/bid in 2021 and constructed in 2022



Lindendale Drive Slip Line 41,200.00$                   

296 Magnolia Place Storm Sewer Installation 30,846.38$                   

Sub-Total for Proposed 2023 Storm Projects 245,456.15$                 

Scrubgrass Road Lining Repair 2,960.00$                     

Marshall Drive SUE Quality Level A Exploratory Investigation 5,842.80$                     

Marshall Drive Planning and Design 13,600.00$                   

Ordale Blvd. Planning and Design 21,000.00$                   

Note: Ordale Improvemnts included in Road Reconstruction Storm Budget -$                             

Mapleton Storm Sewer Excavation Repair 7,352.64$                     

Bower Hill Road Emergency Repair 7,344.00$                     

Cedar Boulevard Emergency Catch Basin Replacement 13,018.97$                   

Sub-Total for Proposed 2024 Storm Projects 71,118.41$                   

DPW Culvert Repair - Ongoing (Approximately) 151,949.00$                 

Storm Sewer CCTV 47,773.17$                   

MS4 30,000.00$                   

Ordale Blvd Storm Sewer Construction Document Prep 8,000.00$                     

Note: Ordale Improvemnts included in Road Reconstruction Storm Budget 167,544.00$                 

Tennis Center Sewer Cleaning 5,500.00$                     

177 Sleepy Hollow Road Inlet Repair - Inlet 2978 5,528.36$                     

Sleepy Hollow Storm Sewer Excavation Repair (P-3041) 3,589.17$                     

Sleepy Hollow Storm Sewer Lining Repair (P-3041) - Ongping 34,273.80$                   

Beverly Road Storm Sewer Lining Repair (P-793) - Ongoing 7,893.60$                     

Cedar Boulevard Storm Sewer Lining Repair (P-3370) - Ongoing 9,603.00$                     

Cedar Boulevard Storm Sewer Inlet Repair - Re-Imbursed by Duquesne Light 14,549.72$                   

Summer Place Inlet Repalcement 9,544.75$                     

Salem Drive Manhole Raises 5,056.15$                     

Sub-Total for Proposed 2025 Storm Projects 500,804.72$                 

Iroquois Park Culvert - (IB) 340,000.00$                 

Forest Glen/Woodhaven Drive Phase II - (III Non-Ice) 200,000.00$                 

355 Orchard Drive Storm Sewer Realignment - (III Non-Ice) 560,000.00$                 

Hoodridge Park Stream Restoration (141 Marshall) - (III Non-Ice) 145,000.00$                 

148 Hoodridge Park - (II) 12,500.00$                   

Mill/Overlay Stormwater - (II/III) 30,000.00$                   

Emergency Repairs - (II/III) 50,000.00$                   

Storm Sewer CCTV - (II/III) 50,000.00$                   

120 Iroquois Park Storm Sewer Outfall - (III Non-Ice) 60,000.00$                   

McCully at Cochran Ice Spot - (III - Ice) 80,000.00$                   

1285 Folkstone Drive Phase II - (III Non-Ice) 105,000.00$                 

1308 Lakemont Drive - (II) 60,000.00$                   

Roycroft Avenue Storm Sewer Re-Route - (III Non-Ice) 112,700.00$                 

Beverly Road Storm Sewer Lining Repair (P-789) - (III Non-Ice) 7,666.00$                     

Magnolia Place Lining Repair (P-3446) - (III Non-Ice) 4,500.00$                     

Ordale Boulevard Lining Repair (P-4298) - (III Non-Ice) 4,500.00$                     

2024 Storm Sewer Projects

2025 Storm Sewer Projects

Future/Short Term Storm Sewer Projects *Projects that will need to be addressed within the next 5 years



Ice Spot Repairs - (III Ice) 4,843,467.08$              

Sub-Total for Proposed Short Term Capital Storm Projects 6,665,333.08$              

TOTAL 23,346,029.32$            



Last Updated 7/14/2025

PRP Projects 790,000.00$       

Priority IA 250,000.00$       

Priority IB 2,268,500.00$    

Priority II 972,500.00$       

Priority III

Non-Ice 3,890,866.00$    

Ice 4,843,467.08$    
Subtotal 8,734,333.08$    

TOTAL 13,015,333.08$  

Exhibit B

A PRP Project is defined as a project that provides a reduction to the sediment and phosphorous loading of the watersheds 

that are identified as being siltation or nutrient impaired within the Municipality, as required by the MS4 Permit.  

A Priority IA Project is defined as one where damage occurred to an occupied structure due to a backup in the sanitary sewer 

system.

A Priority IB Project is defined as one where damage occurred to an occupied structure due to a lack in the number of 

existing storm structures or capacity in the existing storm sewer system.

A Priority II Project is defined as one where damage occurred to a property but not to an occupied structure.

A Priority III Project is defined as one where damage did not occur to an occupied structure or property, however, upgrades 

to the stormwater system would improve its operation or decrease maintenance for Public Works.



Priority Easement Required Problem Recommendation  Estimated Cost 

PRP / II
1180 

Cedar 

Blvd

Cedar Lake (UNT to 

Painters Run) Stream 

Bank Restoration

Yes
Existing streambank is eroded along UNT to Painters run 

and could potentially compromise the integrity of the 

existing sanitary sewer.

Restore the streambank with a log toe and branch 

layering to protect the streambank and existing 

properties

50,000.00$           

PRP / II

Terrace 

and 

Connor 

Road

Hoodridge Park Stream 

Bank Restoration
Yes Existing streambank is eroded along Painters run

Restore the streambank with a log toe and branch 

layering to protect the streambank and existing 

properties

500,000.00$         

PRP / II
Bird Park Stream 

Restoration
Yes

Erosion of stream banks and damage and loss of trees 

along the stream have become major problems over the 

years

Continue the installation of stream restoration 

techniques from the pedestrian bridge, where the 

previous project ended.

240,000.00$         

TOTAL PRP PROJECTS 790,000.00$         

Address

PRP Projects - defined as a project that provides a reduction to the sediment and phosphorous loading of the watersheds that are identified as being siltation or nutrient impaired within the 

Municipality, as required by the MS4 Permit.  



Priority
Easement 

Required
Problem Recommendation  Estimated Cost 

IA 265 Atlanta Drive No
Basement Flooding due to sanitary 

surcharge. 

Potentially 16 homes anticipated to require backwater valves due to 

the elevation of the sanitary main vs. the basement elevations.  

Recommend a design for the re-route of the sanitary sewer in Atlanta 

to provide a permanent solution to the back-ups.  A conceptual design 

for the re-route of the sanitary sewer has been prepared.

250,000.00$             

IA 269 Atlanta Drive No
Basement Flooding due to sanitary 

surcharge. 

Potentially 16 homes anticipated to require backwater valves due to 

the elevation of the sanitary main vs. the basement elevations.  

Recommend a design for the re-route of the sanitary sewer in Atlanta 

to provide a permanent solution to the back-ups.  A conceptual design 

for the re-route of the sanitary sewer has been prepared.

 Included in 265 

Atlanta estimated 

cost 

IA 271 Atlanta Drive No
Basement Flooding due to sanitary 

surcharge. 

Potentially 16 homes anticipated to require backwater valves due to 

the elevation of the sanitary main vs. the basement elevations.  

Recommend a design for the re-route of the sanitary sewer in Atlanta 

to provide a permanent solution to the back-ups.  A conceptual design 

for the re-route of the sanitary sewer has been prepared.

 Included in 265 

Atlanta estimated 

cost 

TOTAL PRIORITY IA PROJECTS 250,000.00$             

Address

Priority IA - defined as one where damage occurred to an occupied structure due to a backup in the sanitary sewer system.



Priority
Easement 

Required
Problem Recommendation Estimated Cost

IB 453 Austin Avenue Possibly
Basement flooded due to stormwater 

runoff from Parkview.

Study area and consider either the extension of 

the storm system on Parkview to house 448 or 

extension of the storm sewer system within 

Austin to the rear of the property to intercept 

runoff and direct water to inlet with swales.  

120,000.00$                     

IB 104 Blue Spruce Circle No

Stormwater from Pinetree caused property 

damage.  Resident sits on high side of 

roadway.  Water may have jumped curb 

on Pinetree and flowed through yards to 

residence.  

Extension of storm sewer system on Pinetree to 

intercept roadway water.
50,000.00$                       

IB 784 Brafferton Drive Yes

Property owner reported heavy run off 

from the properties behind him resulting in 

damage to a retaining wall beside his 

house and water in the basement and 

garage.  The water came through the 

garage door which was closed.  Neighbors 

to both sides of him also experienced 

heavy run off.

Drainage system would be required in rear yards 

to intercept water prior to impacting residence.  
60,000.00$                       

IB 163 Castle Shannon Boulevard

33-acre watershed converges on these 

residences and there is a lack of storm 

system to address runoff

Option 1 - Divert a portion of the watershed 

around homes.   Option 2 - Consider purchase of 

homes

165,000.00$                     

IB 167 Castle Shannon Boulevard

33-acre watershed converges on these 

residences and there is a lack of storm 

system to address runoff

Option 1 - Divert a portion of the watershed 

around homes.   Option 2 - Consider purchase of 

homes

 Included in 163 Castle 

Shannon Blvd estimated 

cost 

IB 764 Colony Circle
Lack of storm sewers on Larchmont that 

overflows onto Colony Circle
Addition of inlets to Larchmont system 25,000.00$                       

IB 1199 Driftwood Drive Yes

Runoff from Arrowood Properties is being 

directed to this property and causing 

flooding and stormwater entering the 

house.

Extension of Driftwood storm system to rear yard 

to address this private runoff issue with 

installation of drains and swale.

40,000.00$                       

IB 829 Foxland Drive No

Stormwater from Parkview jumped curb 

and ran through yard and into home 

through window wells

Add additional storm facilities on Parkview. 40,000.00$                       

IB 853 Foxland Drive No
Stormwater from Corace jumped curb and 

ran through yard.
Add additional storm facilities on Corace. 80,000.00$                       

IB 625 Kelso Road Yes

Runoff from rear of properties on 

Moreland is converging on the rear of this 

property and causing flooding issues.  The 

curb reveal of Moreland appears 

adequate.  

Possible solution would be to install swale / 

drainage around the home out to the state 

system on Kelso to address this private runoff 

issue.

60,000.00$                       

IB 431 Layton Avenue Yes

Resident had flooding in basement. He did 

research and thinks the flooding was 

caused by yard of 1511 McFarland. He 

said the current of water was high and 

very strong.

Expansion of existing storm system in rear of 

properties behind Layton.
10,000.00$                       

Address

Priority IB - defined as one where damage occurred to an occupied structure due to a lack in the number of existing storm structures or capacity in the existing storm sewer 

system.



Priority
Easement 

Required
Problem Recommendation Estimated CostAddress

Priority IB - defined as one where damage occurred to an occupied structure due to a lack in the number of existing storm structures or capacity in the existing storm sewer 

system.

IB 86 Lebanon Hills Drive

Stormwater backs up in the intersection of 

Park Entrance and Lebanon Hills during 

heavy storm events and overtops the 

negative-sloped driveway.  The existing 

storm sewer system is potentially over-

taxed during large storm events, causing 

water to back-up in the intersection.

Short-term solution for the resident would be to 

install a waterproof garage door.  Long-term 

solution would be to study the overall watershed 

to determine if the storm sewer can be re-routed 

to reduce the back-up in the intersection during 

large storm events.

150,000.00$                     

IB 229 Magnolia Place No

Stormwater runoff pooled in the 

intersection of Lebanon and Florida and 

was reported to overtop the curb and flow 

overland to this residence where it flooded 

the detached garage and came in through 

the laundry room wall.   

Consider installation of vane grates on inlets at 

220/221 Florida to improve collection of water.  

There are already 10 inlets +/- above this 

residence to collect stormwater.

500.00$                            

IB 214 Martin Avenue No
Street flooded and overtopped curbs 

causing basement flooded. 

This project is in conjunction with the 209 

Edward recommendations.
25,000.00$                       

IB 1485 McFarland Road No

Lack of capacity to collect stormwater and 

water overtopping the curbs and flooding 

residents

Add inlets to the existing storm system 25,000.00$                       

IB 212 Mohawk Drive No

Resident indicated 1' of water in the 

garage.  Water entered driveway from the 

road and went down the negatively sloping 

driveway.  The driveway drain could not 

handle all the water and some went in the 

fresh air vent which we believe led to 

some of the garage surcharge. 

Backwater valve was installed at the property to 

prevent the sanitary backup.  Additional drainage 

necessary in the neighborhood upstream of the 

property, in the intersection of Ordale and 

Mohawk, and along Washington Road – property 

is at the low point of the drainage area.

167,544.00$                     

IB 237 Morrison Drive No Basement Flooding

Historical investigation of this property indicated 

outside water making its way into the lateral and 

backing up into the home.  There is a plan for the 

installation of a storm sewer along Morrison for 

future connection of a private sump to the sewer 

at the time of reconstruction.

40,000.00$                       

IB 109 Morton Lane TBD

Severe basement flooding from the 

adjacent stream.  The basement had 4 

feet of water.  Indicated that his whole 

back yard was flooded, and the stream 

overflowed the bank. 

Backwater valve was recently inspected, and the 

flapper was replaced.   Mitigation efforts would 

require engineering study before 

recommendations made.

10,000.00$                       

IB
100, 104, 

108
Newburn Drive No

Stormwater runoff overtops curbs and 

flows into the underground parking garage 

at this location.

Storm sewer improvements and possible curb 

improvements to capture additional water.  Long 

term there is a project to remove the storm sewer 

from beneath structures in this area but not part 

of this budget number.

25,000.00$                       



Priority
Easement 

Required
Problem Recommendation Estimated CostAddress

Priority IB - defined as one where damage occurred to an occupied structure due to a lack in the number of existing storm structures or capacity in the existing storm sewer 

system.

IB 445 Old Farm Road Yes

Experienced yard flooding and flooding of 

his patio caused by heavy run off from the 

property above on Summit. Also 

experienced some water in the basement 

that entered through a window well in the 

back of the house.

Runoff originating from rear of homes on 

Summit.  To mitigate runoff would require 

installation of storm system from Old Farm to 

rear of properties and the construction of a swale 

to direct water to the inlets to mitigate this private 

runoff issue.

50,000.00$                       

IB 397 Parkside Avenue No

Basement flooding from runoff from 

roadways above.  The home sits in the 

path of the natural drainage course of the 

watershed.  Four feet of water was in 

basement. 

Continue with the installation of storm inlets 

upstream of the residence to get water into the 

system before it reaches the home.  The 2018 

reconstruction program included the installation 

of additional drainage along Richland Road.

 $                    150,000.00 

IB 211 Parkway Drive No

The property owner experiences surface 

water runoff issues because they are in a 

natural swale that channels between 211 

and 215 Parkway.  During this storm it 

appears that water jumped the curb at 

Jefferson and flowed to this location. 

The house is in a localized drainage path with 

about a 10-acre watershed.  Additional storm 

drainage on Jefferson should be considered to 

intercept the flow before it jumps the curb and 

makes its way to these homes.

60,000.00$                       

IB 215 Parkway Drive No

The property owner experiences surface 

water runoff issues because they are in a 

natural swale that channels between 211 

and 215 Parkway.  During this storm it 

appears that water jumped the curb at 

Jefferson and flowed to this location. 

The house is in a localized drainage path with 

about a 10-acre watershed.  Additional storm 

drainage on Jefferson should be considered to 

intercept the flow before it jumps the curb and 

makes its way to these homes.

 Included in 211 Parkway 

Drive estimated cost 

IB No

Repairs and maintenance necessary to 

the aging CMP culvert traversing the 

public works yard.

Structural repairs of culvert and invert lining for 

future repair
313,000.00$                     

IB No

Repairs and maintenance necessary to 

the aging CMP culvert traversing 

underneath the existing cul-de-sac are 

required.

Structural repairs to the culvert and invert lining 

for future repairs
340,000.00$                     

IB 482 Sage Drive Yes

Water runoff from the back of 499 Willow 

and the back of his property caused 

damage to his yard and retaining wall in 

the back of the house.  Stormwater on 

Willow is piped down Rosbury Place and 

does not appear to be the issue.  Resident 

also mentioned that the floor drain was 

backed up in the basement.  

Home sits on the high side of the road and a 

sanitary back-up would be unusual from the 

main.  Investigate the condition of the sanitary 

sewer main in front of the home to verify clear.  

Sanitary back-up likely the cause of a blockage 

in the lateral that was exacerbated by the 

additional water getting in the lateral.  Correction 

of the stormwater runoff issue would require a 

lengthy extension of the municipal main from 

Salem to the property (>450') to address a 

private runoff issue.  

150,000.00$                     

IB 791 Scrubgrass Road No

Stormwater runoff from the roadway of Old 

Hickory and the private properties above 

this residence converged and flooded the 

basement.  

Additional drainage to be installed within the low 

point of Old Hickory and the possible direction of 

runoff from above around the residence within 

the existing easements.

25,000.00$                       

    Public Works Culvert

Iroquois Park Culvert



Priority
Easement 

Required
Problem Recommendation Estimated CostAddress

Priority IB - defined as one where damage occurred to an occupied structure due to a lack in the number of existing storm structures or capacity in the existing storm sewer 

system.

IB 440 Serpentine Drive Yes

Surface water runoff issue where water is 

getting into basement.  Met with resident 

and it appears as though water from 

properties above is finding its way through 

the foundation and into the basement. 

Extension of storm sewers up Serpentine and 

around the rear of the property to intercept the 

runoff from above to mitigate this private runoff 

issue.

35,000.00$                       

IB Serrano Avenue No
Report indicated that water cannot get into 

inlets and garage floods with 1' of water.
Review the inlets and adjust as necessary 5,000.00$                         

IB 571 Sunset Drive Yes

Resident claims basement flooding from 

stormwater due to water from upstream 

properties.  

Home sits about 500' below the highpoint in the 

neighborhood and there is a natural drainage 

path of water from the rear of the upstream 

properties toward this home.  Correction of the 

stormwater runoff issue would require the 

extension of the municipal system from Sunset to 

the rear of the property to address this private 

runoff issue.

35,000.00$                       

IB 1351 Sylvandell Drive No

Experienced flooding in his garage due to 

run off from the athletic field at hoover 

School. The resident indicated that the 

drain above his property was clogged 

during the rain event.  

The MLSD maintenance office was contacted to 

correct the issue.  MLSD indicated that they 

would have the maintenance crews address the 

inlet.

TBD 

IB 469 Thornycroft Avenue Yes

Stormwater runoff issue.  Water was 

entering the basement around the walls 

and going down the floor drain.  The 

garage had about 4" of water.  They 

indicated that a large amount of water was 

observed coming from the house above 

on Broadmoor - this portion of Broadmoor 

is private.  They had about 4" of water in 

their backyard and have installed 

HydroBlox to help with drainage.  During 

this event, the roadway was flooded, but it 

did not appear that road water was flowing 

back toward the house. This has occurred 

3 or 4 times this year.  Resident observed 

what looked like water coming out of the 

garage drain.

This home has a backwater valve and sits about 

3 feet higher in elevation than other houses on 

the street with backwater valves.  The other 

houses have not indicated any sanitary sewer 

issues.  That said, we believe that the water 

coming from the house above is getting into the 

sanitary lateral and the backwater valve is closed 

so the water is not able to get out of the system 

but rather backs up in the basement.  In order to 

relieve this issue, we believe a storm sewer 

extension would need to be installed to the rear 

of the property to pick up the water coming from 

the residence above.

30,000.00$                       

IB 68 Mt. Lebanon Boulevard No
Existing storm sewer is in disrepair and 

needs to be replaced

Replacement of existing storm sewer via 

installation of new storm sewer. Investigations 

underway to confirm connectivity in order to 

prepare solutions

150,000.00$                     

TOTAL PRIORITY IB PROJECTS 2,268,500.00$                  



Priority
Easement 

Required
Problem Recommendation  Estimated Cost 

II 351 Atlanta Drive No

Lack of storm sewers to handle water from 

Towercrest (private street) is causing runoff issues 

for the resident. 

Extension of the storm sewer system along Atlanta from 

either the intersection with Cochran or from the intersection 

of Cedar/Hollycrest.

 $            100,000.00 

II 270
Baywood 

Avenue
No

Home is in the low point of the street and the 

existing storm sewers could not handle all the flow 

which caused the back-up of water in this low point 

and flooding of driveway.  The stone from the 

driveway washed downstream into the neighbor's 

yard and caused flooding problems on Atlanta.   

Investigate capacity of system and inlet additions / roadway 

revisions at this location.
 $              35,000.00 

II 398 Dewalt Drive TBD
Yard flooding from runoff from Summit Drive and 

the Summit Pointe Development.  
Inspections reviewing with developer TBD

II 1195
Driftwood 

Drive
Yes

Runoff from Arrowood Properties is being directed 

to this property and causing flooding.

Extension of Driftwood storm system to rear yard to address 

this private runoff issue with installation of drains and swale.

 Included in 1199 

Driftwood estimated 

cost 

II 209
Edward 

Avenue
No

Stormwater runoff from Martin Street through yards 

and across property.  

Review of stormwater system on Martin and add additional 

inlets for collection and revise the grates of the existing inlets 

to vane type (if frame permits).  

 Included in 214 

Martin Avenue 

estimated cost 

II 1297
Firwood 

Drive
Yes

Stormwater runoff causing damage and soil erosion 

in the rear yard of the property

Install storm drains in the rear yard to capture and convey 

stormwater to the existing storm sewer.

 Included in 1301 

Firwood Drive 

estimated cost 

II 1301
Firwood 

Drive
Yes

Stormwater runoff causing damage and soil erosion 

in the rear yard of the property

Install storm drains in the rear yard to capture and convey 

stormwater to the existing storm sewer.
 $              15,000.00 

II 1305
Firwood 

Drive
Yes

Stormwater runoff causing damage and soil erosion 

in the rear yard of the property

Install storm drains in the rear yard to capture and convey 

stormwater to the existing storm sewer.

 Included in 1301 

Firwood Drive 

estimated cost 

II 300 Hazel Drive No
Water from the Poplar Alley is flowing through this 

property.

Extension of the storm sewer system from Hazel to intercept 

the flow.
35,000.00$               

II 120
Iroquois 

drive
No

Iroquois Park Culvert Repair - Repairs and 

maintenance necessary to the aging CMP culvert 

traversing underneath the existing cul-de-sac of 

Iroquois Drive.

Structural repairs of culvert and invert lining for future repair 480,000.00$             

II 201
Jefferson 

Drive
Yes

Water from Hazel is flooding the rear of this 

residence.

Extension of storm sewers from Jefferson to the rear of the 

property to intercept runoff.
50,000.00$               

II 425 Kurt Drive Yes

Runoff from adjacent upstream properties is flowing 

across the rear of the properties down to this 

resident and flooding the yard.

A storm sewer system exists in the rear of the property that 

could be expanded upon to address this private runoff issue.
10,000.00$               

II 425
Layton 

Avenue
Yes

Runoff from residents along McFarland flowing 

down to this residence and flooding yard.  

Expansion of existing storm system in rear of properties 

behind Layton.
35,000.00$               

II 940
Lovingston 

Drive
Yes Yard experienced flooding from runoff of neighbors.

Residence sits in an 11-acre watershed.  There is an 

existing storm line running through the rear of this property 

that could be added onto to address this private runoff issue 

coming from Dormont.  Inlets and diversion swale required. 

10,000.00$               

Address

Priority II - defined as one where damage occurred to a property but not to an occupied structure.



Priority
Easement 

Required
Problem Recommendation  Estimated Cost Address

Priority II - defined as one where damage occurred to a property but not to an occupied structure.

II 897
MacArthur 

Drive
No

Experienced flooding of the yard from the property 

and street in back which is in Castle Shannon 

(Redwood Drive). Damage limited to yard debris 

and mulch, but she is concerned that the run off 

could eventually impact her home.

Best course of action is to work with Castle Shannon to 

improve the curb to the rear of the 2 existing storm inlets at 

the end of the street. 

TBD

II 124
Mayfair 

Drive
No

Runoff from property owner above caused yard 

flooding.  Resident concerned that the property 

owner above used plastic beneath landscaping 

stones. She thinks that this increased run off 

towards her property and is concerned that her 

home will suffer damage.

Inspections is reviewing this issue. TBD

II 908
McNeilly 

Road
No

He wanted to report that the stream along McNeilly 

Road started flowing onto the roadway a few years 

ago when the property owner at 919 McNeilly 

installed a section of CMP under the bridge leading 

to his property. 

Explained to the resident that the road and related right-of-

way is a county R.O.W.  Also, there may be an issue with 

DEP if proper permits were not acquired to install the pipe. 

Referred to Allegheny County DPW.

TBD

II 915
McNeilly 

Road
No

Runoff from properties above floods the yard of this 

property.
Runoff from Summit Pointe development to be reviewed.  TBD

II 931
McNeilly 

Road
No

Damage to bridge accessing home during heavy 

rain event.

Talked with homeowner and informed her that it’s not an 

area that is maintained by MTL and that there are no trees 

that are owned by MTL in the area that caused the damage.

 TBD

II 442
Morrison 

Drive
No

Backyard was flooded twice this year due to what 

the resident believes is a clogged storm sewer.  

Investigate the storm sewers in the area to see if they are 

flowing freely and act upon this information.
TBD 

II 16A

North 

Meadowcroft 

Avenue

Yes
Runoff from properties above causes excess 

surface runoff onto the property

Install storm drains in the rear yard to capture and convey 

stormwater to the existing storm sewer.
TBD

II 305
Rawley 

Drive
Yes

Stormwater runoff causing damage and soil erosion 

in the rear yard of the property

Install storm drains in the rear yard to capture and convey 

stormwater to the existing storm sewer.

 Included in 1301 

Firwood Drive 

estimated cost 

II 139
Rock Haven 

Lane
No

Flooding from property to the rear. Suffered some 

flooding damage to an outside gazebo and patio 

area. Believes that the water is coming from the 

properties on Park Entrance and Main Entrance. 

Consider upgrades to the storm facilities on Park Entrance 

and possible addition of additional facilities.
20,000.00$               

II 66
Rocklynn 

Place
Yes

Runoff from upstream properties of St. Clair Drive 

is collecting and flooding the yard of this residence.  

The roadway water of St. Clair Drive is directed 

back toward Washington Road and is not 

presenting the problem.

To provide relief for this issue would require the installation 

of a storm sewer system from Rocklynn Place to the rear of 

properties on St. Clair Drive to mitigate this private runoff 

issue.

60,000.00$               

II 825
Wainwright 

Drive
No

Resident reported that water from MacArthur 

jumped the curb and flowed to their backyard.
Installation of a storm sewer extension on MacArthur.  $              50,000.00 

II 817
White Oak 

Circle

Water overtops curb on Ridgeview due to a lack of 

available inlets.

Inlet improvements on Ridgeview are being completed as 

part of the 2018 reconstruction program.
Already Awarded



Priority
Easement 

Required
Problem Recommendation  Estimated Cost Address

Priority II - defined as one where damage occurred to a property but not to an occupied structure.

II 1308
Lakemont 

Drive
Yes

Outfall carrying water from Folkstone has been 

buried at somepoint by improvements to residents 

property.

Install storm sewer to connect into existing storm structure to 

convey water.
60,000.00$               

II 148

Hoodridge 

Headwall 

Repair

No
Headway to storm sewer experiences blockages 

and requires frequent cleaning

Install Inlet structure at headwall to act as emergency 

spillway
12,500.00$               

TOTAL PRIORITY II PROJECTS 972,500.00$             



Priority
Easement 

Required
Problem Recommendation Estimated Cost

III 217 Altoona Place No

The hydraulic connectivity of the storm sewers in 

front of this home is causing the manhole lid to lift 

off during heavy rain events but is not causing any 

property damage, but rather is a safety concern.

Installation of a watertight frame & lid 1,500.00$               

III No

Existing bituminous pavement in which there is a 

30” Belgian Block strip between the curb and the 4’ 

wide sidewalk.  No signs of water on the date of the 

review, but water may be coming from the high side 

of 401 Morrison.

Remove and replace existing 4’ sidewalk for the 

installation of an 8” under drain with 2B backfill 

and install a separate 8” solid storm sewer pipe 

to pick up roof drains and tie all sewers into the 

inlet which is 230’ away.  6 roof drains exist that 

need to be connected.

 $            40,000.00 

III 186

Mt. Lebanon 

Boulevard (Private 

Portion)

Yes

Stormwater is running from concrete gutter in yard 

next to 186 Mt. Lebanon Boulevard and onto the 

bituminous pavement before discharging onto the 

public portion of Mt. Lebanon Boulevard.

Install approximately 70' of new storm sewer and 

an inlet
 $            20,000.00 

III 148 Marshall No
Stormwater backed up at the headwall located in 

the rear of the property

Install a trash rack to prevent debris from 

clogging the headwall
 $          145,000.00 

III 94 Ordale Boulevard No
Water flowing from properties in rear yard causing 

ponding in yard

Additional storm sewer installation necessary in 

the neighborhood in order to provide storm sewer 

infrastructure to tie into; potentially add as part of 

future road reconstruction program

 Included in 212 

Mohawk Drive 

estimated cost 

III 194 Woodhaven Drive  No

 Forest Glen Storm / Woodhaven Drive Phase II - 

Improving storm sewer conveyance capacity to this 

water shed and to provide opportunity for roof 

leader collection into the system to reduce icing 

issues

Installation of Storm Sewer System to collect roof 

drains and increase capture capacity of the 

system

 $          200,000.00 

II/III TBD
Miscellaneous Repairs associated with incidental 

work required for the Road Mill/Overlay Program
Repair defects ahead of road program  $            30,000.00 

III

1653 

McFarland 

Road

Banksville Road : 

Storm and Sanitary 

Re-Route

Yes

Existing Storm and Sanitary Sewers are located 

under Plaza that contains The Artsmiths of 

Pittsburgh, The Fireplace & Patio Place, Among 

Others

The Storm Sewer and Sanitary Sewer must be re-

routed to avoid future issues relative to 

maintenance and access due to the sewer lines 

being under existing structures

 $       2,500,000.00 

II/III Emergency CCTV
Televise Storm Sewers throughout the 

Municipality
 $            50,000.00 

II/III
Emergecy projects identified by CCTV or flooding 

issues
Address Emergency repairs as they arise  $            50,000.00 

II/III 355 Orchard Drive Yes
Re-Alignment of Storm Sewer to avoid future 

conflict with existing homes and site features

Re-Route the storm sewer to avoid the problem 

area
 $          560,000.00 

III 1285  Folkstone Drive No Damage sustained to outfall pipe
Re-Route the storm sewer to avoid the problem 

area
 $          105,000.00 

Priority III (NON-ICE) - defined as one where damage did not occur to an occupied structure or property, however, upgrades to the stormwater system would improve its 

operation or decrease maintenance for Public Works.

Various - Mill/Overlay Stormwater 

Work

Various - Emergency Repairs

Address

401 Morrison Drive @ Neulon 

Avenue

Storm Sewer CCTV



Priority
Easement 

Required
Problem Recommendation Estimated Cost

Priority III (NON-ICE) - defined as one where damage did not occur to an occupied structure or property, however, upgrades to the stormwater system would improve its 

operation or decrease maintenance for Public Works.

Address

III 120  Iroquois Drive Yes
Outfall at Iroquois Drive requires upsizing and 

corrections to damaged pipe
Upsize outfall and repair damaged pipe  $            60,000.00 

III 431 Beverly Road No

Various defects throughout the Storm Sewer, 

Segment P-789, that can cause potential issues in 

the future

Manhole to Manhole Line to correct present 

defects
 $               7,666.00 

III 229 Magnolia Place No

Various defects throughout the Storm Sewer, 

Segment P-3446, that can cause potential issues in 

the future

Manhole to Manhole Line to correct present 

defects
 $               4,500.00 

III 151 Ordale Boulevard No

Various defects throughout the Storm Sewer, 

Segment P-4298, that can cause potential issues in 

the future

Manhole to Manhole Line to correct present 

defects
 $               4,500.00 

III 55
Roycorft Avenue 

Sewer Re-Route
Yes

Sewer from Roycroft down to Mt. Lebanon 

Boulevard is damaged and in need of repair

Re-Route the storm sewer to avoid the problem 

area
 $          112,700.00 

TOTAL PRIORITY III PROJECTS (NON-ICE)  $       3,890,866.00 



Priority
Easement 

Required
Problem Recommendation Estimated Cost

III 290 **Arden Road TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 1171

**Arrowood Drive 

((Public Works 

Priority #2)

TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an 

ongoing basis

 TBD upon further investigation, Cost is 

estimated based on average of other 

repairs

 $                 50,000.00 

III 1203 Arrowood Drive TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 1213 Arrowood Drive TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an 

ongoing basis

Storm Sewer must be extended to 1187 

Arrowood Drive to provide connection 

opportunities.

 $               425,225.00 

III 269 **Atlanta Drive TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 208 **Barth Avenue TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 261 **Baywood Avenue TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III

**Beadling 

@Washington Road 

Stop Sign

TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 211-229 **Birch Avenue TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 339 Birch Birch Avenue No N/A - Remains on list for record purposes.

Ice Spot was corrected in 2022. Ice Spot is not 

on the current 2025-2026 Ice Spot List. We 

recommend keeping record on this list for 

historical documentation.

 $                 34,445.20 

III 14 **Broadmoor Avenue TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 251 Broadmoor Avenue No N/A - Remains on list for record purposes.

Ice Spot was corrected in 2022. Ice Spot is not 

on the current 2025-2026 Ice Spot List. We 

recommend keeping record on this list for 

historical documentation.

 $                 71,331.16 

Address

Priority III (ICE) - defined as one where damage did not occur to an occupied structure or property, however, upgrades to the stormwater system would improve its 

operation or decrease maintenance for Public Works.



Priority
Easement 

Required
Problem Recommendation Estimated CostAddress

Priority III (ICE) - defined as one where damage did not occur to an occupied structure or property, however, upgrades to the stormwater system would improve its 

operation or decrease maintenance for Public Works.

III 60
**Castle Shannon 

Boulevard
TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 95
Castle Shannon 

Boulevard
TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an 

ongoing basis

 TBD upon further investigation, Cost is 

estimated based on average of other 

repairs

 $                 10,537.50 

III 370

Castle Shannon 

Boulevard (Post 

Office) (Public Works 

Priority #6)

TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an 

ongoing basis

Storm Sewer must be extended to 387 

Castle Shannon Boulevard to provide 

connection opportunities.

 $                 51,162.50 

III 1020

Cedar Boulevard 

(Cedar @ Wildcat 

Field)

TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an 

ongoing basis

Storm Sewer must be extended to 1026 

Cedar Boulevard to provide connection 

opportunities.

 $                 37,750.00 

III 411 **Clokey Avenue TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs. 

Ice Spot is not on the current 2025-2026 Ice 

Spot List and may be inactive. We recommend 

keeping record on this list for historical 

documentation.

 $                 50,000.00 

III
Cochran at Bowerhill 

Road
TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 258-283 **Colonial Drive TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 844 & 819 **Country Club Drive TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 3 **Earlswood Avenue TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

Cost is estimated based on preliminary 

desktop designs prior to site investigation
 $               140,331.42 

III 457 **Edgehill Lane TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 836 **Elm Spring Road TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 16 **Forest Glen Drive TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

Cost is estimated based on preliminary 

desktop designs prior to site investigation
 $                   4,235.04 



Priority
Easement 

Required
Problem Recommendation Estimated CostAddress

Priority III (ICE) - defined as one where damage did not occur to an occupied structure or property, however, upgrades to the stormwater system would improve its 

operation or decrease maintenance for Public Works.

III 1535 **Forestview Drive TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 814 **Fruithurst Drive TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 797 **Fruithurst Drive TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 407 **Greenhurst Drive No N/A - Remains on list for record purposes.

Repair completed in 2022. Ice Spot is not 

on the current 2025-2026 Ice Spot List. We 

recommend keeping record on this list for 

historical documentation.

 $                 28,055.58 

III 455 **Greenhurst Drive TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs.   

Ice Spot is not on the current 2025-2026 Ice 

Spot List and may be inactive. We recommend 

keeping record on this list for historical 

documentation.

 $                 50,000.00 

III 108 **Halsey Court TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 529 **Hillcrest Place TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 427 **Jayson Avenue TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 471 **Jayson Avenue TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III Jefferson @ Orchard TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 249 Jonquil Place TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an 

ongoing basis

Storm Sewer must be extended from 

Richland Road to provide connection 

oppurtunities.

 $               258,925.00 

III 720

**Kewanna Avenue 

(Public Works Priority 

#4)

TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an 

ongoing basis

 TBD upon further investigation, Cost is 

estimated based on average of other 

repairs

 $                 50,000.00 



Priority
Easement 

Required
Problem Recommendation Estimated CostAddress

Priority III (ICE) - defined as one where damage did not occur to an occupied structure or property, however, upgrades to the stormwater system would improve its 

operation or decrease maintenance for Public Works.

III 1010 **Lakemont Drive TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

Cost is estimated based on preliminary 

desktop designs prior to site investigation
 $                   4,262.58 

III 1012 Larchdale Drive TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an 

ongoing basis

Storm Sewer must be extended to 1018 

Larchdale Drive to provide connection 

oppurtunities.

 $                   4,299.30 

III 118

**Lebanon Hills Drive 

((Public Works 

Priority #5)

TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an 

ongoing basis

 TBD upon further investigation, Cost is 

estimated based on average of other 

repairs

 $                 50,000.00 

III 202 **Lemoyne Avenue TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 801 **Linda TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

Cost is estimated based on preliminary 

desktop designs prior to site investigation
 $                 27,992.88 

III 887 Macarthur Drive No N/A - Remains on list for record purposes.

Ice Spot was corrected in 2022. Ice Spot is 

not on the current 2025-2026 Ice Spot List. 

We recommend keeping record on this list 

for historical documentation.

 $                 67,062.00 

III 30 Mayfair Drive TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 54 Mayfair Drive TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an 

ongoing basis

Storm Sewer must be extended from 

Washington Road to provide connection 

opportunities

 $               227,462.50 

III 114 **McCann Place TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 210 **McCully Street TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 514 **McCully Street TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 633 **McCully Street TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 



Priority
Easement 

Required
Problem Recommendation Estimated CostAddress

Priority III (ICE) - defined as one where damage did not occur to an occupied structure or property, however, upgrades to the stormwater system would improve its 

operation or decrease maintenance for Public Works.

III  1103

McCully Street at 

Cochran Road 

((Public Works 

Priority #1)

Yes

Ice spot requires monitoring and 

maintenance by Public Works on an 

ongoing basis. Easement obtained. Need 

to complete exploratory excavation and 

coordinate storm connection with 

PennDOT

Install Storm Sewer on McCully and 

connect to inlet at Cochran Road
 $                 80,000.00 

III 363 **Midway Road TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 399 **Midway Road TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 420

**Morrison Drive 

(Public Works Priority 

#3)

TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an 

ongoing basis

Cost is estimated based on preliminary 

desktop designs prior to site investigation
 $                   7,643.88 

III 72
Mt Lebanon 

Boulevard
No N/A - Remains on list for record purposes.

Repair completed in 2022. Ice Spot is not 

on the current 2025-2026 Ice Spot List. We 

recommend keeping record on this list for 

historical documentation.

 $                   4,121.00 

III 72-112

**Mt Lebanon 

Boulevard (Public 

Works Priority #3)

TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an 

ongoing basis

 TBD upon further investigation, Cost is 

estimated based on average of other 

repairs. Storm Sewer Would likely have to 

be extended from Downstream. PennDOT 

coordination would be required.

 $                 50,000.00 

III 172

**Mt Lebanon 

Boulevard (Mt. 

Lebanon Blvd Ext.)

TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an 

ongoing basis

Tie storm leaders into storm sewer in Mt. 

Lebanon Blvd. Storm sewer is on the same 

side as the home per mapping.

 $                 15,000.00 

III 756

**North Meadowcroft 

Avenue (Public 

Works Priority #4)

TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an 

ongoing basis

 TBD upon further investigation, Cost is 

estimated based on average of other 

repairs

 $                 50,000.00 

III 391 **Neulon Avenue TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 441 **Neulon Avenue TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 



Priority
Easement 

Required
Problem Recommendation Estimated CostAddress

Priority III (ICE) - defined as one where damage did not occur to an occupied structure or property, however, upgrades to the stormwater system would improve its 

operation or decrease maintenance for Public Works.

III 156-158 Oak Park Place No N/A - Remains on list for record purposes.

Repair completed in 2023. Ice Spot is not 

on the current 2025-2026 Ice Spot List. We 

recommend keeping record on this list for 

historical documentation.

 $                 18,834.38 

III 64 **Ordale boulevard TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 1014 **Osage Road TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 201 **Overlook Drive TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 223 **Park Entrance Drive TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 269 **Park Entrance Drive TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an 

ongoing basis

 TBD upon further investigation, Cost is 

estimated based on average of other 

repairs. Ice Spot is not on the current 2025-

2026 Ice Spot List and may be inactive. We 

recommend keeping record on this list for 

historical documentation.

 $                 50,000.00 

III 281 **Parker Drive TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 113 **Piper Drive TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 305 **Questend Avenue TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 129 **Ridgeway TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 731 **Rockwood Avenue TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 639 **Royce Avenue TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 



Priority
Easement 

Required
Problem Recommendation Estimated CostAddress

Priority III (ICE) - defined as one where damage did not occur to an occupied structure or property, however, upgrades to the stormwater system would improve its 

operation or decrease maintenance for Public Works.

III 16-26 **Roycroft Avenue TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 56 **Roycroft Avenue TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 943 **Ruth Street TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 460 **Sage Drive TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 119 **Seminole Drive TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 127-135 **Seminole Drive TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 704 **Shady Drive East TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 744 **Shady Drive East TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs.  

Ice Spot is not on the current 2025-2026 Ice 

Spot List and may be inactive. We recommend 

keeping record on this list for historical 

documentation.

 $                   5,025.12 

III 245 **Sleepy Hollow Road TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 137 **Stilwell Court TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 20 Sunnyhill Drive TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an 

ongoing basis

Storm Sewer must be extended from 

Mohawk Drive to provide connection 

opportunities.

 $               125,600.00 

III 57 / 61 Sunnyhill Drive TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an 

ongoing basis

Storm Sewer must be extended from 

Mohawk Drive to provide connection 

opportunities.

 $               131,325.00 



Priority
Easement 

Required
Problem Recommendation Estimated CostAddress

Priority III (ICE) - defined as one where damage did not occur to an occupied structure or property, however, upgrades to the stormwater system would improve its 

operation or decrease maintenance for Public Works.

III 100 **Sunridge Drive TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 321

Sunset Drive (Bottom 

of Steps at Pinecone 

Park)

TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

Evaluate feasibility of trench drain to tie into 

existing inlet.
 $                 20,000.00 

III 465-479
Thornycroft (Public 

Works Priority #1)
TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an 

ongoing basis

Storm Sewer Present in Thornycroft. Install 

Leader to capture roof drains and tie into 

storm system. 

 $                 60,000.00 

III 258

**Vallevista Avenue 

(Vallevista @ 

Hoodridge) (Public 

Works Priority #5)

TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an 

ongoing basis

 TBD upon further investigation, Cost is 

estimated based on average of other 

repairs

 $                 50,000.00 

III 720 **Vallevista Avenue TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

Cost is estimated based on preliminary 

desktop designs prior to site investigation
 $                   4,262.58 

III 258 **Hoodridge Drive TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III  196 **Valley Park Drive TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

Cost is estimated based on preliminary 

desktop designs prior to site investigation
 $                   3,766.86 

III 915 **Valleyview Road TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

Cost is estimated based on preliminary 

desktop designs prior to site investigation
 $               103,685.04 

III 81-84

**Woodhaven Drive 

(Public Works Priority 

#2)

TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an 

ongoing basis

 TBD upon further investigation, Cost is 

estimated based on average of other 

repairs

 $                 50,000.00 

III 181-191 Woodhaven Drive No N/A - Remains on list for record purposes.

Repair completed in 2022. Ice Spot is not 

on the current 2025-2026 Ice Spot List. We 

recommend keeping record on this list for 

historical documentation.

 $                 93,380.58 

III 70 **Woodland Drive TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

III 83 **Woodland Drive TBD

Ice Spot.  Icing requires monitoring and 

maintenance by Public Works on an ongoing 

basis

 TBD upon further investigation, Cost is 

estimated based on average of other repairs
 $                 50,000.00 

TOTAL PRIORITY III PROJECTS (ICE) 4,843,467.08$             


